
Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ10
Activity ID: 1HAJ100001

Activity Filter * Starts In FY *
WBS No: 1HAJ10 Title: Radiological Safety Program Direction
Activity ID: 1HAJ100001 Description: Rad Safety Program Direction FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Rad. Protection Program Direction 1.00 each 9,250HC 9,250 355,848 283,012 638,860 808,599169,7390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 42,775 42,775042,775

Total for Activity 1HAJ100001: 9,250 355,848 283,012 681,635 851,374169,73942,775

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Rad. Protection Program Direction

Resources

BOE ITEM DESCRIPTION: The operation of K-H Oversight of Radiation Protection Program, Site ALARA Program Integration and Assessment of Site Radiation Protection 
Program.

Source of Data:  Managers discretion and vendor quotes

Unit cost:  3 Management Oversight     1850 X 3 Management discretion
            2 Administrative           1850 X 2 Management discretion
            2 Assessors                $315K Vendor quote
            2 Rapid Response Vehicles  $9K  Professional judgement
            Technical Meeting Travel   $2K  2 trips on demand
            Registration for Meetings  $2K  2 trips on demand
            Office Supplies            $2K  250.00 per employee
            Operational Supplies       $14K Assessor supplies, replacement of 
                                       1 failed computer system

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursK238S750 G010STRAIGHT TIME BASE

1850 HOURSFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK238S750 M020STRAIGHT TIME BASE

1850 hoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK238S750 M020STRAIGHT TIME BASE

1850 hoursFactors
Radiation ProtectionMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK238S750 M030STRAIGHT TIME BASE

1850 HOURSFactors
Radiation ProtectionOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursK238S750 P170STRAIGHT TIME BASE

1850 HOURSFactors
Radiation ProtectionNONE Linear 65.00 DollarsK238SA55 0000SOURCE ONE

1 box 65 dollarsFactors
Radiation ProtectionNONE Linear 15,570.00 DollarsK238SA5C 0000SUPPLIES

15000 dollars 1.038 Use taxFactors
Radiation ProtectionNONE Linear 254,877.30 DollarsK238SA5H 0000SUBCONTRACTED SRVS

315000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

TransportationNONE Linear 8,500.00 DollarsC242SA5L 0000RENTALS
8500 dollarsFactors

Radiation ProtectionNONE Linear 2,000.00 DollarsK238SA5M 0000TRAVEL/TRAIN/RELOCAT
2000 dollarsFactors

Radiation ProtectionNONE Linear 2,000.00 DollarsK238SA5R 0000MISC EXPENSES
2000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,772.01 DollarsZDEPTCON 0000CONTINGENCY

25772.0 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ10
Activity ID: 1HAJ100001

Activity Filter * Starts In FY *
No DepartmentNONE Linear 17,003.03 DollarsZDEPTESC 0000ESCALATION

17003.0 DollarsFactors
Activity ID: 1HAJ100002 Description: Rad Safety Program Direction FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Rad. Protection Program Direction 1.00 each 9,250HC 9,250 355,848 283,012 638,860 764,474125,6140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 113,966 113,9660113,966

Total for Activity 1HAJ100002: 9,250 355,848 283,012 752,826 878,440125,614113,966

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Rad. Protection Program Direction

Resources

BOE ITEM DESCRIPTION: The operation of K-H Oversight of Radiation Protection Program, Site ALARA Program Integration and Assessment of Site Radiation Protection 
Program.

Source of Data:  Managers discretion and vendor quotes

Unit cost:  3 Management Oversight     1850 X 3 Management discretion
            2 Administrative           1850 X 2 Management discretion
            2 Assessors                $315K Vendor quote-Enercon
            2 Rapid Response Vehicles  $9K  Professional judgement
            Technical Meeting Travel   $2K  2 trips on demand
            Registration for Meetings  $2K  2 trips on demand
            Office Supplies            $2K  250.00 per employee
            Operational Supplies       $14K Assessor supplies, replacement of 
                                       1 failed computer system

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursK238S750 G010STRAIGHT TIME BASE

1850 HoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK238S750 M020STRAIGHT TIME BASE

1850 hoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK238S750 M020STRAIGHT TIME BASE

1850 hoursFactors
Radiation ProtectionMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK238S750 M030STRAIGHT TIME BASE

1850 HoursFactors
Radiation ProtectionOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursK238S750 P170STRAIGHT TIME BASE

1850 HoursFactors
Radiation ProtectionNONE Linear 65.00 DollarsK238SA54 0000SEMA

1 box 65 dollarsFactors
Radiation ProtectionNONE Linear 15,570.00 DollarsK238SA5C 0000SUPPLIES

15000 dollars 1.038 use taxFactors
Radiation ProtectionNONE Linear 254,877.30 DollarsK238SA5H 0000SUBCONTRACTED SRVS

315000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Occup Safety & Indus HygieneNONE Linear 8,500.00 DollarsK242SA5L 0000RENTALS
8500 DollarsFactors

Radiation ProtectionNONE Linear 2,000.00 DollarsK238SA5M 0000TRAVEL/TRAIN/RELOCAT
2000 dollarsFactors

Radiation ProtectionNONE Linear 2,000.00 DollarsK238SA5R 0000MISC EXPENSES
2000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 78,241.52 DollarsZDEPTCON 0000CONTINGENCY

78241.5 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ10
Activity ID: 1HAJ100002

Activity Filter * Starts In FY *
No DepartmentNONE Linear 35,724.97 DollarsZDEPTESC 0000ESCALATION

35725 DollarsFactors
Activity ID: 1HAJ100003 Description: Rad Safety Program Direction FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Rad. Protection Program Direction 1.00 each 3,735HC 3,735 155,544 83,738 239,282 293,10053,8180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 81,058 81,058081,058

Total for Activity 1HAJ100003: 3,735 155,544 83,738 320,339 374,15853,81881,058

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Rad. Protection Program Direction

Resources

BOE ITEM DESCRIPTION: The operation of K-H Oversight of Radiation Protection Program, Site ALARA Program Integration and Assessment of Site Radiation Protection 
Program.

Source of Data:  Managers discretion and vendor quotes

Unit cost:  1 Management Oversight     1850 X 1 Management discretion
            1 Administrative           1850 X 1 Management discretion
            2 Assessors                $315K Vendor quote-Enercon
            2 Rapid Response Vehicles  $9K  Professional judgement
            Technical Meeting Travel   $2K  2 trips on demand
            Registration for Meetings  $2K  2 trips on demand
            Office Supplies            $1K  250.00 per employee
            Operational Supplies       $1K  Assessor supplies

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionSECRETARIES Linear 1,245.05 HoursK238S750 G040STRAIGHT TIME BASE

1850 Hours 0.673 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 1,245.05 HoursK238S750 M020STRAIGHT TIME BASE

1850 hours 0.673 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 1,245.05 HoursK238S750 M020STRAIGHT TIME BASE

1850 hours 0.673 unilateral reductFactors
Radiation ProtectionNONE Linear 43.74 DollarsK238SA55 0000SOURCE ONE

1 box 0.673 unilateral reduct65 boxFactors
Radiation ProtectionNONE Linear 1,397.15 DollarsK238SA5C 0000SUPPLIES

2000 dollars 0.673 unilateral reduct1.038 Use taxFactors
Radiation ProtectionNONE Linear 73,884.18 DollarsK238SA5H 0000SUBCONTRACTED SRVS

160000 dollars 0.848 FY00 adj up recon0.673 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

TransportationNONE Linear 5,720.50 DollarsC242SA5L 0000RENTALS
8500 Dollars 0.673 unilateral reductFactors

Radiation ProtectionNONE Linear 1,346.00 DollarsK238SA5M 0000TRAVEL/TRAIN/RELOCAT
2000 dollars 0.673 unilateral reductFactors

Radiation ProtectionNONE Linear 1,346.00 DollarsK238SA5R 0000MISC EXPENSES
2000 Dollars 0.673 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,581.21 DollarsZDEPTCON 0000CONTINGENCY

58581.2 DollarsFactors
No DepartmentNONE Linear 22,476.45 DollarsZDEPTESC 0000ESCALATION

22476.5 DollarsFactors
Activity ID: 1HAJ100004 Description: Rad Safety Program Direction FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ10
Activity ID: 1HAJ100004

Activity Filter * Starts In FY *
1 Rad. Protection Program Direction 1.00 each 2,394HC 2,394 127,954 93,234 221,188 257,27136,0830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,665 36,665036,665

Total for Activity 1HAJ100004: 2,394 127,954 93,234 257,853 293,93636,08336,665

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Rad. Protection Program Direction

Resources

BOE ITEM DESCRIPTION: The operation of K-H Oversight of Radiation Protection Program, Site ALARA Program Integration and Assessment of Site Radiation Protection 
Program.

Source of Data:  Managers discretion and vendor quotes

Unit cost:  1 Management Oversight     1850 X 1 Management discretion
            1 Administrative           1850 X 1 Management discretion
            1 Assessors                $160K Vendor quote-Enercon
            2 Rapid Response Vehicles  $9K  Professional judgement
            Technical Meeting Travel   $2K  2 trips on demand
            Registration for Meetings  $2K  2 trips on demand
            Office Supplies            $1K  250.00 per employee
            Operational Supplies       $1K Assessor supplies

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 1,196.95 HoursK238S750 M020STRAIGHT TIME BASE

1850 hours 0.647 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 1,196.95 HoursK238S750 M020STRAIGHT TIME BASE

1850 HOURS 0.647 unilateral reductFactors
Radiation ProtectionNONE Linear 42.06 DollarsK238SA55 0000SOURCE ONE

1 box 0.647 unilateral reduct65 boxFactors
Radiation ProtectionNONE Linear 1,343.17 DollarsK238SA5C 0000SUPPLIES

2000 dollars 0.647 unilateral reduct1.038 use taxFactors
Radiation ProtectionNONE Linear 83,761.58 DollarsK238SA5H 0000SUBCONTRACTED SRVS

160000 DOLLARS 0.647 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

TransportationNONE Linear 5,499.50 DollarsC242SA5L 0000RENTALS
8500 dollars 0.647 unilateral reductFactors

Radiation ProtectionNONE Linear 1,294.00 DollarsK238SA5M 0000TRAVEL/TRAIN/RELOCAT
2000 dollars 0.647 unilateral reductFactors

Radiation ProtectionNONE Linear 1,294.00 DollarsK238SA5R 0000MISC EXPENSES
2000 Dollars 0.647 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,962.65 DollarsZDEPTCON 0000CONTINGENCY

11962.7 DollarsFactors
No DepartmentNONE Linear 24,702.23 DollarsZDEPTESC 0000ESCALATION

24702.2 DollarsFactors
Activity ID: 1HAJ100005 Description: Rad Safety Program Direction FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Rad. Protection Program Direction 1.00 each 0HC 0 0 131,341 131,341 131,34100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,082 70,082070,082

Total for Activity 1HAJ100005: 0 0 131,341 201,423 201,423070,082
Line Item 1 - Rad. Protection Program Direction

BOE ITEM DESCRIPTION: The operation of K-H Oversight of Radiation Protection Program, Site ALARA Program Integration and Assessment of Site Radiation Protection 
Program.

Source of Data:  Managers discretion and vendor quotes
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ10
Activity ID: 1HAJ100005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit cost:  0 Management Oversight     1850 X 0 Management discretion
            0 Administrative           1850 X 0 Management discretion
            1 Assessors                $161K Vendor quote-Enercon
            0 Rapid Response Vehicles  $0K  Professional judgement
            Technical Meeting Travel   $0K  0 trips on demand
            Registration for Meetings  $0K  0 trips on demand
            Operational Supplies       $1K Assessor supplies

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionNONE Linear 1,038.00 DollarsK238SA5C 0000SUPPLIES

1000 dollars 1.038 use taxFactors
Radiation ProtectionNONE Linear 841.50 DollarsK238SA5H 0000SUBCONTRACTED SRVS

16 BOXES 65 DOLLARS
0.80913  [SYS 061400] .80704 - System 

Factors

Radiation ProtectionNONE Linear 129,461.50 DollarsK238SA5H 0000SUBCONTRACTED SRVS
160000 DOLLARS

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,735.34 DollarsZDEPTCON 0000CONTINGENCY

49735.3 DollarsFactors
No DepartmentNONE Linear 20,346.75 DollarsZDEPTESC 0000ESCALATION

20346.8 DollarsFactors
Activity ID: 1HAJ1000P2 Description: Rad Safety Program Direction FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Rad. Protection Program Direction 1.00 each 3,341HC 3,341 128,544 161,998 290,542 353,27262,7300
Total for Activity 1HAJ1000P2: 3,341 128,544 161,998 290,542 353,27262,7300

Line Item 1 - Rad. Protection Program Direction
BOE HISTORICAL DATA SOURCE: K-H P&I Reports: “ Labor Actuals (Hrs)From 10/1/98 - 3/1/1999, and the ODC report for Non-Labor dollars from 10/1/98-9/30/98 and 

10/1/98-3/1/99 for the staff currently holding the position herein.

ITEM DESCRIPTION: The operation of K-H Oversight of Radiation Protection Program, Site ALARA Program Integration and Assessment of Site Radiation Protection 
Program.

BREAKDOWN OF HISTORICAL DATA:
Item:  Radiation Protection
Unit – K-H Labor (750)
Unit Cost – 3,528 (1,469=5 months actuals * 294 hrs/months)
Unit Cost Adjustment Factor – 1.03%
Revised Unit Cost – 3,620 Hrs.
Basis for Adjustment – The actual labor hours required for 2 FTEs in FY2000 are 3,528 hrs with a 3% escalation based on the assumption that the position in 
FY98 was not filled for 6 months.

Item – Supplies (A5C Total $13,000)
Unit – 1a
Unit Cost - N/A
Unit Cost Adjustment - N/A
Revised Unit Cost - $2,268
Basis for Adjustment - Vendor Quote
Vendor Name – A-1 Custom Trophies
Date of Quote – March 10, 1999
Quote Received by – Ed Wilkes
Description of item being quoted – 1000 white 11 ounce coffedd mugs with 3-color logo 
Availability – in stock items will be purchased 
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ10
Activity ID: 1HAJ1000P2

Activity Filter * Starts In FY *

Item – Supplies
Unit – 1b 
Unit Cost - N/A
Unit Cost Adjustment Factor – N/A
Revised Unit Cost - $2,325
Basis for Adjustment - Vendor Quote
Vendor Name – Sparkles Premium Incentives
Date of Quote – March 10, 1999 (Catalog)
Quote Received by – Ed Wilkes
Description of item being quoted – 2,500 Bic Pens 3-color logo
Availability – in stock items will be purchased

Item – Supplies
Unit – 1c 
Unit Cost - N/A
Unit Cost Adjustment Factor – N/A
Revised Unit Cost - $5,000
Basis for Adjustment - Vendor Quote
Vendor Name – Various
Date of Quote – March 10, 1999 
Quote Received by – Ed Wilkes
Description of item being quoted – 100, $50 Gift Certificates at several restaurants in Denver/Golden/Boulder
Availability – N/A

Item – Supplies
Unit – 1d 
Unit Cost - N/A
Unit Cost Adjustment Factor – N/A
Revised Unit Cost - $2,900
Basis for Adjustment - Vendor Quote 
Vendor Name – Wearguard, Inc.
Date of Quote – March 10, 1999 (catalog)
Quote Received by – Ed Wilkes
Description of item being quoted –  50 Jackets with 3-color embroidered logo. 3 different types of jackets, depending on award recipient’s preference     
Availability – in stock items will be purchased

Item – Supplies
Unit – 1e
Unit Cost - $500 based on 2 FTEs @ $250 each
Unit Cost Adjustment Factor – N/A
Revised Unit Cost – N/A 
Basis for Adjustment – N/A

Unit – Subcontractor Support (A5H)
Unit Cost - $438,000
Unit Cost Adjustment Factor – 30%
Revised Unit Cost –  $308, 000  
Basis for Adjsutment - The unit cost was adjustedment down due to changes support from 3 FTEs to 2 FTEs
a) Aggregate hourly rate of $159.25/hr for period 10/1/99 to 6/30/00 (2 personnel at 1,496 hours = $238,238)
b) Aggregate hourly rate of $164.03/hr for period 7/1/00 to 9/30/00 (2 personnel at 424 hours = $69,548). 
Vendor Name – Enercon Services Company
Date of Quote – March 10, 1999 
Quote Received by – Wil Zurliene
Description of item being quoted –  Radiation Protection Department Performance Assessment Support.
Other Pertinent Information – Current Contract # KH700332MK
Availability – N/A

Item – Travel/Training (A5M)
Unit – 1
Unit Cost - $3,202
Unit Cost Adjustment Factor – 30%
Revised Unit Cost $2,200
Basis for Adjustment – Unit cost adjusted down because Health Physics Society Annual Meeting will be held in Denver.
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ10
Activity ID: 1HAJ1000P2

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 668.28 HoursK238S750 G010STRAIGHT TIME BASE
1850 DOLLARS 0.53595 --- FY00 May Earned Value Factor0.67401 JANUARY 2000 EARNED VALUEFactors

Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 668.28 HoursK238S750 M020STRAIGHT TIME BASE
1850 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 668.28 HoursK238S750 M020STRAIGHT TIME BASE
1850 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Radiation ProtectionMANAGEMENT INTEGRATORS  (GR Linear 668.28 HoursK238S750 M030STRAIGHT TIME BASE
1850 DOLLARS 0.53595 --- FY00 May Earned Value Factor0.67401 JANUARY 2000 EARNED VALUEFactors

Radiation ProtectionOTHER ADMINISTRATIVE & PROFE Linear 668.28 HoursK238S750 P170STRAIGHT TIME BASE
1850 DOLLARS 0.53595 --- FY00 May Earned Value Factor0.67401 JANUARY 2000 EARNED VALUEFactors

Radiation ProtectionNONE Linear 87.90 DollarsK238SA52 0000TENERA
164 DOLLARS 0.53595 --- FY00 May Earned Value FactorFactors

Radiation ProtectionNONE Linear 4,504.64 DollarsK238SA53 0000E-2
8405 DOLLARS 0.53595 --- FY00 May Earned Value FactorFactors

Radiation ProtectionNONE Linear 3,403.53 DollarsK238SA5C 0000SUPPLIES
6118 dollars 0.53595 --- FY00 May Earned Value Factor1.038 use taxFactors

Radiation ProtectionNONE Linear 16,283.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS
16283 Dollars EOY adjustmentFactors

Radiation ProtectionNONE Linear 132,895.80 DollarsK238SA5H 0000SUBCONTRACTED SRVS
247964 dollars 0.53595 --- FY00 May Earned Value FactorFactors

TransportationNONE Linear 4,019.61 DollarsC242SA5L 0000RENTALS
7500 Dollars 0.53595 --- FY00 May Earned Value FactorFactors

Radiation ProtectionNONE Linear 803.92 DollarsK238SA5R 0000MISC EXPENSES
1500 Dollars 0.53595 --- FY00 May Earned Value FactorFactors

Activity ID: 1HXXXJ0005 Description: Rad Safety Program Direction FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Rad. Protection Program Direction 0.96 each 0HC 0 0 126,733 126,733 126,73300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 107,289 107,2890107,289

Total for Activity 1HXXXJ0005: 0 0 126,733 234,022 234,0220107,289

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Rad. Protection Program Direction

Resources

BOE ITEM DESCRIPTION: The operation of K-H Oversight of Radiation Protection Program, Site ALARA Program Integration and Assessment of Site Radiation Protection 
Program.

Source of Data:  Managers discretion and vendor quotes

Unit cost:  0 Management Oversight     1850 X 0 Management discretion
            0 Administrative           1850 X 0 Management discretion
            1 Assessors                $161K Vendor quote-Enercon
            0 Rapid Response Vehicles  $0K  Professional judgement
            Technical Meeting Travel   $0K  0 trips on demand
            Registration for Meetings  $0K  0 trips on demand
            Operational Supplies       $1K Assessor supplies

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionNONE Linear 1,038.00 DollarsK238SA5C 0000SUPPLIES

1000 dollars 1.038 use taxFactors
Radiation ProtectionNONE Linear 841.50 DollarsK238SA5H 0000SUBCONTRACTED SRVS

16 BOXES 65 DOLLARS
0.80913  [SYS 061400] .80704 - System 

Factors

Radiation ProtectionNONE Linear 129,461.50 DollarsK238SA5H 0000SUBCONTRACTED SRVS
160000 DOLLARS

0.80913  [SYS 061400] .80704 - System 
Factors
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ10
Activity ID: 1HXXXJ0005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 79,021.65 DollarsZDEPTCON 0000CONTINGENCY

79021.7 DollarsFactors
No DepartmentNONE Linear 28,267.71 DollarsZDEPTESC 0000ESCALATION

28267.7 DollarsFactors
WBS No: 1HAJ20 Title: Radiological Health
Activity ID: 1HAJ200001 Description: Radiological Health FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

HIS-20C7 HIS-20 1.00 each 1,234HC 1,234 40,771 179,134 219,905 239,35319,4480
MTNHIDN501 Bioassay Sampling 1.00 ea 2,793HC 2,793 82,074 7,431 89,505 128,65539,1490
MTNHIDN502 In-Vivo Counting 1.00 ea 3,727HC 3,727 107,004 50,536 157,539 208,58051,0410
MTNHIDN503 Intake & Dose Assessment 1.00 ea 1,412HC 1,412 46,482 77,975 124,458 146,63022,1720
MTNHIDN504 Internal Dosimetry Program Admin 1.00 ea 4,400HC 4,400 141,428 10,241 151,669 219,13067,4610
MTNHIDS501B5 Routine Whole Body Dosimetry 1.00 each 13,236HC 13,236 290,666 299,640 590,306 728,954138,6480
MTNHIDS503B6 Nuclear Accident Dosimetry 1.00 each 150HC 150 4,956 5,304 10,260 12,6242,3640
MTNHIDS504B7 External Dose Reconstruction 1.00 each 1,700HC 1,700 56,168 0 56,168 82,96026,7920
MTNHIDS506B8 External Dosimetry Program Admin 1.00 each 3,922HC 3,922 131,513 0 131,513 194,24462,7310
MTNHIDU501C8 Radiological Records Files Maintenance 1.00 ea 3,717HC 3,717 79,762 2,600 82,362 120,40838,0460
MTNHIDU502C9 Annual Report to DOE 1.00 ea 686HC 686 18,241 0 18,241 26,9418,7010
MTNHIDU503C10 Annual Exposure Report Cards to Individuals 1.00 ea 625HC 625 16,426 0 16,426 24,2627,8350
MTNHIDU504C11 Other Required Reports 1.00 ea 636HC 636 16,755 0 16,755 24,7477,9920
MTNHIDU505C12 Radiological Records Program Admin 1.00 each 3,102HC 3,102 104,779 14,703 119,482 169,46249,9800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,096 123,0960123,096

Total for Activity 1HAJ200001: 41,340 1,137,025 647,564 1,907,685 2,450,046542,361123,096
Line Item HIS-20C7 - HIS-20

BOE BOE Type HC

Source of Data:	

Item Desc:	HIS-20 System Support 

Line Item Scope
All dose information is stored in an electronic format as well as hard copy.  The electronic format allows for reporting, tracking and trending of dose 
information, and provides a back-up for the hard copy information.  The electronic databases require programming support from sub-contractors to maintain and 
improve the system.  This activity provides for programming support based on experience gained in FY99 and anticipated needs for the HIS-20 database.

Breakdown of Historical Cost Data:
Item:	HIS-20 Support
Units: 	1 lot	
Unit Cost:	1,234 hours
$255,300 in ODCs:	$249,576 in subcontracted services and $5,724 training/travel. 
Labor:
750: R632S [P080] 1224 hrs./yr.   
Provides HIS-20 system manager and computer security officer functions.  Provides database administrator support functions including development of 
specialized queries, correcting data problems, providing support for database enhancements. 

Non-labor:
A5H:	Dyncorp I&E software Engineer 4 Database support for database development, development of reports, special reports, database & software modifications 
($140,265). 
A5H:	Dyncorp I&E database administrator support for database management, and maintenance ($57,616).
A5H:	Canberra support for software phone support based on FY99 actuals ($37,695) and software program enhancements anticipated ($14,000).	
A5M:	Travel for 1 to the HIS-20 Users Group Meeting in Meridan, CT per quote from RMRS Corporate travel on 3/1/99 (airfare $511, hotel/per diem $540, rental 
car $260)
A5M:	Oracle database training for HIS-20 (2 local classes) based on price sheet from training class ($4,413).
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 1,234.00 HoursR100S750 P080STRAIGHT TIME BASE

1234 hoursFactors
SSOC SalariedNONE Linear 91,529.27 DollarsS100SA5H 0000SUBCONTRACTED SRVS

113120 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

SSOC SalariedNONE Linear 40,052.14 DollarsS100SA5H 0000SUBCONTRACTED SRVS
49500 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 30,500.31 DollarsS100SA5H 0000SUBCONTRACTED SRVS
37695 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 11,327.88 DollarsS100SA5H 0000SUBCONTRACTED SRVS
14000 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 1,311.00 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
1311 dollarsFactors

SSOC SalariedNONE Linear 4,413.00 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
4413 dollarsFactors

Line Item MTNHIDN501 - Bioassay Sampling
BOE Source of Data:	

Item Desc:	Bioassay Sampling

Line Item Scope
Bioassay is the determination of the quantities of radioactive materials in the bodies of workers by the measurement of these materials in the excreta (urine 
or feces).  The bioassay task is broken down into sub-tasks.  Subtasks include identifying who requires sampling, generating requests, tracking submission, 
tracking laboratory performance, reviewing data, formulating conclusions, and reporting the data.  Routine Bioassay measurements are those samples collected 
on a periodic basis, and Special Bioassay measurements are those samples collected as a result of incidents or as part of an investigation into a potential 
intake of radioactive materials.  The time estimates required for Internal Dosimetry to perform each sub-task are based on experience and judgment.

The number of analyses for the routine bioassay program is based on current FY00 levels of approximately 3,200 Radiation Worker II-qualified employees.  It 
is anticipated that there will be 2,600 of these radiation workers in FY01 who will also have a current respirator fit.  The FY01 budget request assumes that 
only this later population will be urine sampled for plutonium (2,600 analyses).  In addition, approximately 160 of these workers are also designated for 
participation in the Uranium Workgroup Monitoring Program and will be sampled for uranium.  For the rest of the Site, bioassay requirements for uranium and 
tritium are to be determined on a job-specific basis and are in addition to the annual plutonium requirement.  It is anticipated that 50 such analyses will 
be required.  It is also assumed that 90 analyses will be necessary to monitor workers with old intakes for purposes of possible re-evaluation.  In addition, 
approximately 250 special fecal and 100 special urine samples will be required to support potential intake investigations.  Ten percent of the analyses will 
require validation for quality control.  This task provides bioassay results to affected employees and to Individual Radiation Exposure Records files.

The number of potential intakes, positive routine bioassay analyses, and positive wound counts in FY01 is based on historical data.

The bioassay program will utilize off-Site laboratories for analyses.  The Analytical Laboratories (AL) are not budgeted here.

Breakdown of Historical Cost Data:
Item:	Routine and Special Bioassay Sampling
Units:	1 lot
Unit Cost:	2,793 hours
$5,232 Supplies

Labor:	2,793 hours
750: R100S [E050] 1700 hrs./yr.
Bioassay coordinator functions, tracks, trends samples and laboratory performance.  Coordinates blind audit program.  Reviews data packets and screens 
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

bioassay results.

750: R100S [P080] 463 hrs./yr.
Data review, investigation, reporting

750: R100S [P170] 630 hrs./yr.
Bioassay scheduling, administration, reporting

Non-Labor:
A5C: $5,232
Supplies - bioassay sampling kits, cards	$1,774
Supplies - paper, envelopes, plastic bags	$1,169
Supplies - Kimwipes, misc. sampling supplies 	$2,289

A5M: 	$2,000
Travel to the Bioassay, Analytical, and Environmental Radiochemistry Conference in Seattle, WA.  Based on $300 registration, $150/day per diem (7 days), and 
$650 air fare. $2,000

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,700.00 HoursR100S750 E050STRAIGHT TIME BASE

1700 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 463.00 HoursR100S750 P080STRAIGHT TIME BASE

463 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 630.00 HoursR100S750 P170STRAIGHT TIME BASE

630 hoursFactors
RMRS SalariedNONE Linear 5,430.82 DollarsR100SA5C 0000SUPPLIES

5232 dollars 1.038 use tax adjustment factor of 3.8%Factors
RMRS SalariedNONE Linear 2,000.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 dollarsFactors
Line Item MTNHIDN502 - In-Vivo Counting

BOE Source of Data:	

Item Desc:	In-Vivo Counting

Line Item Scope
In-Vivo Counting is the direct measurement of the quantities of radioactive materials in the human body.  At Rocky Flats, it consists of lung, other organ 
(liver, scull), or wound counting in specially designed low-background counting chambers, as well as screening wound counts in the decontamination facility.  
The In-Vivo Counting task is broken down into sub-tasks.  The subtasks include identifying who requires counting, generating requests, tracking completion, 
performance of calibration and quality assurance activities, reviewing data, formulating conclusions, and reporting the data.

Routine lung counts are those counts performed on a periodic basis, and Special Lung Counts are those counts conducted as a result of incidents or as part of 
an investigation into a potential intake of radioactive materials.  The time estimates required for Internal Dosimetry to perform each sub-task are based on 
experience and judgment.  The number of lung counts based on current FY00 levels of approximately 3,200 Radiation Worker II-qualified employees.  Annually 
there are also approximately 50 special lung counts.  Since these are only a small percentage of the total counts and frequently displace scheduled counts, 
they are not budgeted separately.  Due to workload limitations, only about 2,500 counts can be performed per year.  This task provides lung count results to 
affected employees and to Individual Radiation Exposure Records files.  There are also approximately 250 former employees recalled through the Health Effects 
Recall Program some of whom are lung and/or wound counted.  However, this estimate does not include the 250 hours of projected funding from the Health 
Effects Group.  The task also includes funding for a vendor-supplied maintenance contract on the lung counting equipment.

The wound count program is for people involved in potential intakes and for people with known or suspected wound depositions.  The task entails the 
performance, analysis, review, quality assurance aspects and reporting of approximately 100 wound count results for employees who sustain injuries in 
Radiological Areas and 10 people with known wound depositions.  There are two types of counts performed, screening and quantitative.  This task provides 
wound count results to affected employees and to Individual Radiation Exposure History files.  Radiological Safety Technical Supervisors may also perform 
screening wound counts after hours, but do not charge to this number.  The task also includes funding for Health Physics Instrumentation (Alpha Group) 
services to maintain and calibrate the screening wound counters.

Non-labor dollar estimates are based on FY98 and FY99 actuals, or using vendor catalogs.
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WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Cost Data:
Item:	In-Vivo Counting
Units:	1 lot
Unit Cost:	3,727 hours
$61,863 cost

Labor:	3,727 hours
750: K238S [P080] 925 hrs./yr.
Calibration, data review, investigation, reporting

750: R100S [P080] 462 hrs./yr.
Data review, investigation, reporting

750: R100S [P170] 2290 hrs./yr.
Scheduling, QA, counting, explanation of results

750: KH10H [T070] 50 hrs./yr.
Metrology support for calibration of sources

Non-Labor:
A5C:	$29,194
Supplies - germanium detector and wound counter repairs by vendor	$7,717
Supplies - liquid nitrogen supplies from an offsite vendor	$15,177
Supplies - paper clothes, booties, sticky mats	$5,725
Supplies - Mylar, cables, batteries, repair parts	$575

A5H:	$30,897
Alpha support for wound counter calibration and detector repair	$14,618
Canberra lung counter maintenance contract	$16,279

A5M:	$1,772
Travel to DOE Lung Count Conference.  The amount is based on travel to Charleston, SC.  Where the lung count conference was held in 1997.  Travel is based on 
$928 for airfare, hotel/per diem $519.60 and $325 car rental	$1,772

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 925.00 HoursK238S750 P080STRAIGHT TIME BASE

925 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 462.00 HoursR100S750 P080STRAIGHT TIME BASE

462 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,290.00 HoursR100S750 P170STRAIGHT TIME BASE

2290 hoursFactors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 50.00 HoursKH10H750 T070STRAIGHT TIME BASE

50 hoursFactors
RMRS SalariedNONE Linear 23,763.97 DollarsR100SA5C 0000SUPPLIES

22894 dollars 1.038 use tax adjustment factor of 3.8%Factors
RMRS SalariedNONE Linear 24,999.82 DollarsR100SA5H 0000SUBCONTRACTED SRVS

30897 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 1,772.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
1772 dollarsFactors

Line Item MTNHIDN503 - Intake & Dose Assessment
BOE Source of Data:	
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WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc:	Intake and Dose Assessment

Line Item Scope
The task provides intake and dose assessments for radiation workers involved in potential intake (PI) incidents using methodologies recommended by the 
International Commission on Radiological Protection in Publications 26 and 30.  The program includes Internal Dosimetry costs for data review and analysis; 
computer modeling and analysis; data reporting; and health risk briefings.  The task provides for dose assessment results to affected employees and to 
Individual Radiation Exposure History File.  The task estimates are based on FY99 actuals and projections of the number of potential intakes and positive 
routine samples.  The task is based on 220 PI cases, 100 of which will result in a dose assessment performed.  It is not possible to accurately estimate the 
number of people that will be involved in potential intakes or have positive bioassay results.  The task also provides support to other functional groups 
within Radiological Safety and to Radiation Workers on an as needed basis.  Costs include Internal Dosimetry's time for answering questions, providing 
special assessments, evaluating workplace data, conducting one-on-one health risk briefings with employees with internal depositions.  Hours are based on 
FY99 actuals and estimates based on current or planned activities.

Breakdown of Historical Cost Data:	
Item:	Intake and Dose Assessment
Units: 1 lot
Unit Cost:	1,412 hours
$96,369 cost

Labor:	1,412 hours
750: K238S [P080] 925 hrs./yr.
Dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings to management and DOE, 
radiation worker support, and assessment peer review

750: R100S [P080] 462 hrs./yr.
Dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings to management and DOE, 
radiation worker support, and assessment peer review

750: R100S [P170] 25 hrs./yr.
Dose assessment support

Non-Labor:
A5H:	$96,369
RMRS Corp employee for dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings 
to management and DOE, radiation worker support, and assessment peer review.  Based on $51.46 per/hr x 1850 hrs.	$95,201
Subcontract for independent review of one internal dose assessment case	$1,168

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 925.00 HoursK238S750 P080STRAIGHT TIME BASE

925 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 462.00 HoursR100S750 P080STRAIGHT TIME BASE

462 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 25.00 HoursR100S750 P170STRAIGHT TIME BASE

25 hoursFactors
Radiation ProtectionNONE Linear 77,030.39 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 51.46 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 945.07 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1168 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item MTNHIDN504 - Internal Dosimetry Program Admin
BOE Source of Data: 

Item Desc:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Line Item Scope
This task conducts the administrative aspects of a functional Internal Dosimetry program. The estimates are based on experience in FY00 and judgment.  
Included in this task are procedures maintenance, radioactive source inventory, property inventory, and secretarial and management support.

Breakdown of Historical Cost Data:
Item:	Program management, oversight and administration
Units: 1 lot
Unit Cost:	4,400 hours
$9,866 cost

Labor:	4,400 hours
750: K238S [G010] 616 hrs./yr.
Administrative support by Rad. Health Secretary

750: K238S [M020] 616 hrs./yr.
Management oversight by Rad. Health Manager

750: K238S [P080] 1850 hrs./yr.
Team lead review of nasal/mouth results, routine urine results, dose assessment reports.  Policy, procedure, and technical basis development.

750: R100S [P080] 463 hrs./yr.
Training, procedure and technical basis development, staff meetings

750: R100S [P170] 755 hrs./yr.
Training, procedure development, staff meetings, source control, property management

750: R100S [T060] 100 hrs./yr.
RCT support to source inventory, shipping, etc.

Non-Labor:
A5C:	$9,866
Supplies - office equipment repair parts	$1,800
Supplies - computer/printer upgrades, specialized software	$4,995
Supplies - NCRP/ICRP, and misc. publications	$870
Supplies - shipping charges for DOELAP and DOE Library phantoms, detectors being returned to vendor	$500
Supplies - professional dues based on 3 HPS dues at $75/yr and 3 ABHP maintenance fees at $50/yr	$375
Supplies - office supplies, paper, toner, binders, logbooks, safety shoes, safety glasses, etc.	$1,326

Unit Cost Adjustment Factor:
Revised Unit Cost:

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 616.00 HoursK238S750 G010STRAIGHT TIME BASE

616 hoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 616.00 HoursK238S750 M020STRAIGHT TIME BASE

616 hoursFactors
Radiation ProtectionHEALTH PHYSICISTS Linear 1,850.00 HoursK238S750 P080STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 463.00 HoursR100S750 P080STRAIGHT TIME BASE

463 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 755.00 HoursR100S750 P170STRAIGHT TIME BASE

755 hoursFactors
EESH&Q SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 100.00 HoursKH10H750 T060STRAIGHT TIME BASE

100 hoursFactors
RMRS SalariedNONE Linear 10,240.91 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adjustment factor of 3.8% 9866 dollarsFactors
Line Item MTNHIDS501B5 - Routine Whole Body Dosimetry

BOE BOE Type HC
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Activity Filter * Starts In FY *

Source of Data:	

Item Desc:	Dosimetry Exchanges

Line Item Scope
The routine dosimetry task was broken down into sub-tasks required to complete the task.  The time estimates required for External Dosimetry to perform each 
sub-task are based on experience and judgment gained in FY98 and FY99.  No actual time studies were performed.  Non-labor dollar estimates are based on FY98 
and FY99 actuals, or using current vendor catalogs.

In FY 99, there were approximately 4300 radiation workers who exchanged dosimeters on a quarterly (some monthly) basis.  The number of monitored individuals 
is similar thus far in FY00.  This budget assumes there will be 4300 radiation workers in FY01.  In 
addition, External Dosimetry anticipates providing 1000 Visitor dosimeters  during FY01, based on the number of  dosimeters issued from January 1999 to 
January 2000.   Additional dosimeters are issued for special studies, multiple dosimeters, etc.  The annual throughput expected in FY01 is 20,000 dosimeters 
handled per year (5,000 x 4 quarters = 20,000).  Element Correction Factors (ECFs) are determined once/year for each TLD, and require additional processing. 

Breakdown of Historical Cost Data:
Item:	Whole body, extremity and area TLD exchanges.
Units: 	1 lot
Unit Cost:	13,236 hours 
$329,953 

Labor:	13,236 hours
750: R632S [M010] 1850 hrs./yr.
First Line Supervisor/Manager, Dose processing and review, Dosimeter investigations  Environmental TLDs (processing, review and reporting) and Area 
monitoring TLDs (processing, review and reporting).

750: R632S [KH10H] 9,250 hrs. 
To perform routine TLD exchanges based on FY99 experience, process routine TLD's, ECF the TLD population, Issue new and non-routine dosimetry from building 
112, and process non-routine (monthly and terminating employees) on an as needed basis.  

750: R632S [P080] 1776 hrs./yr.
Reviewing final dose processing results, set up of the dose reconstruction files, reader maintenance and calibrations, DOELAP preparation and testing, file 
maintenance, dose studies, dose investigations, and ECF generation.

751: R632S [M010] 60 hrs./yr.
Provides supervisory coverage and performs dose processing during the four quarterly exchanges, performed on off-shifts.

751: R632S [KH10H] 300 hrs./yr. 
To perform four off-shift (AWS days) quarterly exchanges.  Exchanges performed off-shifts since most dosimeters are on the storage board at that time, and to 
minimize impact on projects.	

Non-Labor:
A5C:	$123,315
Replacement Panasonic TLDs (600 Panasonic 809 @ 69.50 ea. = $41,700) $41,700
Whole body TLD replacement holders (1000 @ $45.13 ea. = $45,130)	$45,130
Wrist dosimetry holder (500 @ $8.97 ea. = $4,485)	$4,485
Lab supplies - Computer/Printer upgrades, film, ID Cards, Laminate Coverings, paper, labels, printer ribbons, etc.  	$32,000

A5H	$206,638
Stanford Dosimetry for technical and algorithm support 	$37,500
Alpha group for the daily cleaning and minor maintenance of the Panasonic TLD readers
$9,844
Consultant support for DOELAP  testing and support. This includes modifications to the new RGSC software, pure field irradiation testing, and algorithm 
development/enhancement 	$45,559

ECF irradiation's	$5,000
Maintenance/Service of the UPS system which supports the Panasonic TLD readers
$5,000
Digital Equipment support for Computers and Printers 	$2,985
Panasonic maintenance contract on three readers 	$16,200
Panasonic maintenance contract on TLD badge exchanger 	$6,750
Battelle irradiaiton contract - Calibration Services for the Panasonic readers 	$50,000
Training contract for External Dosimetry 	$10,000
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Antech Service Contract for the WE Irradiator 	$9,800
RGSC External Dosimetry software maintenance	$8,000

A5M:	$4,441
Panasonic Conference: 	$1,691
(for FY00 conference; Airfare $484.00, Car rental $205.00, Lodging $835, and registration $167) 
External Dosimetry Training:	$2,750
(Plato Dosimetry Training Class (estimated airfare $500, Car rental $200, lodging $850, and registration $1,200)

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 9,250.00 HoursKH10H750 L050STRAIGHT TIME BASE

9250 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,850.00 HoursR100S750 M010STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,776.00 HoursR100S750 P080STRAIGHT TIME BASE

1776 hoursFactors
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 300.00 HoursKH10H751 L050OVERTIME BASE & PRE.

300 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 60.00 HoursR100S751 M010OVERTIME BASE & PRE.

60 hoursFactors
RMRS SalariedNONE Linear 128,001.00 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adjustment factor of 3.8% 123315 dollarsFactors
RMRS SalariedNONE Linear 167,197.90 DollarsR100SA5H 0000SUBCONTRACTED SRVS

206638 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 4,441.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
4441 DollarsFactors

Line Item MTNHIDS503B6 - Nuclear Accident Dosimetry
BOE BOE Type HC

Source of Data:	

Item Desc:	Nuclear Accident Dosimetry	

Line Item Scope
The nuclear accident dosimetry (NAD) system is maintained operational at all times.  This task includes the time to maintain, operate, and calibrate the NAD 
equipment.  Energy calibrations and equipment QA source checks are performed weekly.  A complete system calibration is performed semi-annually.  

Breakdown of Historical Cost Data:
Item:	Nuclear Accident Dosimetry
Units: 	1 lot
Unit Cost:	150 hours 
$6,555

Labor:
750: R632S [P080] 150 hours
		Weekly equipment calibration (52 wk. x 2 hr./wk) 104 hr./y
		Semi Annual calibration (2 cal x 23 hr./cal) 46 hr./y

Non-Labor:
A5H:	$6,555
Cleaning, maintenance, calibrations and QC's on the Harshaw readers (Alpha)	$3,555
Nitrogen gas for the operation of the Harshaw Readers 	$3,000	
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Cost Element Skill Quantity UnitsCurveResources

Request for additional detail should be made to Activity Manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 150.00 HoursR100S750 P080STRAIGHT TIME BASE

150 hoursFactors
RMRS SalariedNONE Linear 5,303.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6555 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDS504B7 - External Dose Reconstruction

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	External Dosimetry Dose Reconstructions

Line Item Scope
Periodically, an employee's external dose cannot be determined through conventional methods. This may happen if the TLD fails, the reader malfunctions, or if 
the employee loses or damages the TLD.  In this case, a dose reconstruction is necessary in order to 
determine a dose of record.  The dose reconstruction process ranges from a simple one to a very complex reconstruction requiring several hours to complete.  
This task covers the costs necessary to perform the investigation and report generation required for dose 
reconstructions.  It is anticipated that there will be 450 dose reconstructions that require a complete investigation in FY01, based on the actual number of 
dose reconstructions completed in FY99 and number of hours on average required per reconstruction.

Breakdown of Historical Cost Data:
Item:	External Dosimetry Dose Reconstructions
Units: 	1 lot
Unit Cost:	1700 hours

Labor:
750: R632S [P080] 1700 hrs.	
Performance of Dose Reconstructions (450 x 3.78 hours each) = 1700 hr./yr.

Non-Labor:
None required

Request for additional detail should be made to Activity Manager S. Baker or S. Pike
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedHEALTH PHYSICISTS Linear 1,700.00 HoursR100S750 P080STRAIGHT TIME BASE

1700 hoursFactors
Line Item MTNHIDS506B8 - External Dosimetry Program Admin

BOE BOE Type HC

Source of Data:	

Item Desc:	External Dosimetry Program Admin

Line Item Scope
This task provides for the administrative functions for the department including: maintenance of Dosimetry historical data; procedures review and revision; 
property inventory; Radiological Records support and QA checks; training; maintenance of the readers, glow curve boxes, calibration, heating adjustments of 
the readers; contract administration; contamination surveys; and management and secretarial support.

Breakdown of Historical Cost Data:
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Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item:	External Dosimetry Program Admin
Units: 	1 lot
Unit Cost:	3,922 hours	

Labor:	3,922 hours
750: K238S [M020] 616 hours.
Provides management support and overview.

750: K238S [G010] 616 hours.
Provides secretarial support.

750: R632S [E050] 150 hours.
Provides administrative functions and procedure review/revision.

750: R632s [P080] 2540 hours.
Provides other Admin/Professional actives, program management, property inventory, Annual report review, Annual report card reviews, Data entry reviews and 
general problem solving, maintenance support, program support, and training. 

Non-Labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 150.00 HoursR100S750 E050STRAIGHT TIME BASE

150 hoursFactors
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 616.00 HoursK238S750 G010STRAIGHT TIME BASE

616 hoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 616.00 HoursK238S750 M020STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 616.00 HoursR100S750 P080STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 972.00 HoursR100S750 P080STRAIGHT TIME BASE

972 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 952.00 HoursR100S750 P080STRAIGHT TIME BASE

952 hoursFactors
Line Item MTNHIDU501C8 - Radiological Records Files Maintenance

BOE BOE Type HC

Source of Data:	

Line Item Scope
The number of monitored radiation workers with radiation exposure files is based on FY00 levels of about 4,300.  This budget assumes there will be no more 
than 4,300 radiation workers in FY01. 

Specific tasks include data entry, records filing, archiving and retrieval from the Federal Records Center.  There are projected to be about 450 dose 
reconstructions in FY 01, which must be reviewed, tracked, and posted separate from other dosimetry data, and filed in individual’s exposure history files.  
Visitor reports for monitored visitors must be generated after each visit to the Site.

Breakdown of Historical Cost Data:
Item: File Maintenance
Units: 1 lot
Unit Cost: 3,717 hours

Labor:
750:	R632S	3,700 hr. Based on 4,300 active radiation workers
	[P170] Previous exposure history program, archiving, retrieving records	1,850 hr.
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WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

	[G010] Dose Reconstructions	250 hr. 
	[G010] HIS-20 Data Entry	550 hr.
	[G010] Exposure Records filing:	550 hr.
	[G010] Visitor dosimetry program	250 hr.
	[G010] HIS-20 Help desk suppor	250 hr.
751:	R632S	17 hr. Based on 4,300 active radiation workers
	[G010] Overtime support OT for archivin	17 hr./yr.
A55 - Records Center handling 40 boxes X 65.00

Non labor:
None required

Request for additional details should be made to Activity manager S. Baker or S. Pike
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursR100S750 G010STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursR100S750 P170STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 17.00 HoursR100S751 P170OVERTIME BASE & PRE.

17 hoursFactors
Radiation ProtectionNONE Linear 2,600.00 DollarsK238SA55 0000SOURCE ONE

40 BOXES 65 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU502C9 - Annual Report to DOE

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Annual Report to DOE

Line Item Scope
An annual report of all occupational radiation exposure is required to be prepared and delivered to the DOE by March 31, 2001.  The report is automatically 
generated from the Records computer system (HIS-20).

Specific tasks include; report generation, QC review for data quality to ensure results are generated as entered into the databases, QC review for format, 
demographic data manipulation (editing and verification), dose reconstruction data correction, and distribution of the report.

Breakdown of Historical Cost Data:
Item:
Units: 1 lot
Unit Cost:	686 hrs
Labor:
		750:	618 hours
751:	68 hrs.

Non-labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 618.00 HoursR100S750 P170STRAIGHT TIME BASE

618 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 68.00 HoursR100S751 P170OVERTIME BASE & PRE.

68 hoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU503C10 - Annual Exposure Report Cards to Individuals

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Annual Exposure Report Cards to Individuals

Line Item Scope
Annual Occupational Radiation Exposure Reports (report cards) are printed for all monitored employees for the previous calendar year's exposure.  Duplicate 
report cards are printed to provide individuals personal copy and record file copy.  The report cards are distributed through U.S. Mail. This budget assumes 
there will be no more than 4,300 radiation workers in FY01 requiring report cards. 

Specific tasks are; data quality assurance verification performed on report cards to ensure doses reported match the Annual Report and the database, updating 
the mailing list, folding reports, inserting them into envelopes, addressing reports, and mailing them, and filing record file copy of the report card.

Breakdown of Historical Cost Data:
Item:	Exposure Report Cards
Units: 1 lot
Unit Cost:	625 hrs	
Labor:
[750]	616 hrs
	[751	9 hrs

Non-labor:
None required:

Request for additional detail should be made to Activity manager S. Baker of S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 616.00 HoursR100S750 P170STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 9.00 HoursR100S751 P170OVERTIME BASE & PRE.

9 hoursFactors
Line Item MTNHIDU504C11 - Other Required Reports

BOE BOE Type HC

Source of Data:	

Item Desc:	Other Required Reports

Line Item Scope
Several other types of reports are required to be provided to individuals, Radiological Protection, DOE, or to line management.  Some of the reports are 
routinely scheduled such as quarterly high-to-low exposure reports.  Others are provided as requested such as Freedom of Information (FOIA) or legal 
requests.  The number of reports requested and the time required to produce them is based on experience and assuming 4,300 radiation workers.

Employees may request copies of their radiation exposure files whenever they want.  In addition, terminating employees, former employees or legal 
representation may request file copies.  Historically, approximately 60 file copies are requested per year.  These must be photocopied, assembled, 
inventoried, and issued.  Computer generated summary reports are also provided to visitors or terminating employees who request them.  This activity also 
supports requesting radiation dose history from former employers of new radiation workers, and providing exposure histories to other facilities when 
requested.
	
Dose reports organized from highest exposure to lowest exposure are provided to management and Radiological Control.  These may be routine quarterly ALARA 
Reports (high-to-low) or non-routine ALARA reports.  Routine reports must be generated, sorted and distributed.  Non-routine reports may require sub-
contractor time for programming support.

Breakdown of Historical Cost Data:
Item:	Report preparation and distribution
Units: 1 lot
Unit Cost:	636 hrs
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WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Labor:
[750]:	616 hrs
[751]:	20 hrs.
Non-labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 616.00 HoursR100S750 P170STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 20.00 HoursR100S751 P170OVERTIME BASE & PRE.

20 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU505C12 - Radiological Records Program Admin

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Program Admin

Line Item Scope
This task conducts the management and administrative aspects of a functional Radiological Records program. Specific tasks include setting daily assignments, 
monitoring performance, conducting performance reviews, budget, property management, staff meetings and communications, customer interface, and 
administrative functions.  The estimates are based on experience in FY99 and judgment.

Breakdown of Historical Cost Data:
Item:	Radiological Records Program Admin
Units: 1 lot
Unit Cost:	3122 hrs, A5C supplies $14,165	

Labor:	
[750]:	3,102 hours
[751]:	20 hours
Non-labor:
[A5C]:	$13,445 X 1.038 sales tax  
Supplies (paper, envelopes, files, fire kings, toner, folders, rubber stamps, labels, etc.)

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 616.00 HoursK238S750 G010STRAIGHT TIME BASE

616 hoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 616.00 HoursK238S750 M020STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,850.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 HoursFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 20.00 HoursR100S751 G010OVERTIME BASE & PRE.

20 hoursFactors
RMRS SalariedNONE Linear 14,703.27 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adder 14165 dollarsFactors
Line Item SYS - Contingency And Escalation

BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200001

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 74,165.52 DollarsZDEPTCON 0000CONTINGENCY
74165.5 DollarsFactors

No DepartmentNONE Linear 48,930.55 DollarsZDEPTESC 0000ESCALATION
48930.6 DollarsFactors

Activity ID: 1HAJ200002 Description: Radiological Health FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

HIS-20C13 HIS-20 1.00 each 1,234HC 1,234 40,771 169,019 209,791 224,18314,3920
MTNHIDN501 Bioassay Sampling 1.00 ea 2,793HC 2,793 82,074 7,431 89,505 118,47828,9720
MTNHIDN502 In-Vivo Counting 1.00 ea 3,727HC 3,727 107,004 50,536 157,539 195,31237,7720
MTNHIDN503 Intake & Dose Assessment 1.00 ea 1,412HC 1,412 46,482 77,975 124,458 140,86616,4080
MTNHIDN504 Internal Dosimetry Program Admin 1.00 ea 4,400HC 4,400 141,428 10,241 151,669 201,59349,9240
MTNHIDS501B9 Routine Whole Body Dosimetry 1.00 each 13,236HC 13,236 290,666 299,640 590,306 692,911102,6050
MTNHIDS503B10 Nuclear Accident Dosimetry 1.00 each 150HC 150 4,956 5,304 10,260 12,0091,7490
MTNHIDS504B11 External Dose Reconstruction 1.00 each 1,700HC 1,700 56,168 0 56,168 75,99519,8270
MTNHIDS506B12 External Dosimetry Program Admi 1.00 each 3,922HC 3,922 131,513 0 131,513 177,93746,4240
MTNHIDU501C14 Radiological Records Files Maintenance 1.00 ea 3,717HC 3,717 79,762 2,600 82,362 110,51728,1560
MTNHIDU502C15 Annual Report to DOE 1.00 ea 686HC 686 18,241 0 18,241 24,6806,4390
MTNHIDU503C16 Annual Exposure Report Cards to Individuals 1.00 ea 625HC 625 16,426 0 16,426 22,2255,7990
MTNHIDU504C17 Other Required Reports 1.00 ea 636HC 636 16,755 0 16,755 22,6695,9140
MTNHIDU505C18 Radiological Records Program Admin 1.00 each 3,102HC 3,102 104,779 14,703 119,482 156,46936,9870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 324,371 324,3710324,371

Total for Activity 1HAJ200002: 41,340 1,137,025 637,449 2,098,846 2,500,216401,370324,371
Line Item HIS-20C13 - HIS-20

BOE BOE Type HC

Source of Data:	

Item Desc:	HIS-20 System Support 

Line Item Scope
All dose information is stored in an electronic format as well as hard copy.  The electronic format allows for reporting, tracking and trending of dose 
information, and provides a back-up for the hard copy information.  The electronic databases require programming support from sub-contractors to maintain and 
improve the system.  This activity provides for programming support based on experience gained in FY99 and anticipated needs for the HIS-20 database.

Breakdown of Historical Cost Data:
Item:	HIS-20 Support
Units: 	1 lot	
Unit Cost:	1,234 hours
$203,039 in ODCs:	$197,315 in subcontracted services and $5,724 training/travel. 
Labor:
750: R632S [P080] 1224 hrs./yr.   
Provides HIS-20 system manager and computer security officer functions.  Provides database administrator support functions including development of 
specialized queries, correcting data problems, providing support for database enhancements. 

Non-labor:
A5H:	Dyncorp I&E software Engineer 4 Database support for database development, development of reports, special reports, database & software modifications 
($113,120K). 
A5H:	Dyncorp I&E database administrator support for database management, and maintenance ($32,500K).
A5H:	Canberra support for software phone support based on FY99 actuals ($37,695) and software program enhancements anticipated ($14,000).	
A5M:	Travel for 1 to the HIS-20 Users Group Meeting in Meridan, CT per quote from RMRS Corporate travel on 3/1/99 (airfare $511, hotel/per diem $540, rental 
car $260)
A5M:	Oracle database training for HIS-20 (2 local classes) based on price sheet from training class ($4,413).

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:
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WBS No: 1HAJ20
Activity ID: 1HAJ200002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 1,234.00 HoursR100S750 P080STRAIGHT TIME BASE

1234 hoursFactors
SSOC SalariedNONE Linear 29,937.97 DollarsS100SA5H 0000SUBCONTRACTED SRVS

37000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

SSOC SalariedNONE Linear 30,500.31 DollarsS100SA5H 0000SUBCONTRACTED SRVS
37695 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 11,327.88 DollarsS100SA5H 0000SUBCONTRACTED SRVS
14000 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 91,529.27 DollarsS100SA5H 0000SUBCONTRACTED SRVS
113120 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 4,413.00 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
4413 dollarsFactors

SSOC SalariedNONE Linear 1,311.00 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
1311 dollarsFactors

Line Item MTNHIDN501 - Bioassay Sampling
BOE Source of Data:	

Item Desc:	Bioassay Sampling

Line Item Scope
Bioassay is the determination of the quantities of radioactive materials in the bodies of workers by the measurement of these materials in the excreta (urine 
or feces).  The bioassay task is broken down into sub-tasks.  Subtasks include identifying who requires sampling, generating requests, tracking submission, 
tracking laboratory performance, reviewing data, formulating conclusions, and reporting the data.  Routine Bioassay measurements are those samples collected 
on a periodic basis, and Special Bioassay measurements are those samples collected as a result of incidents or as part of an investigation into a potential 
intake of radioactive materials.  The time estimates required for Internal Dosimetry to perform each sub-task are based on experience and judgment.

The number of analyses for the routine bioassay program is based on current FY00 levels of approximately 3,200 Radiation Worker II-qualified employees.  It 
is anticipated that there will be 2,600 of these radiation workers in FY01 who will also have a current respirator fit.  The FY01 budget request assumes that 
only this later population will be urine sampled for plutonium (2,600 analyses).  In addition, approximately 160 of these workers are also designated for 
participation in the Uranium Workgroup Monitoring Program and will be sampled for uranium.  For the rest of the Site, bioassay requirements for uranium and 
tritium are to be determined on a job-specific basis and are in addition to the annual plutonium requirement.  It is anticipated that 50 such analyses will 
be required.  It is also assumed that 90 analyses will be necessary to monitor workers with old intakes for purposes of possible re-evaluation.  In addition, 
approximately 250 special fecal and 100 special urine samples will be required to support potential intake investigations.  Ten percent of the analyses will 
require validation for quality control.  This task provides bioassay results to affected employees and to Individual Radiation Exposure Records files.

The number of potential intakes, positive routine bioassay analyses, and positive wound counts in FY01 is based on historical data.

The bioassay program will utilize off-Site laboratories for analyses.  The Analytical Laboratories (AL) are not budgeted here.

Breakdown of Historical Cost Data:
Item:	Routine and Special Bioassay Sampling
Units:	1 lot
Unit Cost:	2,793 hours
$5,232 Supplies

Labor:	2,793 hours
750: R100S [E050] 1700 hrs./yr.
Bioassay coordinator functions, tracks, trends samples and laboratory performance.  Coordinates blind audit program.  Reviews data packets and screens 
bioassay results.

750: R100S [P080] 463 hrs./yr.
Data review, investigation, reporting
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WBS No: 1HAJ20
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

750: R100S [P170] 630 hrs./yr.
Bioassay scheduling, administration, reporting

Non-Labor:
A5C: $5,232
Supplies - bioassay sampling kits, cards	$1,774
Supplies - paper, envelopes, plastic bags	$1,169
Supplies - Kimwipes, misc. sampling supplies 	$2,289

A5M: 	$2,000
Travel to the Bioassay, Analytical, and Environmental Radiochemistry Conference in Seattle, WA.  Based on $300 registration, $150/day per diem (7 days), and 
$650 air fare. $2,000

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,700.00 HoursR100S750 E050STRAIGHT TIME BASE

1700 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 463.00 HoursR100S750 P080STRAIGHT TIME BASE

463 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 630.00 HoursR100S750 P170STRAIGHT TIME BASE

630 hoursFactors
RMRS SalariedNONE Linear 5,430.82 DollarsR100SA5C 0000SUPPLIES

5232 dollars 1.038 use tax adjustment factor of 3.8%Factors
RMRS SalariedNONE Linear 2,000.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 dollarsFactors
Line Item MTNHIDN502 - In-Vivo Counting

BOE Source of Data:	

Item Desc:	In-Vivo Counting

Line Item Scope
In-Vivo Counting is the direct measurement of the quantities of radioactive materials in the human body.  At Rocky Flats, it consists of lung, other organ 
(liver, scull), or wound counting in specially designed low-background counting chambers, as well as screening wound counts in the decontamination facility.  
The In-Vivo Counting task is broken down into sub-tasks.  The subtasks include identifying who requires counting, generating requests, tracking completion, 
performance of calibration and quality assurance activities, reviewing data, formulating conclusions, and reporting the data.

Routine lung counts are those counts performed on a periodic basis, and Special Lung Counts are those counts conducted as a result of incidents or as part of 
an investigation into a potential intake of radioactive materials.  The time estimates required for Internal Dosimetry to perform each sub-task are based on 
experience and judgment.  The number of lung counts based on current FY00 levels of approximately 3,200 Radiation Worker II-qualified employees.  Annually 
there are also approximately 50 special lung counts.  Since these are only a small percentage of the total counts and frequently displace scheduled counts, 
they are not budgeted separately.  Due to workload limitations, only about 2,500 counts can be performed per year.  This task provides lung count results to 
affected employees and to Individual Radiation Exposure Records files.  There are also approximately 250 former employees recalled through the Health Effects 
Recall Program some of whom are lung and/or wound counted.  However, this estimate does not include the 250 hours of projected funding from the Health 
Effects Group.  The task also includes funding for a vendor-supplied maintenance contract on the lung counting equipment.

The wound count program is for people involved in potential intakes and for people with known or suspected wound depositions.  The task entails the 
performance, analysis, review, quality assurance aspects and reporting of approximately 100 wound count results for employees who sustain injuries in 
Radiological Areas and 10 people with known wound depositions.  There are two types of counts performed, screening and quantitative.  This task provides 
wound count results to affected employees and to Individual Radiation Exposure History files.  Radiological Safety Technical Supervisors may also perform 
screening wound counts after hours, but do not charge to this number.  The task also includes funding for Health Physics Instrumentation (Alpha Group) 
services to maintain and calibrate the screening wound counters.

Non-labor dollar estimates are based on FY98 and FY99 actuals, or using vendor catalogs.

Breakdown of Historical Cost Data:
Item:	In-Vivo Counting
Units:	1 lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost:	3,727 hours
$61,863 cost

Labor:	3,727 hours
750: K238S [P080] 925 hrs./yr.
Calibration, data review, investigation, reporting

750: R100S [P080] 462 hrs./yr.
Data review, investigation, reporting

750: R100S [P170] 2290 hrs./yr.
Scheduling, QA, counting, explanation of results

750: KH10H [T070] 50 hrs./yr.
Metrology support for calibration of sources

Non-Labor:
A5C:	$29,194
Supplies - germanium detector and wound counter repairs by vendor	$7,717
Supplies - liquid nitrogen supplies from an offsite vendor	$15,177
Supplies - paper clothes, booties, sticky mats	$5,725
Supplies - Mylar, cables, batteries, repair parts	$575

A5H:	$30,897
Alpha support for wound counter calibration and detector repair	$14,618
Canberra lung counter maintenance contract	$16,279

A5M:	$1,772
Travel to DOE Lung Count Conference.  The amount is based on travel to Charleston, SC.  Where the lung count conference was held in 1997.  Travel is based on 
$928 for airfare, hotel/per diem $519.60 and $325 car rental	$1,772

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 925.00 HoursK238S750 P080STRAIGHT TIME BASE

925 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 462.00 HoursR100S750 P080STRAIGHT TIME BASE

462 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,290.00 HoursR100S750 P170STRAIGHT TIME BASE

2290 hoursFactors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 50.00 HoursKH10H750 T070STRAIGHT TIME BASE

50 hoursFactors
RMRS SalariedNONE Linear 23,763.97 DollarsR100SA5C 0000SUPPLIES

22894 dollars 1.038 use tax adjustment factor of 3.8%Factors
RMRS SalariedNONE Linear 24,999.82 DollarsR100SA5H 0000SUBCONTRACTED SRVS

30897 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 1,772.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
1772 dollarsFactors

Line Item MTNHIDN503 - Intake & Dose Assessment
BOE Source of Data:	

Item Desc:	Intake and Dose Assessment

Line Item Scope
The task provides intake and dose assessments for radiation workers involved in potential intake (PI) incidents using methodologies recommended by the 

6/23/00 10:24:49 AMPage 24 of 116 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

International Commission on Radiological Protection in Publications 26 and 30.  The program includes Internal Dosimetry costs for data review and analysis; 
computer modeling and analysis; data reporting; and health risk briefings.  The task provides for dose assessment results to affected employees and to 
Individual Radiation Exposure History File.  The task estimates are based on FY99 actuals and projections of the number of potential intakes and positive 
routine samples.  The task is based on 220 PI cases, 100 of which will result in a dose assessment performed.  It is not possible to accurately estimate the 
number of people that will be involved in potential intakes or have positive bioassay results.  The task also provides support to other functional groups 
within Radiological Safety and to Radiation Workers on an as needed basis.  Costs include Internal Dosimetry's time for answering questions, providing 
special assessments, evaluating workplace data, conducting one-on-one health risk briefings with employees with internal depositions.  Hours are based on 
FY99 actuals and estimates based on current or planned activities.

Breakdown of Historical Cost Data:	
Item:	Intake and Dose Assessment
Units: 1 lot
Unit Cost:	1,412 hours
$96,369 cost

Labor:	1,412 hours
750: K238S [P080] 925 hrs./yr.
Dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings to management and DOE, 
radiation worker support, and assessment peer review

750: R100S [P080] 462 hrs./yr.
Dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings to management and DOE, 
radiation worker support, and assessment peer review

750: R100S [P170] 25 hrs./yr.
Dose assessment support

Non-Labor:
A5H:	$ 96,369
RMRS Corp employee for dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings 
to management and DOE, radiation worker support, and assessment peer review.  Based on $51.46 per/hr x 1850 hrs.	$95,201
Subcontract for independent review of one internal dose assessment case	$1,168

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 925.00 HoursK238S750 P080STRAIGHT TIME BASE

925 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 462.00 HoursR100S750 P080STRAIGHT TIME BASE

462 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 25.00 HoursR100S750 P170STRAIGHT TIME BASE

25 hoursFactors
Radiation ProtectionNONE Linear 77,030.39 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 51.46 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 945.07 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1168 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item MTNHIDN504 - Internal Dosimetry Program Admin
BOE Source of Data: 

Item Desc:

Line Item Scope
This task conducts the administrative aspects of a functional Internal Dosimetry program. The estimates are based on experience in FY00 and judgment.  
Included in this task are procedures maintenance, radioactive source inventory, property inventory, and secretarial and management support.

6/23/00 10:24:49 AMPage 25 of 116 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAJ
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WBS No: 1HAJ20
Activity ID: 1HAJ200002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Cost Data:
Item:	Program management, oversight and administration
Units: 1 lot
Unit Cost:	4,400 hours
$9,866 cost

Labor:	4,400 hours
750: K238S [G010] 616 hrs./yr.
Administrative support by Rad. Health Secretary

750: K238S [M020] 616 hrs./yr.
Management oversight by Rad. Health Manager

750: K238S [P080] 1850 hrs./yr.
Team lead review of nasal/mouth results, routine urine results, dose assessment reports.  Policy, procedure, and technical basis development.

750: R100S [P080] 463 hrs./yr.
Training, procedure and technical basis development, staff meetings

750: R100S [P170] 755 hrs./yr.
Training, procedure development, staff meetings, source control, property management

750: R100S [T060] 100 hrs./yr.
RCT support to source inventory, shipping, etc.

Non-Labor:
A5C:	$9,866
Supplies - office equipment repair parts	$1,800
Supplies - computer/printer upgrades, specialized software	$4,995
Supplies - NCRP/ICRP, and misc. publications	$870
Supplies - shipping charges for DOELAP and DOE Library phantoms, detectors being returned to vendor	$500
Supplies - professional dues based on 3 HPS dues at $75/yr and 3 ABHP maintenance fees at $50/yr	$375
Supplies - office supplies, paper, toner, binders, logbooks, safety shoes, safety glasses, etc.	$1,326

Unit Cost Adjustment Factor:
Revised Unit Cost:

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 616.00 HoursK238S750 G010STRAIGHT TIME BASE

616 hoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 616.00 HoursK238S750 M020STRAIGHT TIME BASE

616 hoursFactors
Radiation ProtectionHEALTH PHYSICISTS Linear 1,850.00 HoursK238S750 P080STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 463.00 HoursR100S750 P080STRAIGHT TIME BASE

463 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 755.00 HoursR100S750 P170STRAIGHT TIME BASE

755 hoursFactors
EESH&Q SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 100.00 HoursKH10H750 T060STRAIGHT TIME BASE

100 hoursFactors
RMRS SalariedNONE Linear 10,240.91 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adjustment factor of 3.8% 9866 dollarsFactors
Line Item MTNHIDS501B9 - Routine Whole Body Dosimetry

BOE BOE Type HC

Source of Data:	

Item Desc:	Dosimetry Exchanges
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WBS No: 1HAJ20
Activity ID: 1HAJ200002

Activity Filter * Starts In FY *

Line Item Scope
The routine dosimetry task was broken down into sub-tasks required to complete the task.  The time estimates required for External Dosimetry to perform each 
sub-task are based on experience and judgment gained in FY98 and FY99.  No actual time studies were performed.  Non-labor dollar estimates are based on FY98 
and FY99 actuals, or using current vendor catalogs.

In FY 99, there were approximately 4300 radiation workers who exchanged dosimeters on a quarterly (some monthly) basis.  The number of monitored individuals 
is similar thus far in FY00.  This budget assumes there will be 4300 radiation workers in FY01.  In 
addition, External Dosimetry anticipates providing 1000 Visitor dosimeters  during FY01, based on the number of  dosimeters issued from January 1999 to 
January 2000.   Additional dosimeters are issued for special studies, multiple dosimeters, etc.  The annual throughput expected in FY01 is 20,000 dosimeters 
handled per year (5,000 x 4 quarters = 20,000).  Element Correction Factors (ECFs) are determined once/year for each TLD, and require additional processing. 

Breakdown of Historical Cost Data:
Item:	Whole body, extremity and area TLD exchanges.
Units: 	1 lot
Unit Cost:	13,236 hours 
$329,953 

Labor:	13,236 hours
750: R632S [M010] 1850 hrs./yr.
First Line Supervisor/Manager, Dose processing and review, Dosimeter investigations  Environmental TLDs (processing, review and reporting) and Area 
monitoring TLDs (processing, review and reporting).

750: R632S [KH10H] 9,250 hrs. 
To perform routine TLD exchanges based on FY99 experience, process routine TLD's, ECF the TLD population, Issue new and non-routine dosimetry from building 
112, and process non-routine (monthly and terminating employees) on an as needed basis.  

750: R632S [P080] 1776 hrs./yr.
Reviewing final dose processing results, set up of the dose reconstruction files, reader maintenance and calibrations, DOELAP preparation and testing, file 
maintenance, dose studies, dose investigations, and ECF generation.

751: R632S [M010] 60 hrs./yr.
Provides supervisory coverage and performs dose processing during the four quarterly exchanges, performed on off-shifts.

751: R632S [KH10H] 300 hrs./yr. 
To perform four off-shift (AWS days) quarterly exchanges.  Exchanges performed off-shifts since most dosimeters are on the storage board at that time, and to 
minimize impact on projects.	

Non-Labor:
A5C:	$123,315
Replacement Panasonic TLDs (600 Panasonic 809 @ 69.50 ea. = $41,700) $41,700
Whole body TLD replacement holders (1000 @ $45.13 ea. = $45,130)	$45,130
Wrist dosimetry holder (500 @ $8.97 ea. = $4,485)	$4,485
Lab supplies - Computer/Printer upgrades, film, ID Cards, Laminate Coverings, paper, labels, printer ribbons, etc.  	$32,000

A5H	$206,638
Stanford Dosimetry for technical and algorithm support 	$37,500
Alpha group for the daily cleaning and minor maintenance of the Panasonic TLD readers
$9,844
Consultant support for DOELAP testing and support. This includes modifications to the new RGSC software, pure field irradiation testing, and algorithm 
development/enhancement 	$45,559

ECF irradiation's	$5,000
Maintenance/Service of the UPS system which supports the Panasonic TLD readers
$5,000
Digital Equipment support for Computers and Printers 	$2,985
Panasonic maintenance contract on three readers 	$16,200
Panasonic maintenance contract on TLD badge exchanger 	$6,750
Battelle irradiaiton contract - Calibration Services for the Panasonic readers 	$50,000
Training contract for External Dosimetry 	$10,000
Antech Service Contract for the WE Irradiator 	$9,800
RGSC External Dosimetry software maintenance	$8,000

A5M:	$4,441
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WBS No: 1HAJ20
Activity ID: 1HAJ200002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Panasonic Conference: 	$1,691
(for FY00 conference; Airfare $484.00, Car rental $205.00, Lodging $835, and registration $167) 
External Dosimetry Training:	$2,750
(Plato Dosimetry Training Class (estimated airfare $500, Car rental $200, lodging $850, and registration $1,200)

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 9,250.00 HoursKH10H750 L050STRAIGHT TIME BASE

9250 hrsFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,850.00 HoursR100S750 M010STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,776.00 HoursR100S750 P080STRAIGHT TIME BASE

1776 hoursFactors
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 300.00 HoursKH10H751 L050OVERTIME BASE & PRE.

300 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 60.00 HoursR100S751 M010OVERTIME BASE & PRE.

60 hoursFactors
RMRS SalariedNONE Linear 128,001.00 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adjustment factor of 3.8% 123315 dollarsFactors
RMRS SalariedNONE Linear 167,197.90 DollarsR100SA5H 0000SUBCONTRACTED SRVS

206638 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 4,441.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
4441 DollarsFactors

Line Item MTNHIDS503B10 - Nuclear Accident Dosimetry
BOE BOE Type HC

Source of Data:	

Item Desc:	Nuclear Accident Dosimetry	

Line Item Scope
The nuclear accident dosimetry (NAD) system is maintained operational at all times.  This task includes the time to maintain, operate, and calibrate the NAD 
equipment.  Energy calibrations and equipment QA source checks are performed weekly.  A complete system calibration is performed semi-annually.  

Breakdown of Historical Cost Data:
Item:	Nuclear Accident Dosimetry
Units: 	1 lot
Unit Cost:	150 hours 
$6,555

Labor:
750: R632S [P080] 150 hours
		Weekly equipment calibration (52 wk. x 2 hr./wk) 104 hr./y
		Semi Annual calibration (2 cal x 23 hr./cal) 46 hr./y

Non-Labor:
A5H:	$6,555
Cleaning, maintenance, calibrations and QC's on the Harshaw readers (Alpha)	$3,555
Nitrogen gas for the operation of the Harshaw Readers 	$3,000	

Request for additional detail should be made to Activity Manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 150.00 HoursR100S750 P080STRAIGHT TIME BASE

150 hoursFactors
RMRS SalariedNONE Linear 5,303.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6555 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDS504B11 - External Dose Reconstruction

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	External Dosimetry Dose Reconstructions

Line Item Scope
Periodically, an employee's external dose cannot be determined through conventional methods. This may happen if the TLD fails, the reader malfunctions, or if 
the employee loses or damages the TLD.  In this case, a dose reconstruction is necessary in order to 
determine a dose of record.  The dose reconstruction process ranges from a simple one to a very complex reconstruction requiring several hours to complete.  
This task covers the costs necessary to perform the investigation and report generation required for dose 
reconstructions.  It is anticipated that there will be 450 dose reconstructions that require a complete investigation in FY01, based on the actual number of 
dose reconstructions completed in FY99 and number of hours on average required per reconstruction.

Breakdown of Historical Cost Data:
Item:	External Dosimetry Dose Reconstructions
Units: 	1 lot
Unit Cost:	1700 hours

Labor:
750: R632S [P080] 1700 hrs.	
Performance of Dose Reconstructions (450 x 3.78 hours each) = 1700 hr./yr.

Non-Labor:
None required

Request for additional detail should be made to Activity Manager S. Baker or S. Pike
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedHEALTH PHYSICISTS Linear 1,700.00 HoursR100S750 P080STRAIGHT TIME BASE

1700 hoursFactors
Line Item MTNHIDS506B12 - External Dosimetry Program Admi

BOE BOE Type HC

Source of Data:	

Item Desc:	External Dosimetry Program Admin

Line Item Scope
This task provides for the administrative functions for the department including: maintenance of Dosimetry historical data; procedures review and revision; 
property inventory; Radiological Records support and QA checks; training; maintenance of the readers, glow curve boxes, calibration, heating adjustments of 
the readers; contract administration; contamination surveys; and management and secretarial support.

Breakdown of Historical Cost Data:
Item:	External Dosimetry Program Admin
Units: 	1 lot
Unit Cost:	3,922 hours	
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Labor:	3,922 hours
750: K238S [M020] 616 hours.
Provides management support and overview.

750: K238S [G010] 616 hours.
Provides secretarial support.

750: R632S [E050] 150 hours.
Provides administrative functions and procedure review/revision.

750: R632s [P080] 2540 hours.
Provides other Admin/Professional actives, program management, property inventory, Annual report review, Annual report card reviews, Data entry reviews and 
general problem solving, maintenance support, program support, and training. 

Non-Labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 150.00 HoursR100S750 E050STRAIGHT TIME BASE

150 hoursFactors
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 616.00 HoursK238S750 G010STRAIGHT TIME BASE

616 hoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 616.00 HoursK238S750 M020STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 616.00 HoursR100S750 P080STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 972.00 HoursR100S750 P080STRAIGHT TIME BASE

972 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 952.00 HoursR100S750 P080STRAIGHT TIME BASE

952 hoursFactors
Line Item MTNHIDU501C14 - Radiological Records Files Maintenance

BOE BOE Type HC

Source of Data:	

Line Item Scope
The number of monitored radiation workers with radiation exposure files is based on FY00 levels of about 4,300.  This budget assumes there will be no more 
than 4,300 radiation workers in FY01. 

Specific tasks include data entry, records filing, archiving and retrieval from the Federal Records Center.  There are projected to be about 450 dose 
reconstructions in FY 01, which must be reviewed, tracked, and posted separate from other dosimetry data, and filed in individual’s exposure history files.  
Visitor reports for monitored visitors must be generated after each visit to the Site.

Breakdown of Historical Cost Data:
Item: File Maintenance
Units: 1 lot
Unit Cost: 3,717 hours

Labor:
750:	R632S	3,700 hr. Based on 4,300 active radiation workers
	[P170] Previous exposure history program, archiving, retrieving records	1,850 hr.
	[G010] Dose Reconstructions	250 hr. 
	[G010] HIS-20 Data Entry	550 hr.
	[G010] Exposure Records filing:	550 hr.
	[G010] Visitor dosimetry program	250 hr.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

	[G010] HIS-20 Help desk suppor	250 hr.
751:	R632S	17 hr. Based on 4,300 active radiation workers
	[G010] Overtime support OT for archivin	17 hr./yr.
A55 - Records Center handling 40 boxes X 65.00

Non labor:
None required

Request for additional details should be made to Activity manager S. Baker or S. Pike
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursR100S750 G010STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursR100S750 P170STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 17.00 HoursR100S751 P170OVERTIME BASE & PRE.

17 hoursFactors
Radiation ProtectionNONE Linear 2,600.00 DollarsK238SA55 0000SOURCE ONE

40 BOXES 65 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU502C15 - Annual Report to DOE

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Annual Report to DOE

Line Item Scope
An annual report of all occupational radiation exposure is required to be prepared and delivered to the DOE by March 31, 2001.  The report is automatically 
generated from the Records computer system (HIS-20).

Specific tasks include; report generation, QC review for data quality to ensure results are generated as entered into the databases, QC review for format, 
demographic data manipulation (editing and verification), dose reconstruction data correction, and distribution of the report.

Breakdown of Historical Cost Data:
Item:
Units: 1 lot
Unit Cost:	686 hrs
Labor:
		750:	618 hours
751:	68 hrs.

Non-labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 618.00 HoursR100S750 P170STRAIGHT TIME BASE

618 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 68.00 HoursR100S751 P170OVERTIME BASE & PRE.

68 hoursFactors
Line Item MTNHIDU503C16 - Annual Exposure Report Cards to Individuals

BOE BOE Type HC
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Source of Data:	

Item Desc:	Annual Exposure Report Cards to Individuals

Line Item Scope
Annual Occupational Radiation Exposure Reports (report cards) are printed for all monitored employees for the previous calendar year's exposure.  Duplicate 
report cards are printed to provide individuals personal copy and record file copy.  The report cards are distributed through U.S. Mail. This budget assumes 
there will be no more than 4,300 radiation workers in FY01 requiring report cards. 

Specific tasks are; data quality assurance verification performed on report cards to ensure doses reported match the Annual Report and the database, updating 
the mailing list, folding reports, inserting them into envelopes, addressing reports, and mailing them, and filing record file copy of the report card.

Breakdown of Historical Cost Data:
Item:	Exposure Report Cards
Units: 1 lot
Unit Cost:	625 hrs	
Labor:
[750]	616 hrs
	[751	9 hrs

Non-labor:
None required:

Request for additional detail should be made to Activity manager S. Baker of S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 616.00 HoursR100S750 P170STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 9.00 HoursR100S751 P170OVERTIME BASE & PRE.

9 hoursFactors
Line Item MTNHIDU504C17 - Other Required Reports

BOE BOE Type HC

Source of Data:	

Item Desc:	Other Required Reports

Line Item Scope
Several other types of reports are required to be provided to individuals, Radiological Protection, DOE, or to line management.  Some of the reports are 
routinely scheduled such as quarterly high-to-low exposure reports.  Others are provided as requested such as Freedom of Information (FOIA) or legal 
requests.  The number of reports requested and the time required to produce them is based on experience and assuming 4,300 radiation workers.

Employees may request copies of their radiation exposure files whenever they want.  In addition, terminating employees, former employees or legal 
representation may request file copies.  Historically, approximately 60 file copies are requested per year.  These must be photocopied, assembled, 
inventoried, and issued.  Computer generated summary reports are also provided to visitors or terminating employees who request them.  This activity also 
supports requesting radiation dose history from former employers of new radiation workers, and providing exposure histories to other facilities when 
requested.
	
Dose reports organized from highest exposure to lowest exposure are provided to management and Radiological Control.  These may be routine quarterly ALARA 
Reports (high-to-low) or non-routine ALARA reports.  Routine reports must be generated, sorted and distributed.  Non-routine reports may require sub-
contractor time for programming support.

Breakdown of Historical Cost Data:
Item:	Report preparation and distribution
Units: 1 lot
Unit Cost:	636 hrs
Labor:
[750]:	616 hrs
[751]:	20 hrs.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Non-labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 616.00 HoursR100S750 P170STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 20.00 HoursR100S751 P170OVERTIME BASE & PRE.

20 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU505C18 - Radiological Records Program Admin

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Program Admin

Line Item Scope
This task conducts the management and administrative aspects of a functional Radiological Records program. Specific tasks include setting daily assignments, 
monitoring performance, conducting performance reviews, budget, property management, staff meetings and communications, customer interface, and 
administrative functions.  The estimates are based on experience in FY99 and judgment.

Breakdown of Historical Cost Data:
Item:	Radiological Records Program Admin
Units: 1 lot
Unit Cost:	3122 hrs, A5C supplies $14,165	

Labor:	
[750]:	3,102 hours
[751]:	20 hours
Non-labor:
[A5C]:	$13,445 X 1.038 sales tax  
Supplies (paper, envelopes, files, fire kings, toner, folders, rubber stamps, labels, etc.)

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 616.00 HoursK238S750 G010STRAIGHT TIME BASE

616 hoursFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 616.00 HoursK238S750 M020STRAIGHT TIME BASE

616 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,850.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 HoursFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 20.00 HoursR100S751 G010OVERTIME BASE & PRE.

20 hoursFactors
RMRS SalariedNONE Linear 14,703.27 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adder 14165 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 222,690.90 DollarsZDEPTCON 0000CONTINGENCY

222691 DollarsFactors
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 101,680.40 DollarsZDEPTESC 0000ESCALATION

101680 DollarsFactors
Activity ID: 1HAJ200003 Description: Radiological Health FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

HIS-20C19 HIS-20 1.00 each 830HC 830 27,439 120,995 148,434 157,9289,4940
MTNHIDN501 Bioassay Sampling 1.00 ea 1,880HC 1,880 55,236 5,001 60,237 79,34919,1120
MTNHIDN502 In-Vivo Counting 1.00 ea 2,508HC 2,508 72,013 34,011 106,024 130,94124,9170
MTNHIDN503 Intake & Dose Assessment 1.00 ea 950HC 950 31,283 52,477 83,760 94,58410,8240
MTNHIDN504 Internal Dosimetry Program Admin 1.00 ea 2,961HC 2,961 95,181 6,892 102,073 135,00632,9330
MTNHIDS501B13 Routine Whole Body Dosimetry 1.00 each 8,908HC 8,908 195,618 131,758 327,377 395,06167,6840
MTNHIDS503B14 Nuclear Accident Dosimetry 1.00 each 101HC 101 3,335 3,570 6,905 8,0591,1540
MTNHIDS504B15 External Dose Reconstruction 1.00 each 1,144HC 1,144 37,801 0 37,801 50,88013,0790
MTNHIDS506B16 External Dosimetry Program Admin 1.00 each 2,225HC 2,225 74,811 0 74,811 100,69525,8840
MTNHIDU501C20 Radiological Records Files Maintenance 1.00 ea 2,502HC 2,502 53,680 1,750 55,429 74,00218,5730
MTNHIDU502C21 Annual Report to DOE 1.00 ea 462HC 462 12,276 0 12,276 16,5234,2470
MTNHIDU503C22 Annual Exposure Report Cards to Individuals 1.00 ea 421HC 421 11,055 0 11,055 14,8803,8250
MTNHIDU504C23 Other Required Reports 1.00 ea 428HC 428 11,276 0 11,276 15,1783,9020
MTNHIDU505C24 Radiological Records Program Admin 1.00 each 2,088HC 2,088 70,516 9,895 80,412 104,81024,3990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 381,061 381,0610381,061

Total for Activity 1HAJ200003: 27,407 751,521 366,349 1,498,931 1,758,958260,026381,061

Cost Element Skill Quantity UnitsCurve

Line Item HIS-20C19 - HIS-20

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	HIS-20 System Support 

Line Item Scope
All dose information is stored in an electronic format as well as hard copy.  The electronic format allows for reporting, tracking and trending of dose 
information, and provides a back-up for the hard copy information.  The electronic databases require programming support from sub-contractors to maintain and 
improve the system.  This activity provides for programming support based on experience gained in FY99 and anticipated needs for the HIS-20 database.

Breakdown of Historical Cost Data:
Item:	HIS-20 Support
Units: 	1 lot	
Unit Cost:	1,234 hours
$203,039 in ODCs:	$197,315 in subcontracted services and $5,724 training/travel. 
Labor:
750: R632S [P080] 1224 hrs./yr.   
Provides HIS-20 system manager and computer security officer functions.  Provides database administrator support functions including development of 
specialized queries, correcting data problems, providing support for database enhancements. 

Non-labor:
A5H:	Dyncorp I&E software Engineer 4 Database support for database development, development of reports, special reports, database & software modifications 
($113,120K). 
A5H:	Dyncorp I&E database administrator support for database management, and maintenance ($37,500K).
A5H:	Canberra support for software phone support based on FY99 actuals ($37,695) and software program enhancements anticipated ($14,000).	
A5M:	Travel for 1 to the HIS-20 Users Group Meeting in Meridan, CT per quote from RMRS Corporate travel on 3/1/99 (airfare $511, hotel/per diem $540, rental 
car $260)
A5M:	Oracle database training for HIS-20 (2 local classes) based on price sheet from training class ($4,413).

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedHEALTH PHYSICISTS Linear 830.48 HoursR100S750 P080STRAIGHT TIME BASE

1234 hours 0.673 unilateral reductFactors
SSOC SalariedNONE Linear 61,599.20 DollarsS100SA5H 0000SUBCONTRACTED SRVS

113120 dollars 0.673 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

SSOC SalariedNONE Linear 27,227.37 DollarsS100SA5H 0000SUBCONTRACTED SRVS
50000 dollars 0.673 unilateral reduct

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 20,692.80 DollarsS100SA5H 0000SUBCONTRACTED SRVS
38000 dollars 0.673 unilateral reduct

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 7,623.66 DollarsS100SA5H 0000SUBCONTRACTED SRVS
14000 dollars 0.673 unilateral reduct

0.80913  [SYS 061400] .80704 - System 
Factors

SSOC SalariedNONE Linear 2,969.95 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
4413 dollars 0.673 unilateral reductFactors

SSOC SalariedNONE Linear 882.30 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
1311 dollars 0.673 unilateral reductFactors

Line Item MTNHIDN501 - Bioassay Sampling
BOE Source of Data:	

Item Desc:	Bioassay Sampling

Line Item Scope
Bioassay is the determination of the quantities of radioactive materials in the bodies of workers by the measurement of these materials in the excreta (urine 
or feces).  The bioassay task is broken down into sub-tasks.  Subtasks include identifying who requires sampling, generating requests, tracking submission, 
tracking laboratory performance, reviewing data, formulating conclusions, and reporting the data.  Routine Bioassay measurements are those samples collected 
on a periodic basis, and Special Bioassay measurements are those samples collected as a result of incidents or as part of an investigation into a potential 
intake of radioactive materials.  The time estimates required for Internal Dosimetry to perform each sub-task are based on experience and judgment.

The number of analyses for the routine bioassay program is based on current FY00 levels of approximately 3,200 Radiation Worker II-qualified employees.  It 
is anticipated that there will be 2,600 of these radiation workers in FY01 who will also have a current respirator fit.  The FY01 budget request assumes that 
only this later population will be urine sampled for plutonium (2,600 analyses).  In addition, approximately 160 of these workers are also designated for 
participation in the Uranium Workgroup Monitoring Program and will be sampled for uranium.  For the rest of the Site, bioassay requirements for uranium and 
tritium are to be determined on a job-specific basis and are in addition to the annual plutonium requirement.  It is anticipated that 50 such analyses will 
be required.  It is also assumed that 90 analyses will be necessary to monitor workers with old intakes for purposes of possible re-evaluation.  In addition, 
approximately 250 special fecal and 100 special urine samples will be required to support potential intake investigations.  Ten percent of the analyses will 
require validation for quality control.  This task provides bioassay results to affected employees and to Individual Radiation Exposure Records files.

The number of potential intakes, positive routine bioassay analyses, and positive wound counts in FY01 is based on historical data.

The bioassay program will utilize off-Site laboratories for analyses.  The Analytical Laboratories (AL) are not budgeted here.

Breakdown of Historical Cost Data:
Item:	Routine and Special Bioassay Sampling
Units:	1 lot
Unit Cost:	2,793 hours
$5,232 Supplies

Labor:	2,793 hours
750: R100S [E050] 1700 hrs./yr.
Bioassay coordinator functions, tracks, trends samples and laboratory performance.  Coordinates blind audit program.  Reviews data packets and screens 
bioassay results.

750: R100S [P080] 463 hrs./yr.
Data review, investigation, reporting

750: R100S [P170] 630 hrs./yr.
Bioassay scheduling, administration, reporting

6/23/00 10:24:51 AMPage 35 of 116 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Non-Labor:
A5C: $5,232
Supplies - bioassay sampling kits, cards	$1,774
Supplies - paper, envelopes, plastic bags	$1,169
Supplies - Kimwipes, misc. sampling supplies 	$2,289

A5M: 	$2,000
Travel to the Bioassay, Analytical, and Environmental Radiochemistry Conference in Seattle, WA.  Based on $300 registration, $150/day per diem (7 days), and 
$650 air fare. $2,000

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,144.10 HoursR100S750 E050STRAIGHT TIME BASE

1700 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 311.60 HoursR100S750 P080STRAIGHT TIME BASE

463 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 423.99 HoursR100S750 P170STRAIGHT TIME BASE

630 hours 0.673 unilateral reductFactors
RMRS SalariedNONE Linear 3,654.94 DollarsR100SA5C 0000SUPPLIES

5232 dollars 0.673 unilateral reduct1.038 use tax adjustment factor of 3.8%Factors
RMRS SalariedNONE Linear 1,346.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 dollars 0.673 unilateral reductFactors
Line Item MTNHIDN502 - In-Vivo Counting

BOE Source of Data:	

Item Desc:	In-Vivo Counting

Line Item Scope
In-Vivo Counting is the direct measurement of the quantities of radioactive materials in the human body.  At Rocky Flats, it consists of lung, other organ 
(liver, scull), or wound counting in specially designed low-background counting chambers, as well as screening wound counts in the decontamination facility.  
The In-Vivo Counting task is broken down into sub-tasks.  The subtasks include identifying who requires counting, generating requests, tracking completion, 
performance of calibration and quality assurance activities, reviewing data, formulating conclusions, and reporting the data.

Routine lung counts are those counts performed on a periodic basis, and Special Lung Counts are those counts conducted as a result of incidents or as part of 
an investigation into a potential intake of radioactive materials.  The time estimates required for Internal Dosimetry to perform each sub-task are based on 
experience and judgment.  The number of lung counts based on current FY00 levels of approximately 3,200 Radiation Worker II-qualified employees.  Annually 
there are also approximately 50 special lung counts.  Since these are only a small percentage of the total counts and frequently displace scheduled counts, 
they are not budgeted separately.  Due to workload limitations, only about 2,500 counts can be performed per year.  This task provides lung count results to 
affected employees and to Individual Radiation Exposure Records files.  There are also approximately 250 former employees recalled through the Health Effects 
Recall Program some of whom are lung and/or wound counted.  However, this estimate does not include the 250 hours of projected funding from the Health 
Effects Group.  The task also includes funding for a vendor-supplied maintenance contract on the lung counting equipment.

The wound count program is for people involved in potential intakes and for people with known or suspected wound depositions.  The task entails the 
performance, analysis, review, quality assurance aspects and reporting of approximately 100 wound count results for employees who sustain injuries in 
Radiological Areas and 10 people with known wound depositions.  There are two types of counts performed, screening and quantitative.  This task provides 
wound count results to affected employees and to Individual Radiation Exposure History files.  Radiological Safety Technical Supervisors may also perform 
screening wound counts after hours, but do not charge to this number.  The task also includes funding for Health Physics Instrumentation (Alpha Group) 
services to maintain and calibrate the screening wound counters.

Non-labor dollar estimates are based on FY98 and FY99 actuals, or using vendor catalogs.

Breakdown of Historical Cost Data:
Item:	In-Vivo Counting
Units:	1 lot
Unit Cost:	3,727 hours
$61,863 cost

Labor:	3,727 hours

6/23/00 10:24:51 AMPage 36 of 116 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

750: K238S [P080] 925 hrs./yr.
Calibration, data review, investigation, reporting

750: R100S [P080] 462 hrs./yr.
Data review, investigation, reporting

750: R100S [P170] 2290 hrs./yr.
Scheduling, QA, counting, explanation of results

750: KH10H [T070] 50 hrs./yr.
Metrology support for calibration of sources

Non-Labor:
A5C:	$29,194
Supplies - germanium detector and wound counter repairs by vendor	$7,717
Supplies - liquid nitrogen supplies from an offsite vendor	$15,177
Supplies - paper clothes, booties, sticky mats	$5,725
Supplies - Mylar, cables, batteries, repair parts	$575

A5H:	$30,897
Alpha support for wound counter calibration and detector repair	$14,618
Canberra lung counter maintenance contract	$16,279

A5M:	$1,772
Travel to DOE Lung Count Conference.  The amount is based on travel to Charleston, SC.  Where the lung count conference was held in 1997.  Travel is based on 
$928 for airfare, hotel/per diem $519.60 and $325 car rental	$1,772

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 622.52 HoursK238S750 P080STRAIGHT TIME BASE

925 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 310.93 HoursR100S750 P080STRAIGHT TIME BASE

462 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,541.17 HoursR100S750 P170STRAIGHT TIME BASE

2290 hours 0.673 unilateral reductFactors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 33.65 HoursKH10H750 T070STRAIGHT TIME BASE

50 hours 0.673 unilateral reductFactors
RMRS SalariedNONE Linear 15,993.15 DollarsR100SA5C 0000SUPPLIES

22894 dollars 0.673 unilateral reduct1.038 use tax adjustment factor of 3.8%Factors
RMRS SalariedNONE Linear 16,824.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

30897 dollars 0.673 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 1,192.56 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
1772 dollars 0.673 unilateral reductFactors

Line Item MTNHIDN503 - Intake & Dose Assessment
BOE Source of Data:	

Item Desc:	Intake and Dose Assessment

Line Item Scope
The task provides intake and dose assessments for radiation workers involved in potential intake (PI) incidents using methodologies recommended by the 
International Commission on Radiological Protection in Publications 26 and 30.  The program includes Internal Dosimetry costs for data review and analysis; 
computer modeling and analysis; data reporting; and health risk briefings.  The task provides for dose assessment results to affected employees and to 
Individual Radiation Exposure History File.  The task estimates are based on FY99 actuals and projections of the number of potential intakes and positive 
routine samples.  The task is based on 220 PI cases, 100 of which will result in a dose assessment performed.  It is not possible to accurately estimate the 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

number of people that will be involved in potential intakes or have positive bioassay results.  The task also provides support to other functional groups 
within Radiological Safety and to Radiation Workers on an as needed basis.  Costs include Internal Dosimetry's time for answering questions, providing 
special assessments, evaluating workplace data, conducting one-on-one health risk briefings with employees with internal depositions.  Hours are based on 
FY99 actuals and estimates based on current or planned activities.

Breakdown of Historical Cost Data:	
Item:	Intake and Dose Assessment
Units: 1 lot
Unit Cost:	1,412 hours
$96,369 cost

Labor:	1,412 hours
750: K238S [P080] 925 hrs./yr.
Dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings to management and DOE, 
radiation worker support, and assessment peer review

750: R100S [P080] 462 hrs./yr.
Dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings to management and DOE, 
radiation worker support, and assessment peer review

750: R100S [P170] 25 hrs./yr.
Dose assessment support

Non-Labor:
A5H:	$ 96,369
RMRS Corp employee for dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings 
to management and DOE, radiation worker support, and assessment peer review.  Based on $51.46 per/hr x 1850 hrs.	$95,201
Subcontract for independent review of one internal dose assessment case	$1,168

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 622.52 HoursK238S750 P080STRAIGHT TIME BASE

925 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 310.93 HoursR100S750 P080STRAIGHT TIME BASE

462 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 16.82 HoursR100S750 P170STRAIGHT TIME BASE

25 hours 0.673 unilateral reductFactors
Radiation ProtectionNONE Linear 51,841.45 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 0.673 unilateral reduct51.46 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 636.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1168 dollars 0.673 unilateral reduct

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item MTNHIDN504 - Internal Dosimetry Program Admin
BOE Source of Data: 

Item Desc:

Line Item Scope
This task conducts the administrative aspects of a functional Internal Dosimetry program. The estimates are based on experience in FY00 and judgment.  
Included in this task are procedures maintenance, radioactive source inventory, property inventory, and secretarial and management support.

Breakdown of Historical Cost Data:
Item:	Program management, oversight and administration
Units: 1 lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost:	4,400 hours
$9,866 cost

Labor:	4,400 hours
750: K238S [G010] 616 hrs./yr.
Administrative support by Rad. Health Secretary

750: K238S [M020] 616 hrs./yr.
Management oversight by Rad. Health Manager

750: K238S [P080] 1850 hrs./yr.
Team lead review of nasal/mouth results, routine urine results, dose assessment reports.  Policy, procedure, and technical basis development.

750: R100S [P080] 463 hrs./yr.
Training, procedure and technical basis development, staff meetings

750: R100S [P170] 755 hrs./yr.
Training, procedure development, staff meetings, source control, property management

750: R100S [T060] 100 hrs./yr.
RCT support to source inventory, shipping, etc.

Non-Labor:
A5C:	$9,866
Supplies - office equipment repair parts	$1,800
Supplies - computer/printer upgrades, specialized software	$4,995
Supplies - NCRP/ICRP, and misc. publications	$870
Supplies - shipping charges for DOELAP and DOE Library phantoms, detectors being returned to vendor	$500
Supplies - professional dues based on 3 HPS dues at $75/yr and 3 ABHP maintenance fees at $50/yr	$375
Supplies - office supplies, paper, toner, binders, logbooks, safety shoes, safety glasses, etc.	$1,326

Unit Cost Adjustment Factor:
Revised Unit Cost:

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 414.57 HoursK238S750 G010STRAIGHT TIME BASE

616 hours 0.673 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 414.57 HoursK238S750 M020STRAIGHT TIME BASE

616 hours 0.673 unilateral reductFactors
Radiation ProtectionHEALTH PHYSICISTS Linear 1,245.05 HoursK238S750 P080STRAIGHT TIME BASE

1850 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 311.60 HoursR100S750 P080STRAIGHT TIME BASE

463 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 508.11 HoursR100S750 P170STRAIGHT TIME BASE

755 hours 0.673 unilateral reductFactors
EESH&Q SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 67.30 HoursKH10H750 T060STRAIGHT TIME BASE

100 hours 0.673 unilateral reductFactors
RMRS SalariedNONE Linear 6,892.13 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adjustment factor of 3.8% 0.673 unilateral reduct9866 dollarsFactors
Line Item MTNHIDS501B13 - Routine Whole Body Dosimetry

BOE BOE Type HC

Source of Data:	

Item Desc:	Dosimetry Exchanges

Line Item Scope
The routine dosimetry task was broken down into sub-tasks required to complete the task.  The time estimates required for External Dosimetry to perform each 
sub-task are based on experience and judgment gained in FY98 and FY99.  No actual time studies were performed.  Non-labor dollar estimates are based on FY98 
and FY99 actuals, or using current vendor catalogs.
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Activity Filter * Starts In FY *

In FY 99, there were approximately 4300 radiation workers who exchanged dosimeters on a quarterly (some monthly) basis.  The number of monitored individuals 
is similar thus far in FY00.  This budget assumes there will be 4300 radiation workers in FY01.  In 
addition, External Dosimetry anticipates providing 1000 Visitor dosimeters  during FY01, based on the number of  dosimeters issued from January 1999 to 
January 2000.   Additional dosimeters are issued for special studies, multiple dosimeters, etc.  The annual throughput expected in FY01 is 20,000 dosimeters 
handled per year (5,000 x 4 quarters = 20,000).  Element Correction Factors (ECFs) are determined once/year for each TLD, and require additional processing. 

Breakdown of Historical Cost Data:
Item:	Whole body, extremity and area TLD exchanges.
Units: 	1 lot
Unit Cost:	13,236 hours 
$329,953

Labor:	13,236 hours
750: R632S [M010] 1850 hrs./yr.
First Line Supervisor/Manager, Dose processing and review, Dosimeter investigations  Environmental TLDs (processing, review and reporting) and Area 
monitoring TLDs (processing, review and reporting).

750: R632S [KH10H] 9,250 hrs. 
To perform routine TLD exchanges based on FY99 experience, process routine TLD's, ECF the TLD population, Issue new and non-routine dosimetry from building 
112, and process non-routine (monthly and terminating employees) on an as needed basis.  

750: R632S [P080] 1776 hrs./yr.
Reviewing final dose processing results, set up of the dose reconstruction files, reader maintenance and calibrations, DOELAP preparation and testing, file 
maintenance, dose studies, dose investigations, and ECF generation.

751: R632S [M010] 60 hrs./yr.
Provides supervisory coverage and performs dose processing during the four quarterly exchanges, performed on off-shifts.

751: R632S [KH10H] 300 hrs./yr. 
To perform four off-shift (AWS days) quarterly exchanges.  Exchanges performed off-shifts since most dosimeters are on the storage board at that time, and to 
minimize impact on projects.	

Non-Labor:
A5C:	$123,315
Replacement Panasonic TLDs (600 Panasonic 809 @ 69.50 ea. = $41,700) $41,700
Whole body TLD replacement holders (1000 @ $45.13 ea. = $45,130)	$45,130
Wrist dosimetry holder (500 @ $8.97 ea. = $4,485)	$4,485
Lab supplies - Computer/Printer upgrades, film, ID Cards, Laminate Coverings, paper, labels, printer ribbons, etc.  	$32,000

A5H	$206,638
Stanford Dosimetry for technical and algorithm support 	$37,500
Alpha group for the daily cleaning and minor maintenance of the Panasonic TLD readers
$9,844
Consultant support for DOELAP testing and support. This includes modifications to the new RGSC software, pure field irradiation testing, and algorithm 
development/enhancement 	$45,559

ECF irradiation's	$5,000
Maintenance/Service of the UPS system which supports the Panasonic TLD readers
$5,000
Digital Equipment support for Computers and Printers 	$2,985
Panasonic maintenance contract on three readers 	$16,200
Panasonic maintenance contract on TLD badge exchanger 	$6,750
Battelle irradiaiton contract - Calibration Services for the Panasonic readers 	$50,000
Training contract for External Dosimetry 	$10,000
Antech Service Contract for the WE Irradiator 	$9,800
RGSC External Dosimetry software maintenance	$8,000

A5M:	$4,441
Panasonic Conference: 	$1,691
(for FY00 conference; Airfare $484.00, Car rental $205.00, Lodging $835, and registration $167) 
External Dosimetry Training:	$2,750
(Plato Dosimetry Training Class (estimated airfare $500, Car rental $200, lodging $850, and registration $1,200)
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Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 6,225.25 HoursKH10H750 L050STRAIGHT TIME BASE

9250 hrs 0.673 unilateral reductFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,245.05 HoursR100S750 M010STRAIGHT TIME BASE

1850 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,195.25 HoursR100S750 P080STRAIGHT TIME BASE

1776 hours 0.673 unilateral reductFactors
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 201.90 HoursKH10H751 L050OVERTIME BASE & PRE.

300 hours 0.673 unilateral reductFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.38 HoursR100S751 M010OVERTIME BASE & PRE.

60 hours 0.673 unilateral reductFactors
Radiation ProtectionNONE Linear 10,000.00 DollarsK238SA5C 0000SUPPLIES

10000 dollars FY00 adj up reconFactors
RMRS SalariedNONE Linear 6,245.49 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adjustment factor of 3.8% 0.0725 FY00 adj up recon0.673 unilateral reduct123315 dollarsFactors
RMRS SalariedNONE Linear 112,524.20 DollarsR100SA5H 0000SUBCONTRACTED SRVS

206638 dollars 0.673 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 2,988.79 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
4441 Dollars 0.673 unilateral reductFactors

Line Item MTNHIDS503B14 - Nuclear Accident Dosimetry
BOE BOE Type HC

Source of Data:	

Item Desc:	Nuclear Accident Dosimetry	

Line Item Scope
The nuclear accident dosimetry (NAD) system is maintained operational at all times.  This task includes the time to maintain, operate, and calibrate the NAD 
equipment.  Energy calibrations and equipment QA source checks are performed weekly.  A complete system calibration is performed semi-annually.  

Breakdown of Historical Cost Data:
Item:	Nuclear Accident Dosimetry
Units: 	1 lot
Unit Cost:	150 hours 
$6,555

Labor:
750: R632S [P080] 150 hours
		Weekly equipment calibration (52 wk. x 2 hr./wk) 104 hr./y
		Semi Annual calibration (2 cal x 23 hr./cal) 46 hr./y

Non-Labor:
A5H:	$6,555
Cleaning, maintenance, calibrations and QC's on the Harshaw readers (Alpha)	$3,555
Nitrogen gas for the operation of the Harshaw Readers 	$3,000	

Request for additional detail should be made to Activity Manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedHEALTH PHYSICISTS Linear 100.95 HoursR100S750 P080STRAIGHT TIME BASE
150 hours 0.673 unilateral reductFactors

RMRS SalariedNONE Linear 3,569.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6555 Dollars 0.673 unilateral reduct

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDS504B15 - External Dose Reconstruction

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	External Dosimetry Dose Reconstructions

Line Item Scope
Periodically, an employee's external dose cannot be determined through conventional methods. This may happen if the TLD fails, the reader malfunctions, or if 
the employee loses or damages the TLD.  In this case, a dose reconstruction is necessary in order to 
determine a dose of record.  The dose reconstruction process ranges from a simple one to a very complex reconstruction requiring several hours to complete.  
This task covers the costs necessary to perform the investigation and report generation required for dose 
reconstructions.  It is anticipated that there will be 450 dose reconstructions that require a complete investigation in FY01, based on the actual number of 
dose reconstructions completed in FY99 and number of hours on average required per reconstruction.

Breakdown of Historical Cost Data:
Item:	External Dosimetry Dose Reconstructions
Units: 	1 lot
Unit Cost:	1700 hours

Labor:
750: R632S [P080] 1700 hrs.	
Performance of Dose Reconstructions (450 x 3.78 hours each) = 1700 hr./yr.

Non-Labor:
None required

Request for additional detail should be made to Activity Manager S. Baker or S. Pike
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedHEALTH PHYSICISTS Linear 1,144.10 HoursR100S750 P080STRAIGHT TIME BASE

1700 hours 0.673 unilateral reductFactors
Line Item MTNHIDS506B16 - External Dosimetry Program Admin

BOE BOE Type HC

Source of Data:	

Item Desc:	External Dosimetry Program Admin

Line Item Scope
This task provides for the administrative functions for the department including: maintenance of Dosimetry historical data; procedures review and revision; 
property inventory; Radiological Records support and QA checks; training; maintenance of the readers, glow curve boxes, calibration, heating adjustments of 
the readers; contract administration; contamination surveys; and management and secretarial support.

Breakdown of Historical Cost Data:
Item:	External Dosimetry Program Admin
Units: 	1 lot
Unit Cost:	3,922 hours	

Labor:	3,922 hours
750: K238S [M020] 616 hours.
Provides management support and overview.
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750: K238S [G010] 616 hours.
Provides secretarial support.

750: R632S [E050] 150 hours.
Provides administrative functions and procedure review/revision.

750: R632s [P080] 2540 hours.
Provides other Admin/Professional actives, program management, property inventory, Annual report review, Annual report card reviews, Data entry reviews and 
general problem solving, maintenance support, program support, and training. 

Non-Labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 100.95 HoursR100S750 E050STRAIGHT TIME BASE

150 hours 0.673 unilateral reductFactors
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 414.57 HoursK238S750 G010STRAIGHT TIME BASE

616 hours 0.673 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 414.57 HoursK238S750 M020STRAIGHT TIME BASE

616 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 654.16 HoursR100S750 P080STRAIGHT TIME BASE

972 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 640.70 HoursR100S750 P080STRAIGHT TIME BASE

952 hours 0.673 unilateral reductFactors
Line Item MTNHIDU501C20 - Radiological Records Files Maintenance

BOE BOE Type HC

Source of Data:	

Line Item Scope
The number of monitored radiation workers with radiation exposure files is based on FY00 levels of about 4,300.  This budget assumes there will be no more 
than 4,300 radiation workers in FY01. 

Specific tasks include data entry, records filing, archiving and retrieval from the Federal Records Center.  There are projected to be about 450 dose 
reconstructions in FY 01, which must be reviewed, tracked, and posted separate from other dosimetry data, and filed in individual’s exposure history files.  
Visitor reports for monitored visitors must be generated after each visit to the Site.

Breakdown of Historical Cost Data:
Item: File Maintenance
Units: 1 lot
Unit Cost: 3,717 hours

Labor:
750:	R632S	3,700 hr. Based on 4,300 active radiation workers
	[P170] Previous exposure history program, archiving, retrieving records	1,850 hr.
	[G010] Dose Reconstructions	250 hr. 
	[G010] HIS-20 Data Entry	550 hr.
	[G010] Exposure Records filing:	550 hr.
	[G010] Visitor dosimetry program	250 hr.
	[G010] HIS-20 Help desk suppor	250 hr.
751:	R632S	17 hr. Based on 4,300 active radiation workers
	[G010] Overtime support OT for archivin	17 hr./yr.
A55 - Records Center handling 40 boxes X 65.00

Non labor:
None required
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Request for additional details should be made to Activity manager S. Baker or S. Pike
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,245.05 HoursR100S750 G010STRAIGHT TIME BASE

1850 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,245.05 HoursR100S750 P170STRAIGHT TIME BASE

1850 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 11.44 HoursR100S751 P170OVERTIME BASE & PRE.

17 hours 0.673 unilateral reductFactors
Radiation ProtectionNONE Linear 1,749.80 DollarsK238SA55 0000SOURCE ONE

40 BOXES 0.673 unilateral reduct65 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU502C21 - Annual Report to DOE

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Annual Report to DOE

Line Item Scope
An annual report of all occupational radiation exposure is required to be prepared and delivered to the DOE by March 31, 2001.  The report is automatically 
generated from the Records computer system (HIS-20).

Specific tasks include; report generation, QC review for data quality to ensure results are generated as entered into the databases, QC review for format, 
demographic data manipulation (editing and verification), dose reconstruction data correction, and distribution of the report.

Breakdown of Historical Cost Data:
Item:
Units: 1 lot
Unit Cost:	686 hrs
Labor:
		750:	618 hours
751:	68 hrs.

Non-labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 415.91 HoursR100S750 P170STRAIGHT TIME BASE

618 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 45.76 HoursR100S751 P170OVERTIME BASE & PRE.

68 hours 0.673 unilateral reductFactors
Line Item MTNHIDU503C22 - Annual Exposure Report Cards to Individuals

BOE BOE Type HC

Source of Data:	

Item Desc:	Annual Exposure Report Cards to Individuals

Line Item Scope
Annual Occupational Radiation Exposure Reports (report cards) are printed for all monitored employees for the previous calendar year's exposure.  Duplicate 
report cards are printed to provide individuals personal copy and record file copy.  The report cards are distributed through U.S. Mail. This budget assumes 
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there will be no more than 4,300 radiation workers in FY01 requiring report cards. 

Specific tasks are; data quality assurance verification performed on report cards to ensure doses reported match the Annual Report and the database, updating 
the mailing list, folding reports, inserting them into envelopes, addressing reports, and mailing them, and filing record file copy of the report card.

Breakdown of Historical Cost Data:
Item:	Exposure Report Cards
Units: 1 lot
Unit Cost:	625 hrs	
Labor:
[750]	616 hrs
	[751	9 hrs

Non-labor:
None required:

Request for additional detail should be made to Activity manager S. Baker of S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 414.57 HoursR100S750 P170STRAIGHT TIME BASE

616 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.06 HoursR100S751 P170OVERTIME BASE & PRE.

9 hours 0.673 unilateral reductFactors
Line Item MTNHIDU504C23 - Other Required Reports

BOE BOE Type HC

Source of Data:	

Item Desc:	Other Required Reports

Line Item Scope
Several other types of reports are required to be provided to individuals, Radiological Protection, DOE, or to line management.  Some of the reports are 
routinely scheduled such as quarterly high-to-low exposure reports.  Others are provided as requested such as Freedom of Information (FOIA) or legal 
requests.  The number of reports requested and the time required to produce them is based on experience and assuming 4,300 radiation workers.

Employees may request copies of their radiation exposure files whenever they want.  In addition, terminating employees, former employees or legal 
representation may request file copies.  Historically, approximately 60 file copies are requested per year.  These must be photocopied, assembled, 
inventoried, and issued.  Computer generated summary reports are also provided to visitors or terminating employees who request them.  This activity also 
supports requesting radiation dose history from former employers of new radiation workers, and providing exposure histories to other facilities when 
requested.
	
Dose reports organized from highest exposure to lowest exposure are provided to management and Radiological Control.  These may be routine quarterly ALARA 
Reports (high-to-low) or non-routine ALARA reports.  Routine reports must be generated, sorted and distributed.  Non-routine reports may require sub-
contractor time for programming support.

Breakdown of Historical Cost Data:
Item:	Report preparation and distribution
Units: 1 lot
Unit Cost:	636 hrs
Labor:
[750]:	616 hrs
[751]:	20 hrs.
Non-labor:
None required

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
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Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 414.57 HoursR100S750 P170STRAIGHT TIME BASE

616 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 13.46 HoursR100S751 P170OVERTIME BASE & PRE.

20 hours 0.673 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU505C24 - Radiological Records Program Admin

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Program Admin

Line Item Scope
This task conducts the management and administrative aspects of a functional Radiological Records program. Specific tasks include setting daily assignments, 
monitoring performance, conducting performance reviews, budget, property management, staff meetings and communications, customer interface, and 
administrative functions.  The estimates are based on experience in FY99 and judgment.

Breakdown of Historical Cost Data:
Item:	Radiological Records Program Admin
Units: 1 lot
Unit Cost:	3122 hrs, A5C supplies $14,165	

Labor:	
[750]:	3,102 hours
[751]:	20 hours
Non-labor:
[A5C]:	$13,445 X 1.038 sales tax  
Supplies (paper, envelopes, files, fire kings, toner, folders, rubber stamps, labels, etc.)

Request for additional detail should be made to Activity manager S. Baker or S. Pike

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 414.57 HoursK238S750 G010STRAIGHT TIME BASE

616 hours 0.673 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 414.57 HoursK238S750 M020STRAIGHT TIME BASE

616 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,245.05 HoursR100S750 P080STRAIGHT TIME BASE

1850 Hours 0.673 unilateral reductFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.46 HoursR100S751 G010OVERTIME BASE & PRE.

20 hours 0.673 unilateral reductFactors
RMRS SalariedNONE Linear 9,895.30 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adder 0.673 unilateral reduct14165 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 275,397.00 DollarsZDEPTCON 0000CONTINGENCY

275397 DollarsFactors
No DepartmentNONE Linear 105,664.30 DollarsZDEPTESC 0000ESCALATION

105664 DollarsFactors
Activity ID: 1HAJ200004 Description: Radiological Health FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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HIS-20C25 HIS-20 1.00 each 798HC 798 26,379 10,470 36,849 44,2887,4390
MTNHIDN501 Bioassay Sampling 1.00 ea 1,807HC 1,807 53,102 3,514 56,616 71,59114,9750
MTNHIDN502 In-Vivo Counting 1.00 ea 1,214HC 1,214 37,835 35,781 73,617 84,28610,6700
MTNHIDN503 Intake & Dose Assessment 1.00 ea 914HC 914 30,074 50,450 80,524 89,0058,4810
MTNHIDN504 Internal Dosimetry Program Admin 1.00 ea 2,847HC 2,847 91,504 1,142 92,646 118,45125,8040
MTNHIDS501B17 Routine Whole Body Dosimetry 1.00 each 6,170HC 6,170 133,013 72,891 205,905 243,41437,5100
MTNHIDS503B18 Nuclear Accident Dosimetry 1.00 each 97HC 97 3,207 0 3,207 4,1119040
MTNHIDS504B19 External Dose Reconstruction 1.00 each 1,100HC 1,100 36,341 0 36,341 46,58910,2480
MTNHIDS506B20 External Dosimetry Program Admin 1.00 each 1,341HC 1,341 45,541 0 45,541 58,38412,8430
MTNHIDU501C26 Radiological Records Files Maintenance 1.00 ea 1,208HC 1,208 20,210 1,682 21,892 27,5915,6990
MTNHIDU502C27 Annual Report to DOE 1.00 ea 444HC 444 11,802 0 11,802 15,1303,3280
MTNHIDU503C28 Annual Exposure Report Cards to Individuals 1.00 ea 405HC 405 10,645 0 10,645 13,6473,0020
MTNHIDU504C29 Other Required Reports 1.00 ea 412HC 412 10,857 0 10,857 13,9193,0620
MTNHIDU505C30 Radiological Records Program Admin 1.00 each 2,007HC 2,007 67,792 6,716 74,508 93,62519,1170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 131,688 131,6880131,688

Total for Activity 1HAJ200004: 20,764 578,302 182,647 892,637 1,055,718163,081131,688

Cost Element Skill Quantity UnitsCurve

Line Item HIS-20C25 - HIS-20

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	HIS-20 System Support 

Line Item Scope
All dose information is stored in an electronic format as well as hard copy.  The electronic format allows for reporting, tracking and trending of dose 
information, and provides a back-up for the hard copy information.  The electronic databases require programming support from sub-contractors to maintain and 
improve the system.  This activity provides for programming support based on experience gained in FY99 and anticipated needs for the HIS-20 database.

Breakdown of Historical Cost Data:
Item:	HIS-20 Support
Units: 	1 lot	
Unit Cost:	1,234 hours
$20,000 in ODCs:	$20,000 in subcontracted services.
Labor:
750: R632S [P080] 1224 hrs./yr.   
Provides HIS-20 system manager and computer security officer functions.  Provides database administrator support functions including development of 
specialized queries, correcting data problems, providing support for database enhancements. 

Non-labor:
A5H:	Dyncorp I&E software Engineer 4 Database support for database development, development of reports, special reports, database & software modifications 
$15,000. 
A5H:	Dyncorp I&E database administrator support for database management, and maintenance $5,000.

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 798.40 HoursR100S750 P080STRAIGHT TIME BASE

1234 hours 0.647 unilateral reductFactors
SSOC SalariedNONE Linear 10,470.20 DollarsS100SA5H 0000SUBCONTRACTED SRVS

20000 dollars 0.647 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item MTNHIDN501 - Bioassay Sampling
BOE BOE Type HC

Source of Data:	
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Item Desc:	Bioassay Sampling

Line Item Scope
Bioassay is the determination of the quantities of radioactive materials in the bodies of workers by the measurement of these materials in the excreta (urine 
or feces).  The bioassay task is broken down into sub-tasks.  Subtasks include identifying who requires sampling, generating requests, tracking submission, 
tracking laboratory performance, reviewing data, formulating conclusions, and reporting the data.  Routine Bioassay measurements are those samples collected 
on a periodic basis, and Special Bioassay measurements are those samples collected as a result of incidents or as part of an investigation into a potential 
intake of radioactive materials.  The time estimates required for Internal Dosimetry to perform each sub-task are based on experience and judgment.

The number of analyses for the routine bioassay program is based on current FY00 levels of approximately 3,200 Radiation Worker II-qualified employees.  It 
is anticipated that there will be 2,600 of these radiation workers in FY04 who will also have a current respirator fit.  The FY04 budget request assumes that 
only this later population will be urine sampled for plutonium (2,600 analyses).  In addition, approximately 160 of these workers are also designated for 
participation in the Uranium Workgroup Monitoring Program and will be sampled for uranium.  For the rest of the Site, bioassay requirements for uranium and 
tritium are to be determined on a job-specific basis and are in addition to the annual plutonium requirement.  It is anticipated that 50 such analyses will 
be required.  It is also assumed that 90 analyses will be necessary to monitor workers with old intakes for purposes of possible re-evaluation.  In addition, 
approximately 250 special fecal and 100 special urine samples will be required to support potential intake investigations.  Ten percent of the analyses will 
require validation for quality control.  This task provides bioassay results to affected employees and to Individual Radiation Exposure Records files.

The number of potential intakes, positive routine bioassay analyses, and positive wound counts in FY04 is based on historical data.

The bioassay program will utilize off-Site laboratories for analyses.  The Analytical Laboratories (AL) are not budgeted here.

Breakdown of Historical Cost Data:
Item:	Routine and Special Bioassay Sampling
Units:	1 lot
Unit Cost:	2,793 hours
$5,232 Supplies

Labor:	2,793 hours
750: R100S [E050] 1700 hrs./yr.
Bioassay coordinator functions, tracks, trends samples and laboratory performance.  Coordinates blind audit program.  Reviews data packets and screens 
bioassay results.

750: R100S [P080] 463 hrs./yr.
Data review, investigation, reporting

750: R100S [P170] 630 hrs./yr.
Bioassay scheduling, administration, reporting

Non-Labor:
A5C: $5,232
Supplies - bioassay sampling kits, cards	$1,774
Supplies - paper, envelopes, plastic bags	$1,169
Supplies - Kimwipes, misc. sampling supplies 	$2,289

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,099.90 HoursR100S750 E050STRAIGHT TIME BASE

1700 hours 0.647 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 299.56 HoursR100S750 P080STRAIGHT TIME BASE

463 hours 0.647 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 407.61 HoursR100S750 P170STRAIGHT TIME BASE

630 hours 0.647 unilateral reductFactors
RMRS SalariedNONE Linear 3,513.74 DollarsR100SA5C 0000SUPPLIES

5232 dollars 0.647 unilateral reduct1.038 use tax adjustment factor of 3.8%Factors
Line Item MTNHIDN502 - In-Vivo Counting

BOE BOE Type HC
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Source of Data:	

Item Desc:	In-Vivo Counting

Line Item Scope
In-Vivo Counting is the direct measurement of the quantities of radioactive materials in the human body.  At Rocky Flats, it consists of lung, other organ 
(liver, scull), or wound counting in specially designed low-background counting chambers, as well as screening wound counts in the decontamination facility.  
The In-Vivo Counting task is broken down into sub-tasks.  The subtasks include identifying who requires counting, generating requests, tracking completion, 
performance of calibration and quality assurance activities, reviewing data, formulating conclusions, and reporting the data.

Routine lung counts are those counts performed on a periodic basis, and Special Lung Counts are those counts conducted as a result of incidents or as part of 
an investigation into a potential intake of radioactive materials.  The time estimates required for Internal Dosimetry to perform each sub-task are based on 
experience and judgment.  The number of lung counts based on current FY00 levels of approximately 3,200 Radiation Worker II-qualified employees.  Annually 
there are also approximately 50 special lung counts.  Since these are only a small percentage of the total counts and frequently displace scheduled counts, 
they are not budgeted separately.  Due to workload limitations, only about 2,500 counts can be performed per year.  This task provides lung count results to 
affected employees and to Individual Radiation Exposure Records files.  There are also approximately 250 former employees recalled through the Health Effects 
Recall Program some of whom are lung and/or wound counted.  However, this estimate does not include the 250 hours of projected funding from the Health 
Effects Group.  The task also includes funding for a vendor-supplied maintenance contract on the lung counting equipment.

The wound count program is for people involved in potential intakes and for people with known or suspected wound depositions.  The task entails the 
performance, analysis, review, quality assurance aspects and reporting of approximately 100 wound count results for employees who sustain injuries in 
Radiological Areas and 10 people with known wound depositions.  There are two types of counts performed, screening and quantitative.  This task provides 
wound count results to affected employees and to Individual Radiation Exposure History files.  Radiological Safety Technical Supervisors may also perform 
screening wound counts after hours, but do not charge to this number.  The task also includes funding for Health Physics Instrumentation (Alpha Group) 
services to maintain and calibrate the screening wound counters.

Non-labor dollar estimates are based on FY98 and FY99 actuals, or using vendor catalogs.

Breakdown of Historical Cost Data:
Item:	In-Vivo Counting
Units:	1 lot
Unit Cost:	1,877 hours
$60,091 cost

Labor:	1,877 hours
750: K238S [P080] 925 hrs./yr.
Calibration, data review, investigation, reporting

750: R100S [P080] 462 hrs./yr.
Data review, investigation, reporting

750: R100S [P170] 440 hrs./yr.
Scheduling, QA, counting, explanation of results

750: KH10H [T070] 50 hrs./yr.
Metrology support for calibration of sources

Non-Labor:
A5C:	$29,194
Supplies - germanium detector and wound counter repairs by vendor	$7,717
Supplies - liquid nitrogen supplies from an offsite vendor	$15,177
Supplies - paper clothes, booties, sticky mats	$5,725
Supplies - Mylar, cables, batteries, repair parts	$575

A5H:	$30,897
Alpha support for wound counter calibration and detector repair	$14,618
Canberra lung counter maintenance contract	$16,279

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:
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This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 598.48 HoursK238S750 P080STRAIGHT TIME BASE

925 hours 0.647 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 298.91 HoursR100S750 P080STRAIGHT TIME BASE

462 hours 0.647 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 284.68 HoursR100S750 P170STRAIGHT TIME BASE

440 hours 0.647 unilateral reductFactors
EESH&Q SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 32.35 HoursKH10H750 T070STRAIGHT TIME BASE

50 hours 0.647 unilateral reductFactors
RMRS SalariedNONE Linear 19,606.28 DollarsR100SA5C 0000SUPPLIES

29194 dollars 0.647 unilateral reduct1.038 use tax adjustment factor of 3.8%Factors
RMRS SalariedNONE Linear 16,174.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

30897 dollars 0.647 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item MTNHIDN503 - Intake & Dose Assessment
BOE BOE Type HC

Source of Data:	

Item Desc:	Intake and Dose Assessment

Line Item Scope
The task provides intake and dose assessments for radiation workers involved in potential intake (PI) incidents using methodologies recommended by the 
International Commission on Radiological Protection in Publications 26 and 30.  The program includes Internal Dosimetry costs for data review and analysis; 
computer modeling and analysis; data reporting; and health risk briefings.  The task provides for dose assessment results to affected employees and to 
Individual Radiation Exposure History File.  The task estimates are based on FY99 actuals and projections of the number of potential intakes and positive 
routine samples.  The task is based on 220 PI cases, 100 of which will result in a dose assessment performed.  It is not possible to accurately estimate the 
number of people that will be involved in potential intakes or have positive bioassay results.  The task also provides support to other functional groups 
within Radiological Safety and to Radiation Workers on an as needed basis.  Costs include Internal Dosimetry's time for answering questions, providing 
special assessments, evaluating workplace data, conducting one-on-one health risk briefings with employees with internal depositions.  Hours are based on 
FY99 actuals and estimates based on current or planned activities.

Breakdown of Historical Cost Data:	
Item:	Intake and Dose Assessment
Units: 1 lot
Unit Cost:	3,262 hours
$96,369 cost

Labor:	3,262 hours
750: K238S [P080] 925 hrs./yr.
Dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings to management and DOE, 
radiation worker support, and assessment peer review

750: R100S [P080] 462 hrs./yr.
Dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings to management and DOE, 
radiation worker support, and assessment peer review

750: R100S [P170] 25 hrs./yr.
Dose assessment support

Non-Labor:
A5H:	$ 96,369
RMRS Corp employee for dose assessment, investigation, data compilation and review, assessment and modeling, data reporting, individual briefings, briefings 
to management and DOE, radiation worker support, and assessment peer review.  Based on $51.46 per/hr x 1850 hrs.	

Subcontract for independent review of one internal dose assessment case	$1,168

Unit Cost Adjustment Factor:
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Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 598.48 HoursK238S750 P080STRAIGHT TIME BASE

925 hours 0.647 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 298.91 HoursR100S750 P080STRAIGHT TIME BASE

462 hours 0.647 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 16.18 HoursR100S750 P170STRAIGHT TIME BASE

25 hours 0.647 unilateral reductFactors
Radiation ProtectionNONE Linear 49,838.66 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 0.647 unilateral reduct51.46 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 611.46 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1168 dollars 0.647 unilateral reduct

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item MTNHIDN504 - Internal Dosimetry Program Admin
BOE BOE Type HC

Source of Data: 

Item Desc:

Line Item Scope
This task conducts the administrative aspects of a functional Internal Dosimetry program. The estimates are based on experience in FY00 and judgment.  
Included in this task are procedures maintenance, radioactive source inventory, property inventory, and secretarial and management support.

Breakdown of Historical Cost Data:
Item:	Program management, oversight and administration
Units: 1 lot
Unit Cost:	4,400 hours
$1,701 cost

Labor:	4,400 hours
750: K238S [G010] 616 hrs./yr.
Administrative support by Rad. Health Secretary

750: K238S [M020] 616 hrs./yr.
Management oversight by Rad. Health Manager

750: K238S [P080] 1850 hrs./yr.
Team lead review of nasal/mouth results, routine urine results, dose assessment reports.  Policy, procedure, and technical basis development.

750: R100S [P080] 463 hrs./yr.
Training, procedure and technical basis development, staff meetings

750: R100S [P170] 755 hrs./yr.
Training, procedure development, staff meetings, source control, property management

750: R100S [T060] 100 hrs./yr.
RCT support to source inventory, shipping, etc.

Non-Labor:
A5C:	$1,701
Supplies - professional dues based on 3 HPS dues at $75/yr and 3 ABHP maintenance fees at $50/yr	$375
Supplies - office supplies, paper, toner, binders, logbooks, safety shoes, safety glasses, etc.	$1,326
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WBS No: 1HAJ20
Activity ID: 1HAJ200004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 398.55 HoursK238S750 G010STRAIGHT TIME BASE

616 hours 0.647 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 398.55 HoursK238S750 M020STRAIGHT TIME BASE

616 hours 0.647 unilateral reductFactors
Radiation ProtectionHEALTH PHYSICISTS Linear 1,196.95 HoursK238S750 P080STRAIGHT TIME BASE

1850 hours 0.647 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 299.56 HoursR100S750 P080STRAIGHT TIME BASE

463 hours 0.647 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 488.49 HoursR100S750 P170STRAIGHT TIME BASE

755 hours 0.647 unilateral reductFactors
EESH&Q SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 64.70 HoursKH10H750 T060STRAIGHT TIME BASE

100 hours 0.647 unilateral reductFactors
RMRS SalariedNONE Linear 1,142.37 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adjustment factor of 3.8% 0.647 unilateral reduct1701 dollarsFactors
Line Item MTNHIDS501B17 - Routine Whole Body Dosimetry

BOE BOE Type HC

Source of Data:	

Item Desc:	Dosimetry Exchanges

Line Item Scope
The routine dosimetry task was broken down into sub-tasks required to complete the task.  The time estimates required for External Dosimetry to perform each 
sub-task are based on experience and judgment gained in FY98 and FY99.  No actual time studies were performed.  Non-labor dollar estimates are based on FY98 
and FY99 actuals, or using current vendor catalogs.

In FY 99, there were approximately 4300 radiation workers who exchanged dosimeters on a quarterly (some monthly) basis.  The number of monitored individuals 
is similar thus far in FY00.  This budget assumes there will be 4300 radiation workers in FY04.  In 
addition, External Dosimetry anticipates providing 1000 Visitor dosimeters  during FY04, based on the number of  dosimeters issued from January 1999 to 
January 2000.   Additional dosimeters are issued for special studies, multiple dosimeters, etc.  The annual throughput expected in FY04 is 20,000 dosimeters 
handled per year (5,000 x 4 quarters = 20,000).  Element Correction Factors (ECFs) are determined once/year for each TLD, and require additional processing. 

Breakdown of Historical Cost Data:
Item:	Whole body, extremity and area TLD exchanges.
Units: 	1 lot
Unit Cost:	9,476 hours 
$133,579 

Labor:	9,476 hours
750: R632S [KH10H] 7,400 hrs. 
To perform routine TLD exchanges based on FY99 experience, process routine TLD's, ECF the TLD population, Issue new and non-routine dosimetry from building 
112, and process non-routine (monthly and terminating employees) on an as needed basis.  

750: R632S [P080] 1776 hrs./yr.Reviewing final dose processing results, set up of the dose reconstruction files, reader maintenance and calibrations, DOELAP 
preparation and testing, file maintenance, dose studies, dose investigations, and ECF generation.

751: R632S [KH10H] 300 hrs./yr. 
To perform four off-shift (AWS days) quarterly exchanges.  Exchanges performed off-shifts since most dosimeters are on the storage board at that time, and to 
minimize impact on projects.	

Non-Labor:
A5C:	$20,000
Lab supplies - Computer/Printer upgrades, film, ID Cards, Laminate Coverings, paper, labels, printer ribbons, etc.  	$20,000

A5H	$113,579
Stanford Dosimetry for technical and algorithm support 	$10,000
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WBS No: 1HAJ20
Activity ID: 1HAJ200004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Alpha group for the daily cleaning and minor maintenance of the Panasonic TLD readers
$9,844
Digital Equipment support for Computers and Printers 	$2,985
Panasonic maintenance contract on three readers 	$16,200
Panasonic maintenance contract on TLD badge exchanger 	$6,750
Battelle irradiaiton contract - Calibration Services for the Panasonic readers 	$50,000
Antech Service Contract for the WE Irradiator 	$9,800
RGSC External Dosimetry software maintenance	$8,000

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 4,787.80 HoursKH10H750 L050STRAIGHT TIME BASE

7400 hrs 0.647 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,149.07 HoursR100S750 P080STRAIGHT TIME BASE

1776 hours 0.647 unilateral reductFactors
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 194.10 HoursKH10H751 L050OVERTIME BASE & PRE.

300 hours 0.647 unilateral reductFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 38.82 HoursR100S751 M010OVERTIME BASE & PRE.

60 hours 0.647 unilateral reductFactors
RMRS SalariedNONE Linear 13,431.72 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adjustment factor of 3.8% 0.647 unilateral reduct20000 dollarsFactors
RMRS SalariedNONE Linear 59,459.73 DollarsR100SA5H 0000SUBCONTRACTED SRVS

113579 dollars 0.647 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDS503B18 - Nuclear Accident Dosimetry

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Nuclear Accident Dosimetry	

Line Item Scope
The nuclear accident dosimetry (NAD) system is maintained operational at all times.  This task includes the time to maintain, operate, and calibrate the NAD 
equipment.  Energy calibrations and equipment QA source checks are performed weekly.  A complete system calibration is performed semi-annually.  

Breakdown of Historical Cost Data:
Item:	Nuclear Accident Dosimetry
Units: 	1 lot
Unit Cost:	150 hours 

Labor:
750: R632S [P080] 150 hours
		Weekly equipment calibration (52 wk. x 2 hr./wk) 104 hr./y
		Semi Annual calibration (2 cal x 23 hr./cal) 46 hr./y

Non-Labor:

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedHEALTH PHYSICISTS Linear 97.05 HoursR100S750 P080STRAIGHT TIME BASE

150 hours 0.647 unilateral reductFactors
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WBS No: 1HAJ20
Activity ID: 1HAJ200004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDS504B19 - External Dose Reconstruction

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	External Dosimetry Dose Reconstructions

Line Item Scope
Periodically, an employee's external dose cannot be determined through conventional methods. This may happen if the TLD fails, the reader malfunctions, or if 
the employee loses or damages the TLD.  In this case, a dose reconstruction is necessary in order to 
determine a dose of record.  The dose reconstruction process ranges from a simple one to a very complex reconstruction requiring several hours to complete.  
This task covers the costs necessary to perform the investigation and report generation required for dose 
reconstructions.  It is anticipated that there will be 450 dose reconstructions that require a complete investigation in FY04, based on the actual number of 
dose reconstructions completed in FY99 and number of hours on average required per reconstruction.

Breakdown of Historical Cost Data:
Item:	External Dosimetry Dose Reconstructions
Units: 	1 lot
Unit Cost:	1700 hours

Labor:
750: R632S [P080] 1700 hrs.	
Performance of Dose Reconstructions (450 x 3.78 hours each) = 1700 hr./yr.

Non-Labor:
None required

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

Department
RMRS SalariedHEALTH PHYSICISTS Linear 1,099.90 HoursR100S750 P080STRAIGHT TIME BASE

1700 hours 0.647 unilateral reductFactors
Line Item MTNHIDS506B20 - External Dosimetry Program Admin

BOE BOE Type HC

Source of Data:	

Item Desc:	External Dosimetry Program Admin

Line Item Scope
This task provides for the administrative functions for the department including: maintenance of Dosimetry historical data; procedures review and revision; 
property inventory; Radiological Records support and QA checks; training; maintenance of the readers, glow curve boxes, calibration, heating adjustments of 
the readers; contract administration; contamination surveys; and management and secretarial support.

Breakdown of Historical Cost Data:
Item:	External Dosimetry Program Admin
Units: 	1 lot
Unit Cost:	2,072 hours	

Labor:	2,072 hours
750: K238S [M020] 616 hours.
Provides management support and overview.

750: K238S [G010] 616 hours.
Provides secretarial support.

750: R632S [E050] 150 hours.
Provides administrative functions and procedure review/revision.

750: R632s [P080] 690 hours.
Provides other Admin/Professional actives, program management, property inventory, Annual report review, Annual report card reviews, Data entry reviews and 
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Activity ID: 1HAJ200004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

general problem solving, maintenance support, program support, and training. 

Non-Labor:
None required

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 97.05 HoursR100S750 E050STRAIGHT TIME BASE

150 hours 0.647 unilateral reductFactors
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 398.55 HoursK238S750 G010STRAIGHT TIME BASE

616 hours 0.647 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 398.55 HoursK238S750 M020STRAIGHT TIME BASE

616 hours 0.647 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 446.43 HoursR100S750 P080STRAIGHT TIME BASE

690 hours 0.647 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU501C26 - Radiological Records Files Maintenance

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Files Maintenance

Line Item Scope
The number of monitored radiation workers with radiation exposure files is based on FY00 levels of about 4,300.  This budget assumes there will be no more 
than 4,300 radiation workers in FY04. 

Specific tasks include data entry, records filing, archiving and retrieval from the Federal Records Center.  There are projected to be about 450 dose 
reconstructions in FY 04, which must be reviewed, tracked, and posted separate from other dosimetry data, and filed in individual’s exposure history files.  
Visitor reports for monitored visitors must be generated after each visit to the Site.

Breakdown of Historical Cost Data:
Item: File Maintenance
Units: 1 lot
Unit Cost: 1,867 hours

Labor:
750:	R632S	1,850 hr. Based on 4,300 active radiation workers
	[G010] Dose Reconstructions	250 hr. 
	[G010] HIS-20 Data Entry	550 hr.
	[G010] Exposure Records filing:	550 hr.
	[G010] Visitor dosimetry program	250 hr.
	[G010] HIS-20 Help desk suppor	250 hr.
751:	R632S	17 hr. Based on 4,300 active radiation workers
	[G010] Overtime support OT for archivin	17 hr./yr.

Non labor:
None required
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,196.95 HoursR100S750 G010STRAIGHT TIME BASE

1850 hours 0.647 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 11.00 HoursR100S751 P170OVERTIME BASE & PRE.

17 hours 0.647 unilateral reductFactors
Radiation ProtectionNONE Linear 1,682.20 DollarsK238SA55 0000SOURCE ONE

40 BOXES 0.647 unilateral reduct65 DOLLARSFactors
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WBS No: 1HAJ20
Activity ID: 1HAJ200004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU502C27 - Annual Report to DOE

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Annual Report to DOE

Line Item Scope
An annual report of all occupational radiation exposure is required to be prepared and delivered to the DOE by March 31, 2004.  The report is automatically 
generated from the Records computer system (HIS-20).

Specific tasks include; report generation, QC review for data quality to ensure results are generated as entered into the databases, QC review for format, 
demographic data manipulation (editing and verification), dose reconstruction data correction, and distribution of the report.

Breakdown of Historical Cost Data:
Item:
Units: 1 lot
Unit Cost:	686 hrs
Labor:
		750:	618 hours
751:	68 hrs.

Non-labor:
None required

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 399.85 HoursR100S750 P170STRAIGHT TIME BASE

618 hours 0.647 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 44.00 HoursR100S751 P170OVERTIME BASE & PRE.

68 hours 0.647 unilateral reductFactors
Line Item MTNHIDU503C28 - Annual Exposure Report Cards to Individuals

BOE Source of Data:	

BOE Type HC
Item Desc:	Annual Exposure Report Cards to Individuals

Line Item Scope
Annual Occupational Radiation Exposure Reports (report cards) are printed for all monitored employees for the previous calendar year's exposure.  Duplicate 
report cards are printed to provide individuals personal copy and record file copy.  The report cards are distributed through U.S. Mail. This budget assumes 
there will be no more than 4,300 radiation workers in FY04 requiring report cards. 

Specific tasks are; data quality assurance verification performed on report cards to ensure doses reported match the Annual Report and the database, updating 
the mailing list, folding reports, inserting them into envelopes, addressing reports, and mailing them, and filing record file copy of the report card.

Breakdown of Historical Cost Data:
Item:	Exposure Report Cards
Units: 1 lot
Unit Cost:	626 hrs	
Labor:
[750]	617 hrs
	[751	9 hrs

Non-labor:
None required:

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 399.20 HoursR100S750 P170STRAIGHT TIME BASE
617 hours 0.647 unilateral reductFactors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 5.82 HoursR100S751 P170OVERTIME BASE & PRE.
9 hours 0.647 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU504C29 - Other Required Reports

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Other Required Reports
Line Item Scope
Several other types of reports are required to be provided to individuals, Radiological Protection, DOE, or to line management.  Some of the reports are 
routinely scheduled such as quarterly high-to-low exposure reports.  Others are provided as requested such as Freedom of Information (FOIA) or legal 
requests.  The number of reports requested and the time required to produce them is based on experience and assuming 4,300 radiation workers.

Employees may request copies of their radiation exposure files whenever they want.  In addition, terminating employees, former employees or legal 
representation may request file copies.  Historically, approximately 60 file copies are requested per year.  These must be photocopied, assembled, 
inventoried, and issued.  Computer generated summary reports are also provided to visitors or terminating employees who request them.  This activity also 
supports requesting radiation dose history from former employers of new radiation workers, and providing exposure histories to other facilities when 
requested.
	
Dose reports organized from highest exposure to lowest exposure are provided to management and Radiological Control.  These may be routine quarterly ALARA 
Reports (high-to-low) or non-routine ALARA reports.  Routine reports must be generated, sorted and distributed.  Non-routine reports may require sub-
contractor time for programming support.

Breakdown of Historical Cost Data:
Item:	Report preparation and distribution
Units: 1 lot
Unit Cost:	637 hrs
Labor:
[750]:	617 hrs
[751]:	20 hrs.
Non-labor:
None required

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 399.20 HoursR100S750 P170STRAIGHT TIME BASE

617 hours 0.647 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 12.94 HoursR100S751 P170OVERTIME BASE & PRE.

20 hours 0.647 unilateral reductFactors
Line Item MTNHIDU505C30 - Radiological Records Program Admin

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Program Admin

Line Item Scope
This task conducts the management and administrative aspects of a functional Radiological Records program. Specific tasks include setting daily assignments, 
monitoring performance, conducting performance reviews, budget, property management, staff meetings and communications, customer interface, and 
administrative functions.  The estimates are based on experience in FY99 and judgment.

Breakdown of Historical Cost Data:
Item:	Radiological Records Program Admin
Units: 1 lot
Unit Cost:	3104 hrs, A5C supplies $10,000	
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Labor:	
[750]:	3,084 hours
[751]:	20 hours
Non-labor:
[A5C]:	$10,000  
Supplies (paper, envelopes, files, fire kings, toner, folders, rubber stamps, labels, etc.)

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 398.55 HoursK238S750 G010STRAIGHT TIME BASE

616 hours 0.647 unilateral reductFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 398.55 HoursK238S750 M020STRAIGHT TIME BASE

616 hours 0.647 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,196.95 HoursR100S750 P080STRAIGHT TIME BASE

1850 Hours 0.647 unilateral reductFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 12.94 HoursR100S751 G010OVERTIME BASE & PRE.

20 hours 0.647 unilateral reductFactors
RMRS SalariedNONE Linear 6,715.86 DollarsR100SA5C 0000SUPPLIES

1.038 use tax adder 0.647 unilateral reduct10000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,965.75 DollarsZDEPTCON 0000CONTINGENCY

42965.8 DollarsFactors
No DepartmentNONE Linear 88,721.98 DollarsZDEPTESC 0000ESCALATION

88722 DollarsFactors
Activity ID: 1HAJ200005 Description: Radiological Health FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDS501B21 Routine Whole Body Dosimetry 1.00 each 3,700HC 3,700 95,127 25,228 120,355 153,46033,1040
MTNHIDU501C32 Radiological Records Files Maintenance 1.00 ea 1,850HC 1,850 48,525 44,200 92,726 109,61216,8870
MTNHIDU505C36 Radiological Records Program Admin 1.00 each 1,850HC 1,850 30,729 2,068 32,796 43,49010,6940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 163,578 163,5780163,578

Total for Activity 1HAJ200005: 7,400 174,381 71,496 409,455 470,13960,685163,578
Line Item MTNHIDS501B21 - Routine Whole Body Dosimetry

BOE BOE Type HC

Source of Data:	

Item Desc:	Dosimetry Exchanges

Line Item Scope
The routine dosimetry task was broken down into sub-tasks required to complete the task.  The time estimates required for External Dosimetry to perform each 
sub-task are based on experience and judgment gained in FY98 and FY99.  No actual time studies were performed.  Non-labor dollar estimates are based on FY98 
and FY99 actuals, or using current vendor catalogs.

In FY 99, there were approximately 4300 radiation workers who exchanged dosimeters on a quarterly (some monthly) basis.  The number of monitored individuals 
is similar thus far in FY00.  This budget assumes there will be 4300 radiation workers in FY04.  In 
addition, External Dosimetry anticipates providing 1000 Visitor dosimeters  during FY04, based on the number of  dosimeters issued from January 1999 to 
January 2000.   Additional dosimeters are issued for special studies, multiple dosimeters, etc.  The annual throughput expected in FY04 is 20,000 dosimeters 
handled per year (5,000 x 4 quarters = 20,000).  Element Correction Factors (ECFs) are determined once/year for each TLD, and require additional processing. 

Breakdown of Historical Cost Data:
Item:	Whole body, extremity and area TLD exchanges.
Units: 	1 lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost:	9,476 hours 
$133,579 

Labor:	9,476 hours
750: R632S [KH10H] 7,400 hrs. 
To perform routine TLD exchanges based on FY99 experience, process routine TLD's, ECF the TLD population, Issue new and non-routine dosimetry from building 
112, and process non-routine (monthly and terminating employees) on an as needed basis.  

750: R632S [P080] 1776 hrs./yr.Reviewing final dose processing results, set up of the dose reconstruction files, reader maintenance and calibrations, DOELAP 
preparation and testing, file maintenance, dose studies, dose investigations, and ECF generation.

751: R632S [KH10H] 300 hrs./yr. 
To perform four off-shift (AWS days) quarterly exchanges.  Exchanges performed off-shifts since most dosimeters are on the storage board at that time, and to 
minimize impact on projects.	

Non-Labor:
A5C:	$20,000
Lab supplies - Computer/Printer upgrades, film, ID Cards, Laminate Coverings, paper, labels, printer ribbons, etc.  	$20,000

A5H	$113,579
Stanford Dosimetry for technical and algorithm support 	$10,000
Alpha group for the daily cleaning and minor maintenance of the Panasonic TLD readers
$9,844
Digital Equipment support for Computers and Printers 	$2,985
Panasonic maintenance contract on three readers 	$16,200
Panasonic maintenance contract on TLD badge exchanger 	$6,750
Battelle irradiaiton contract - Calibration Services for the Panasonic readers 	$50,000
Antech Service Contract for the WE Irradiator 	$9,800
RGSC External Dosimetry software maintenance	$8,000

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 1,850.00 HoursKH10H750 L050STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,850.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedNONE Linear 5,000.00 DollarsR100SA5C 0000SUPPLIES

5000 DollarsFactors
RMRS SalariedNONE Linear 20,228.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS

25000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item MTNHIDU501C32 - Radiological Records Files Maintenance
BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Files Maintenance

Line Item Scope
The number of monitored radiation workers with radiation exposure files is based on FY00 levels of about 4,300.  This budget assumes there will be no more 
than 4,300 radiation workers in FY04. 

Specific tasks include data entry, records filing, archiving and retrieval from the Federal Records Center.  There are projected to be about 450 dose 
reconstructions in FY 04, which must be reviewed, tracked, and posted separate from other dosimetry data, and filed in individual’s exposure history files.  
Visitor reports for monitored visitors must be generated after each visit to the Site.
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Activity ID: 1HAJ200005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Cost Data:
Item: File Maintenance
Units: 1 lot
Unit Cost: 1,867 hours

Labor:
750:	R632S	1,850 hr. Based on 4,300 active radiation workers
	[G010] Dose Reconstructions	250 hr. 
	[G010] HIS-20 Data Entry	550 hr.
	[G010] Exposure Records filing:	550 hr.
	[G010] Visitor dosimetry program	250 hr.
	[G010] HIS-20 Help desk suppor	250 hr.
751:	R632S	17 hr. Based on 4,300 active radiation workers
	[G010] Overtime support OT for archivin	17 hr./yr.

Non labor:
None required
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursR100S750 P170STRAIGHT TIME BASE

1850 hoursFactors
Radiation ProtectionNONE Linear 44,200.00 DollarsK238SA55 0000SOURCE ONE

680 boxes 65 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU505C36 - Radiological Records Program Admin

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Program Admin

Line Item Scope
This task conducts the management and administrative aspects of a functional Radiological Records program. Specific tasks include setting daily assignments, 
monitoring performance, conducting performance reviews, budget, property management, staff meetings and communications, customer interface, and 
administrative functions.  The estimates are based on experience in FY99 and judgment.

Breakdown of Historical Cost Data:
Item:	Radiological Records Program Admin
Units: 1 lot
Unit Cost:	3104 hrs, A5C supplies $10,000	

Labor:	
[750]:	3,084 hours
[751]:	20 hours
Non-labor:
[A5C]:	$10,000  
Supplies (paper, envelopes, files, fire kings, toner, folders, rubber stamps, labels, etc.)

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursR100S750 G010STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedNONE Linear 2,067.60 DollarsR100SA5C 0000SUPPLIES

2000 dollars 1.0338 use taxFactors
Line Item SYS - Contingency And Escalation

BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HAJ200005

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 116,086.70 DollarsZDEPTCON 0000CONTINGENCY
116087 DollarsFactors

No DepartmentNONE Linear 47,491.13 DollarsZDEPTESC 0000ESCALATION
47491.1 DollarsFactors

Activity ID: 1HAJ200006 Description: Rad Records File Maintenance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 1.00 each 430 430 7,142 0 7,142 16,0358,8920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,294 6,29406,294

Total for Activity 1HAJ200006: 430 7,142 0 13,437 22,3298,8926,294

Cost Element Skill Quantity UnitsCurve

Line Item 100 - 

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Files Maintenance

Line Item Scope
The number of monitored radiation workers with radiation exposure files is based on FY00 levels of about 4,300.  This budget assumes there will be no more 
than 4,300 radiation workers in FY04. 

Specific tasks include data entry, records filing, archiving and retrieval from the Federal Records Center.  There are projected to be about 450 dose 
reconstructions in FY 04, which must be reviewed, tracked, and posted separate from other dosimetry data, and filed in individual’s exposure history files.  
Visitor reports for monitored visitors must be generated after each visit to the Site.

Breakdown of Historical Cost Data:
Item: File Maintenance
Units: 1 lot
Unit Cost: 1,867 hours

Labor:
750:	R632S	1,850 hr. Based on 4,300 active radiation workers
	[G010] Dose Reconstructions	250 hr. 
	[G010] HIS-20 Data Entry	550 hr.
	[G010] Exposure Records filing:	550 hr.
	[G010] Visitor dosimetry program	250 hr.
	[G010] HIS-20 Help desk suppor	250 hr.
751:	R632S	17 hr. Based on 4,300 active radiation workers
	[G010] Overtime support OT for archivin	17 hr./yr.

Non labor:
None required
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 430.00 HoursR100S750 G010STRAIGHT TIME BASE

430 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,303.42 DollarsZDEPTCON 0000CONTINGENCY

3303.42 DollarsFactors
No DepartmentNONE Linear 2,990.95 DollarsZDEPTESC 0000ESCALATION

2990.95 DollarsFactors
Activity ID: 1HAJ2000P2 Description: Radiological Health FY00 Schedule Risk 1Cost Risk 2
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WBS No: 1HAJ20
Activity ID: 1HAJ2000P2

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

HIS-20C1 HIS-20 1.00 each 0HC 0 0 63,331 63,331 63,33100
MTNHIDN501 Bioassay Sampling 1.00 ea 1,026HC 1,026 39,520 1,875 41,395 60,68019,2860
MTNHIDN502 In-Vivo Counting 1.00 ea 953HC 953 26,635 21,281 47,916 60,91312,9980
MTNHIDN503 Intake & Dose Assessment 1.00 ea 721HC 721 25,961 27,915 53,876 66,54512,6690
MTNHIDN504 Internal Dosimetry Program Admin 1.00 ea 936HC 936 26,871 6,100 32,971 46,08413,1130
MTNHIDS501B1 Routine Whole Body Dosimetry 1.00 each 5,718HC 5,718 125,974 102,154 228,127 289,60361,4750
MTNHIDS503B2 Nuclear Accident Dosimetry 1.00 each 349HC 349 11,529 2,061 13,590 19,2175,6260
MTNHIDS504B3 External Dose Reconstruction 1.00 each 148HC 148 4,893 24,547 29,441 31,8292,3880
MTNHIDS506B4 External Dosimetry Program Admin 1.00 each 1,656HC 1,656 61,192 28,003 89,195 119,05629,8620
MTNHIDU501C2 Radiological Records Files Maintenance 1.00 ea 607HC 607 15,949 27,493 43,442 51,2257,7830
MTNHIDU502C3 Annual Report to DOE 1.00 ea 271HC 271 7,189 0 7,189 10,6973,5080
MTNHIDU503C4 Annual Exposure Report Cards to Individuals 1.00 ea 334HC 334 8,762 0 8,762 13,0394,2760
MTNHIDU504C5 Other Required Reports 1.00 ea 563HC 563 14,787 0 14,787 22,0037,2160
MTNHIDU505C6 Radiological Records Program Admin 1.00 each 1,033HC 1,033 47,994 5,042 53,037 76,45823,4210

Total for Activity 1HAJ2000P2: 14,314 417,257 309,802 727,059 930,681203,6220

Cost Element Skill Quantity UnitsCurve

Line Item HIS-20C1 - HIS-20

Resources

BOE Source of Data: FY98 data from WAD 046 historical FY98 reports, 110804070103 and 1108040704 charge number NH7300M1, (Oct. 97 to Sept 98).  Actuals for labor 
(0750 and 0751) and ODC-400aa report for non-labor.

Item Desc: HIS-20 Access Control System Support

Breakdown of Historical Cost Data: 
Item: HIS-20 Support
Units: 1 lot
Unit Cost: 4,235 hours, $221,370 in ODCs:  $6,670 subcontracted services, $6,503 training/travel, $208,197 supplies.

Unit Cost Adjustment Factor: -4,235 hrs/-$46,050/-21% other direct costs.

Revised Unit Cost: 0 hours, $175,320 other direct costs.

Basis for Adjustment:  Software Engineer 4 Database support (KH Team support) is now being subcontracted.  Database management by Software Engineer 4 
($57,616).  Software Engineer support was provided by DynCorp using Radiological Records charge number NH721500 in FY98.  In FY99, the same support is 
provided by DynCorp I&ET as a sub-contract for $57,616.  Canberra support ($37,695).  The Canberra support contract ($37,695) is based on FY99 contract 
number RM907357AS.  Anticipated Canberra software modifications (4 @ $3,500 = $14,000).  The department anticipates making four software modification 
requests from Canberra in FY99 at approximately $3,500 each, based on FY98 Purchase Requisition P425963 for the Access Control Patch.  ORACLE license 
($60,285).  The Oracle license is for the third year of a three year contract.  Five-day travel ($1,311) for one to HIS-20 Users Group meeting in Meridan, CT 
per quote from RMRS Corporate Travel on 3/1/99, a copy of which is in the Activity Manager's file($511 airfare, $540 hotel/perdiem, $260 rental car).  The 
HIS-20 Users group is a new requirement since this is the first year of full operation of the database.  $4,413 Oracle Database Training for HIS-20 (2 local 
classes).

Department
RMRS SalariedNONE Linear 61,263.75 DollarsR100SA5H 0000SUBCONTRACTED SRVS

169596 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 2,067.70 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT

5724 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item MTNHIDN501 - Bioassay Sampling

BOE Source of Data: FY98 data from WAD 046 historical FY98 reports (Oct. 97 to Sept 98), 110804070101.  Actuals for labor (0750 and 0751) and ODC-400aa report 
for non-labor. NH720501 and NH7205A1.

Item Desc:  Bioassay Sampling

Breakdown of Historical Cost Data: 
Item:  Routine and Special Bioassay Sampling
Units: 1 lot
Unit Cost: 2,840 hours, $24,041 Supplies
Unit Cost Adjustment Factor: -$18,886/-78%, which includes 3.8% use tax, on supplies
Revised Unit Cost: 2,840 hours, $5,155 Supplies (Bioassay sample kits, cards and miscellaneous sampling supplies.
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WBS No: 1HAJ20
Activity ID: 1HAJ2000P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis For Adjustment:  Use tax was previously paid by an indirect activity.  Urine kits budgeted in Analytical Labs.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 351.48 HoursR100S750 M020STRAIGHT TIME BASE

973 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Radiation ProtectionHEALTH PHYSICISTS Linear 446.85 HoursK238S750 P080STRAIGHT TIME BASE

1237 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 227.58 HoursR100S750 P170STRAIGHT TIME BASE

630 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 1,874.80 DollarsR100SA5C 0000SUPPLIES

5000 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.038 use taxFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDN502 - In-Vivo Counting

Resources

BOE Source of Data:  FY98 data from WAD 046 historical FY98 reports (Oct. 97 to Sept 98), 110804070101.  Actuals for labor (0750 and 0751) and ODC-400aa report 
for non-labor.  NH720502 and NH7205A2; NH7205A4 for Canberra.

Item Desc:  In-vivo Counting

Breakdown of Historical Cost Data: 
Item:  Lung and wound counts
Units: 1 lot

Unit Cost: 3,069 hours to Schedule, perform and review lung counts, perform and review wound counts, wound counter maintenance, tracking trending (KH Team 
support). $12,351 Supplies: Coveralls, Paper Clothing,Booties, one germanium detector repair by EG&G Ortec, liquid nitrogen, sticky mats and wound counter.  
$140 Travel for one to DOE Lung count conference.  $0 Alpha support for wound counter calibration and detector repair. 
Unit Cost Adjustment Factor:  -430 (-14%)hours; $79,030/+633% Other Direct Costs
Revised Unit Cost: 2,639 hours, $91,521 Other Direct Costs

Basis For Adjustment:  Hours were moved to MTNHIDS501 - Routine Whole Body Dosimetry; $22,556 supplies: $5,000 for a germanium detector repair and $2,379 for 
a new wound counter which were charged to NH7205A4 instead of NH7205A2, and additional $2,000 for an estimated increase in liquid nitrogen costs, with the 
balance to cover paper clothing & booties, sticky mats, and liquid nitrogen.  Supply dollars in NH7205A4 is decreased by $7,379.  Supply dollars are burdened 
with a 3.8% use tax.  Subcontracts are $14,618 Alpha support for wound counter calibration and detector repair and $52,575 subcontracted Lung Counter 
Maintenance.  Costs for Alpha Group and Associates for wound count calibrations and detector repair were budgeted in the cost of the contract with Alpha in 
FY98, but are now budgeted here and in NH7206A1 ($14,618 in each).  Travel cost of $1,772 if budgeted for the DOE lung count conference, which is usually 
held in the spring.  DOE has not specified the time and location yet.  There was no conference held in FY98, but there is expected to be one in FY00.  The 
budget was based on travel to Charlston, SC, where the last lung count conference was held in 1997.  Travel cost is based on quotes:  airfare $928, 
hotel/perdiem $519.60, car rental $325.00.

Department
Radiation ProtectionHEALTH PHYSICISTS Linear 249.97 HoursK238S750 P080STRAIGHT TIME BASE

692 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 685.26 HoursR100S750 P170STRAIGHT TIME BASE

1897 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 18.06 HoursC100S750 T070STRAIGHT TIME BASE

50 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 11,248.81 DollarsR100SA5C 0000SUPPLIES

30000 Dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.038 use tax adjustment factor of 3.8%Factors
RMRS SalariedNONE Linear 9,392.07 DollarsR100SA5H 0000SUBCONTRACTED SRVS

26000 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 640.11 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT

1772 Dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item MTNHIDN503 - Intake & Dose Assessment

BOE Source of Data:  FY98 data from WAD 046 historical FY98 reports (Oct. 97 to Sept 98), 110804070101.  Actuals for labor (0750 and 0751) and ODC-400aa report 
for non-labor.  NH720503 and NH7205A3.

Item Desc:  Intake and Dose Assessment
Breakdown of Historical Cost Data: 
Item:  Intake and Dose assessments
Units: 1 lot
Unit Cost: 2,289 hours for Data compilation and review, assessment and modeling, data reporting, individual briefings, radiation worker support, assessment 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

peer review (KH Team support), $1,168 Subcontracts 
Unit Cost Adjustment Factor:  1526 hours (+67%)
Revised Unit Cost:  3,815 hours, $1,168 Subcontract dollars
Basis For Adjustment:  Hours were moved from Internal Dosimetry Proram Administration due to change of program emphasis and need.  Subcontract for 
independent review of one case.

ACP 2000-5045:
  Corrects one FTE from R632S/P080/0750 to R632S/P080/A5H (RMRS Corp).

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 108.37 HoursR100S750 M020STRAIGHT TIME BASE

300 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Radiation ProtectionHEALTH PHYSICISTS Linear 603.26 HoursK238S750 P080STRAIGHT TIME BASE

1670 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 9.03 HoursR100S750 P170STRAIGHT TIME BASE

25 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 421.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1168 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedHEALTH PHYSICISTS Linear 27,493.12 DollarsR100SA5H P080SUBCONTRACTED SRVS

1820 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor41.8181 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDN504 - Internal Dosimetry Program Admin

Resources

BOE Source of Data:  FY98 data from WAD 046 historical FY98 reports (Oct. 97 to Sept 98), 110804070101.  Actuals for labor (0750 and 0751) and ODC-400aa report 
for non-labor.  NH720504 and NH7205A4.

Item Desc:  Internal Dosimetry Program Administration
Breakdown of Historical Cost Data: 
Item:  Program management, oversight and administration
Units: 1 lot
Unit Cost: 4152 hours, $106,277 Other Direct Costs

Unit Cost Adjustment Factor: -1,562/-37.6% hours, -$88,354/-83% Other Direct Costs

Revised Unit Cost: 2,590 hours; $17,923 Other Direct Costs

Basis For Adjustment:  Hours moved to Intake & Dose Assessment due to program emphasis and need.  The repair of a lung count detector ($5,000) and the 
purchase of a wound counter ($2,379) in FY98 were charged to NH7205A4 instead of NH7205A2. Supply dollars in this charge number are decreased by $7,379 and 
NH7205A2 are increased by $7,379 to accommodate this correction of cost.  Lung counter maintenance has been relocated to In-Vivo Counting.  Remaining supply 
dollars are for computer/printer upgrades, NCRP & ICRP publications, shipping charges, and repairs.  The B&W health physicist sub-contract support used in 
FY98 will not be necessary in FY00.  MACTEC support is not necessary in FY00.  The time and location of the DOE sponsored Biassay Conference has not been 
established, so the travel budget for that item was based on FY98's conference in Charlston, South Carolina, and quoted at $928 airfare, $519.60 
hotel/perdiem.  Professional dues of $325 are included here.

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 212.04 HoursK238S750 G010STRAIGHT TIME BASE

587 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 85.97 HoursK238S750 M020STRAIGHT TIME BASE

238 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Radiation ProtectionHEALTH PHYSICISTS Linear 328.72 HoursK238S750 P080STRAIGHT TIME BASE

910 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 272.73 HoursR100S750 P170STRAIGHT TIME BASE

755 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 36.12 HoursR100S750 T060STRAIGHT TIME BASE

100 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 5,459.42 DollarsR100SA5C 0000SUPPLIES

14560 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.038 use taxFactors
RMRS SalariedNONE Linear 640.11 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT

1772 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item MTNHIDS501B1 - Routine Whole Body Dosimetry

BOE Source of Data:  FY98 data from WAD 046 historical FY98 reports (Oct. 97 to Sept 98).  Actuals for labor (0750 and 0751) and ODC-400aa report for non-labor.  
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Cost Element Skill Quantity UnitsCurveResources

NH7206A1, NH7206AI and NH7206A2.

Item Desc:  Dosimeter Exchanges
Breakdown of Historical Cost Data: 
Item:  Whole body, extremity and area TLD exchanges
Units:  1 lot
Unit Cost: 14,593 hours, $202,716 Other Direct Costs
Unit Cost Adjustment Factor: 1,237 (+8.5%)hours, $30,770 (+15%) Other Direct Costs
Revised Unit Cost: 15,830 hours, $233,486 Other Direct Costs

Basis For Adjustment:  Hours adjusted upwards to cover L/L time elements previously covered by L/L Overhead and to cover the increased work scope.  Supply 
dollars reduced due to reduction in TLD Holders ordered ($143K).  Subcontract dollars include Batelle for radiation for calibration at $50K, Stanford 
Dosimetry for independent dosimetry expertise at $40K and $300 for freight charges.

FCP CLB-8077, Dec99: A5H - Reduce the excess IWO accrual for FY99 (-$36K).

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 344.62 HoursR100S750 E050STRAIGHT TIME BASE

954 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 3,944.67 HoursKH10H750 L050STRAIGHT TIME BASE

10920 hrs 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 657.44 HoursR100S750 M010STRAIGHT TIME BASE

1820 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedHEALTH PHYSICISTS Linear 641.55 HoursR100S750 P080STRAIGHT TIME BASE

1776 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 108.37 HoursKH10H751 L050OVERTIME BASE & PRE.

300 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.67 HoursR100S751 M010OVERTIME BASE & PRE.

60 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Radiation ProtectionNONE Linear 79,901.00 DollarsK238SA5C 0000SUPPLIES

79901 dollars eoy adjustmentFactors
RMRS SalariedNONE Linear 22,252.55 DollarsR100SA5C 0000SUPPLIES

40000 Dollars 0.53595 --- FY00 May Earned Value Factor1.038 use tax adjustment factor of 3.8%Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDS503B2 - Nuclear Accident Dosimetry

Resources

BOE Source of Data:  FY98 data from WAD 046 historical FY98 reports (Oct. 97 to Sept 98).  Actuals for labor (0750 and 0751) and ODC-400aa report for non-labor.  
NH7206A3

Item Desc:  Nuclear Accident Dosimetry
Breakdown of Historical Cost Data: 
Item:  Nuclear accident dosimetry
Units:  1 lot
Unit Cost:  966 hours, $3,141 Other Direct Costs
Unit Cost Adjustment Factor: $5,565/+177%
Revised Unit Cost: 966 hours, $8,706 Other Direct Costs

Basis For Adjustment:  Overtime is not anticipated for this activity in FY00. Supplies dollars are for the FNAD counting system detector replacement.  
Dollars for A58 were combined from NH7206A3, NH720600, NH7206A1 and NH7206A6 and are used for the FNAD counting.  Travel is budgeted for two health 
physicists to travel to Los Alamos, NM to test the nuclear accident dosimeters, pending availability of the reactor and scheduling by Los Alamos.  The trips 
are estimated at $1500 each based on historical costs.  Time is not yet specified.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 348.95 HoursR100S750 P080STRAIGHT TIME BASE

966 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 22.76 DollarsR100SA58 0000ASI

63 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 2,038.28 DollarsR100SA5C 0000SUPPLIES

5436 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.038 use tax adjustment factor of 3.8%Factors
Line Item MTNHIDS504B3 - External Dose Reconstruction

BOE Source of Data:  FY98 data from WAD 046 historical FY98 reports (Oct. 97 to Sept 98).  Actuals for labor (0750 and 0751) and ODC-400aa report for non-labor.  
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Cost Element Skill Quantity UnitsCurveResources

NH7206A4.

Item Desc:  Dose Reconstructions
Breakdown of Historical Cost Data: 
Item:  Dose Reconstructions
Units:  1 lot
Unit Cost:  2,035 hours 
Unit Cost Adjustment Factor: N/A
Revised Unit Cost: N/A
Basis For Adjustment: N/A

ACP 2000-5045:
  Convert 1625 hours of R632S/P080/0750 to R632S/P080/A5H (RMRS Corp).

Department
RMRS SalariedHEALTH PHYSICISTS Linear 148.11 HoursR100S750 P080STRAIGHT TIME BASE

410 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedHEALTH PHYSICISTS Linear 24,547.43 DollarsR100SA5H P080SUBCONTRACTED SRVS

1625 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor41.8181 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDS506B4 - External Dosimetry Program Admin

Resources

BOE Source of Data:  FY98 data from WAD 046 historical FY98 reports (Oct. 97 to Sept 98).  Actuals for labor (0750 and 0751) and ODC-400aa report for non-labor.  
NH7206A5 and NH7206A6.

Item Desc:  External Dosimetry Program Administration
Breakdown of Historical Cost Data: 
Item:  Program management, oversight and administration
Units:  1 lot
Unit Cost:  4,944 hours, $132,205 Other Direct Costs
Unit Cost Adjustment Factor: -361 hours/-7%, -$44,508/-34% Other Direct Costs
Revised Unit Cost:  4,583 hours, $87,697 Other Direct Costs

Basis For Adjustment:  Hours changed due to changes in the program emphasis and resource needs.  Supply dollars cover drinking water and miscellaneous RAD 
Health supplies.  Dollars for A5C and ISS are combined under supplies.  The contracts with Digital and UDMS will not be necessary due to new computer 
equipment procured in FY99.  Costs for Alpha Group and Associates for wound count calibrations and detector repair were budgeted in the cost of the contract 
with Alpha in FY98, but are now budgeted here and in NH7205A2 ($14,618 in each); $68.8K for training contract and maintenance & software contracts.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 312.83 HoursR100S750 E050STRAIGHT TIME BASE

866 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 219.27 HoursK238S750 G010STRAIGHT TIME BASE

607 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 219.27 HoursK238S750 M020STRAIGHT TIME BASE

607 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 328.72 HoursR100S750 M020STRAIGHT TIME BASE

910 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedHEALTH PHYSICISTS Linear 351.12 HoursR100S750 P080STRAIGHT TIME BASE

972 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedHEALTH PHYSICISTS Linear 224.33 HoursR100S750 P080STRAIGHT TIME BASE

621 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Financial ServicesNONE Linear 1,542.21 DollarsK218SA5C 0000SUPPLIES

4113 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.038 use taxFactors
RMRS SalariedNONE Linear 26,460.35 DollarsR100SA5H 0000SUBCONTRACTED SRVS

73250 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Line Item MTNHIDU501C2 - Radiological Records Files Maintenance

BOE Source of Data: FY98 data from WAD 046 historical FY98 reports, 110804070103, (Oct. 97 to Sept 98).  Labor actuals for labor (0750 and 0751) and ODC-400aa 
report for non-labor.

Item Desc: Radiological Records File Maintenance
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WBS No: 1HAJ20
Activity ID: 1HAJ2000P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Cost Data: 
Item: File Maintenance
Units: 1 lot
Unit Cost:  3,751 hours (0750 and 0751)
Unit Cost Adjustment Factor: N/A
Revised Unit Cost: N/A
Basis for Adjustment: N/A

ACP 2000-5045:
  Convert 1 FTE from R632S/P170/0750 to R632S/P170/A5H (Arcadia)

FCP 2000-8077 (Dec99) to return excess funds from labor rate deviation to MR (-250 hours/-$10K).

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 601.06 HoursR100S750 P170STRAIGHT TIME BASE

1663.9 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 6.14 HoursR100S751 P170OVERTIME BASE & PRE.

17 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 27,493.12 DollarsR100SA5H P170SUBCONTRACTED SRVS

1820 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor41.8181 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU502C3 - Annual Report to DOE

Resources

BOE Source of Data: FY98 data from WAD 046 historical FY98 reports, 1108040703, (Oct. 97 to Sept 98).  Labor actuals for labor (0750 and 0751) and ODC-400aa 
report for non-labor.

Item Desc: Annual Report to DOE

Breakdown of Historical Cost Data: 
Item: Annual Report
Units: 1 Report 
Unit Cost:  850 hours (0750 and 0751)
Unit Cost Adjustment Factor: N/A
Revised Unit Cost: N/A
Basis For Adjustment: N/A

FCP 2000-8077 (Dec99) to return excess funds from labor rate deviation to MR  (-102 hours/-$4K).

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 245.57 HoursR100S750 P170STRAIGHT TIME BASE

679.82 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 0.54 HoursR100S750 P170STRAIGHT TIME BASE

0.53595 --- FY00 May Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 24.56 HoursR100S751 P170OVERTIME BASE & PRE.

68 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU503C4 - Annual Exposure Report Cards to Individuals

Resources

BOE Source of Data: FY98 data from WAD 046 historical FY98 reports, 1108040702, (Oct. 97 to Sept 98).  Labor actuals for labor (0750 and 0751) and ODC-400aa 
report for non-labor.

Item Desc: Annual Exposure Report Cards to Individuals

Breakdown of Historical Cost Data: 
Item: Exposure Report Cards
Units: 1 lot
Unit Cost:  1,061 hours (0750 and 0751)
Unit Cost Adjustment Factor: N/A
Revised Unit Cost: N/A
Basis for Adjustment: N/A

FCP 2000-8077 (Dec99) to return excess funds from labor rate deviation to MR (-137 hours/-$6K).

Department
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WBS No: 1HAJ20
Activity ID: 1HAJ2000P2

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 330.36 HoursR100S750 P170STRAIGHT TIME BASE

914.54 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 3.25 HoursR100S751 P170OVERTIME BASE & PRE.

9 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU504C5 - Other Required Reports

Resources

BOE Source of Data: FY98 data from WAD 046 historical FY98 reports, 1108040702, (Oct. 97 to Sept 98).  Labor actuals for labor (0750 and 0751) and ODC-400aa 
report for non-labor.

Item Desc: Other Required Reports

Breakdown of Historical Cost Data: 
Item: Report preparation and distribution
Units:  1 lot
Unit Cost:  1,769 hours
Unit Cost Adjustment Factor: 20 hours/+1%
Revised Unit Cost: 1,789 hours
Basis For Adjustment: Requests for special reports are expected to increase with the change in the Administrative Control Levels.  Overtime will be required 
to produce the queries and to distribute the reports.

FCP 2000-8077 (Dec99) to return excess funds from labor rate deviation to MR (-231 hours/-$10K).

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 555.52 HoursR100S750 P170STRAIGHT TIME BASE

1537.85 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 7.22 HoursR100S751 P170OVERTIME BASE & PRE.

20 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU505C6 - Radiological Records Program Admin

Resources

BOE Source of Data: FY98 data from WAD 046 historical FY98 reports, 110804070103, (Oct. 97 to Sept 98).  Labor actuals for labor (0750 and 0751) and ODC-400aa 
report for non-labor.

Item Desc: Radiological Records Program Administration

Breakdown of Historical Cost Data: 
Item:  Program Administration
Units:  1 lot
Unit Cost:  3,268 hours (0750 and 0751), $13,448 Other Direct Costs
Unit Cost Adjustment Factor: +19 hours/+0.5%, +$511/3.8% Other Direct Costs
Revised Unit Cost: 3,287 hours, $13,959 Other Direct Costs

Basis for Adjustment:  Expect additional overtime required to archive records related to terminated employees or subcontractors.  Use tax of 3.8% applied to 
supplies starting mid FY99.

FCP 2000-8077 to reduce labor budget due to rate deviation between labor rate and actual labor.

FCP 2000-8077 (Dec99) to return excess funds from labor rate deviation to MR (-427 hours/-$18K).

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 190.62 HoursK238S750 G010STRAIGHT TIME BASE

527.69 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Occup Safety & Indus HygieneMANAGERS (GRADE 69 - 72) Linear 835.33 HoursK242S750 M020STRAIGHT TIME BASE

2312.43 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.22 HoursR100S751 G010OVERTIME BASE & PRE.

20 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
RMRS SalariedNONE Linear 5,041.34 DollarsR100SA5C 0000SUPPLIES

13445 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.038 use tax adderFactors
RMRS SalariedNONE Linear 1.12 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.038 use tax adder on shippingFactors
Activity ID: 1HXXXJ2005 Description: Radiological Health FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1HAJ20
Activity ID: 1HXXXJ2005

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
MTNHIDS501B21 Routine Whole Body Dosimetry 0.96 each 3,700HC 3,570 91,789 24,343 116,132 148,07531,9430
MTNHIDU501C32 Radiological Records Files Maintenance 0.96 ea 1,850HC 1,785 46,823 42,649 89,472 105,76616,2940
MTNHIDU505C36 Radiological Records Program Admin 0.96 each 1,850HC 1,785 29,650 1,995 31,645 41,96410,3180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 250,423 250,4230250,423

Total for Activity 1HXXXJ2005: 7,140 168,262 68,987 487,673 546,22858,555250,423
Line Item MTNHIDS501B21 - Routine Whole Body Dosimetry

BOE BOE Type HC

Source of Data:	

Item Desc:	Dosimetry Exchanges

Line Item Scope
The routine dosimetry task was broken down into sub-tasks required to complete the task.  The time estimates required for External Dosimetry to perform each 
sub-task are based on experience and judgment gained in FY98 and FY99.  No actual time studies were performed.  Non-labor dollar estimates are based on FY98 
and FY99 actuals, or using current vendor catalogs.

In FY 99, there were approximately 4300 radiation workers who exchanged dosimeters on a quarterly (some monthly) basis.  The number of monitored individuals 
is similar thus far in FY00.  This budget assumes there will be 4300 radiation workers in FY04.  In 
addition, External Dosimetry anticipates providing 1000 Visitor dosimeters  during FY04, based on the number of  dosimeters issued from January 1999 to 
January 2000.   Additional dosimeters are issued for special studies, multiple dosimeters, etc.  The annual throughput expected in FY04 is 20,000 dosimeters 
handled per year (5,000 x 4 quarters = 20,000).  Element Correction Factors (ECFs) are determined once/year for each TLD, and require additional processing. 

Breakdown of Historical Cost Data:
Item:	Whole body, extremity and area TLD exchanges.
Units: 	1 lot
Unit Cost:	9,476 hours 
$133,579 

Labor:	9,476 hours
750: R632S [KH10H] 7,400 hrs. 
To perform routine TLD exchanges based on FY99 experience, process routine TLD's, ECF the TLD population, Issue new and non-routine dosimetry from building 
112, and process non-routine (monthly and terminating employees) on an as needed basis.  

750: R632S [P080] 1776 hrs./yr.Reviewing final dose processing results, set up of the dose reconstruction files, reader maintenance and calibrations, DOELAP 
preparation and testing, file maintenance, dose studies, dose investigations, and ECF generation.

751: R632S [KH10H] 300 hrs./yr. 
To perform four off-shift (AWS days) quarterly exchanges.  Exchanges performed off-shifts since most dosimeters are on the storage board at that time, and to 
minimize impact on projects.	

Non-Labor:
A5C:	$20,000
Lab supplies - Computer/Printer upgrades, film, ID Cards, Laminate Coverings, paper, labels, printer ribbons, etc.  	$20,000

A5H	$113,579
Stanford Dosimetry for technical and algorithm support 	$10,000
Alpha group for the daily cleaning and minor maintenance of the Panasonic TLD readers
$9,844
Digital Equipment support for Computers and Printers 	$2,985
Panasonic maintenance contract on three readers 	$16,200
Panasonic maintenance contract on TLD badge exchanger 	$6,750
Battelle irradiaiton contract - Calibration Services for the Panasonic readers 	$50,000
Antech Service Contract for the WE Irradiator 	$9,800
RGSC External Dosimetry software maintenance	$8,000

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment:

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1HAJ20
Activity ID: 1HXXXJ2005

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

EESH&Q SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 1,850.00 HoursKH10H750 L050STRAIGHT TIME BASE
1850 hoursFactors

RMRS SalariedHEALTH PHYSICISTS Linear 1,850.00 HoursR100S750 P080STRAIGHT TIME BASE
1850 hoursFactors

RMRS SalariedNONE Linear 5,000.00 DollarsR100SA5C 0000SUPPLIES
5000 DollarsFactors

RMRS SalariedNONE Linear 20,228.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
25000 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDU501C32 - Radiological Records Files Maintenance

Resources

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Files Maintenance

Line Item Scope
The number of monitored radiation workers with radiation exposure files is based on FY00 levels of about 4,300.  This budget assumes there will be no more 
than 4,300 radiation workers in FY04. 

Specific tasks include data entry, records filing, archiving and retrieval from the Federal Records Center.  There are projected to be about 450 dose 
reconstructions in FY 04, which must be reviewed, tracked, and posted separate from other dosimetry data, and filed in individual’s exposure history files.  
Visitor reports for monitored visitors must be generated after each visit to the Site.

Breakdown of Historical Cost Data:
Item: File Maintenance
Units: 1 lot
Unit Cost: 1,867 hours

Labor:
750:	R632S	1,850 hr. Based on 4,300 active radiation workers
	[G010] Dose Reconstructions	250 hr. 
	[G010] HIS-20 Data Entry	550 hr.
	[G010] Exposure Records filing:	550 hr.
	[G010] Visitor dosimetry program	250 hr.
	[G010] HIS-20 Help desk suppor	250 hr.
751:	R632S	17 hr. Based on 4,300 active radiation workers
	[G010] Overtime support OT for archivin	17 hr./yr.

Non labor:
None required
Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursR100S750 P170STRAIGHT TIME BASE

1850 hoursFactors
Radiation ProtectionNONE Linear 44,200.00 DollarsK238SA55 0000SOURCE ONE

680 boxes 65 dollarsFactors
Line Item MTNHIDU505C36 - Radiological Records Program Admin

BOE BOE Type HC

Source of Data:	

Item Desc:	Radiological Records Program Admin

Line Item Scope
This task conducts the management and administrative aspects of a functional Radiological Records program. Specific tasks include setting daily assignments, 
monitoring performance, conducting performance reviews, budget, property management, staff meetings and communications, customer interface, and 

6/23/00 10:24:56 AMPage 70 of 116 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ20
Activity ID: 1HXXXJ2005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

administrative functions.  The estimates are based on experience in FY99 and judgment.

Breakdown of Historical Cost Data:
Item:	Radiological Records Program Admin
Units: 1 lot
Unit Cost:	3104 hrs, A5C supplies $10,000	

Labor:	
[750]:	3,084 hours
[751]:	20 hours
Non-labor:
[A5C]:	$10,000  
Supplies (paper, envelopes, files, fire kings, toner, folders, rubber stamps, labels, etc.)

Unit Cost Adjustment Factor:
Revised Unit Cost:
Basis for Adjustment

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursR100S750 G010STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedNONE Linear 2,067.60 DollarsR100SA5C 0000SUPPLIES

2000 dollars 1.0338 use taxFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 184,443.60 DollarsZDEPTCON 0000CONTINGENCY

184444 DollarsFactors
No DepartmentNONE Linear 65,979.34 DollarsZDEPTESC 0000ESCALATION

65979.3 DollarsFactors
WBS No: 1HAJ30 Title: Radiological Training
Activity ID: 1HAJ300001 Description: Radiological Training FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDA602 Radiological Training 1.00 ea 14,940HC 14,940 427,836 452,858 880,694 1,084,771204,0780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,385 57,385057,385

Total for Activity 1HAJ300001: 14,940 427,836 452,858 938,078 1,142,156204,07857,385

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDA602 - Radiological Training

Resources

BOE Line Item Scope:  Clerical, organizational, communications, etc.

Source fo Data:FY99 Data

Request for additional detail should be addressed to the Activity manager R. Weedon or S. Pike

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursR100S750 G010STRAIGHT TIME BASE

1850 hrs/wkFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursR100S750 M020STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,850.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedTRAINERS Linear 7,540.00 HoursR100S750 P150STRAIGHT TIME BASE

7540 hoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursR100S750 P170STRAIGHT TIME BASE

1850 HoursFactors
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WBS No: 1HAJ30
Activity ID: 1HAJ300001

Activity Filter * Starts In FY *
Closure Site ServicesNONE Linear 50,000.00 DollarsC100SA5B 0000CONSTRUCTION

50000 DollarsFactors
RMRS SalariedNONE Linear 3,114.00 DollarsR100SA5C 0000SUPPLIES

3000 dollars 1.038 sales taxFactors
RMRS SalariedNONE Linear 63,837.00 DollarsR100SA5C 0000SUPPLIES

61500 dollars 1.038 sales taxFactors
Radiation ProtectionNONE Linear 23,464.89 DollarsK238SA5H 0000SUBCONTRACTED SRVS

29000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Radiation ProtectionNONE Linear 67,360.43 DollarsK238SA5H 0000SUBCONTRACTED SRVS
45 dollars 1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Radiation ProtectionNONE Linear 67,360.43 DollarsK238SA5H 0000SUBCONTRACTED SRVS
45 Dollars 1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Radiation ProtectionNONE Linear 67,360.43 DollarsK238SA5H 0000SUBCONTRACTED SRVS
45 Dollars 1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Radiation ProtectionNONE Linear 67,360.43 DollarsK238SA5H 0000SUBCONTRACTED SRVS
45 hours 1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

RMRS SalariedNONE Linear 18,000.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
18000 DollarsFactors

RMRS SalariedNONE Linear 25,000.00 DollarsR100SA5R 0000MISC EXPENSES
25000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,574.29 DollarsZDEPTCON 0000CONTINGENCY

34574.3 DollarsFactors
No DepartmentNONE Linear 22,810.31 DollarsZDEPTESC 0000ESCALATION

22810.3 DollarsFactors
Activity ID: 1HAJ300002 Description: Radiological Training FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDA602 Radiological Training 1.00 ea 11,240HC 11,240 335,299 371,719 707,018 825,378118,3610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,046 123,0460123,046

Total for Activity 1HAJ300002: 11,240 335,299 371,719 830,064 948,424118,361123,046

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDA602 - Radiological Training

Resources

BOE Line Item Scope:  Clerical, organizational, communications, etc.

Source fo Data:FY99 Data

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursR100S750 G010STRAIGHT TIME BASE

1850 hrs/wkFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursR100S750 M020STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,850.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 hoursFactors
RMRS SalariedTRAINERS Linear 3,840.00 HoursR100S750 P150STRAIGHT TIME BASE

3840 hoursFactors
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WBS No: 1HAJ30
Activity ID: 1HAJ300002

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursR100S750 P170STRAIGHT TIME BASE

1850 HoursFactors
Radiation ProtectionNONE Linear 37,000.00 DollarsK238SA5B 0000CONSTRUCTION

37000 dollarsFactors
RMRS SalariedNONE Linear 63,837.00 DollarsR100SA5C 0000SUPPLIES

61500 dollars 1.038 sales taxFactors
RMRS SalariedNONE Linear 2,335.50 DollarsR100SA5C 0000SUPPLIES

2250 dollars 1.038 sales taxFactors
Kaiser-HillNONE Linear 23,464.89 DollarsK100SA5H 0000SUBCONTRACTED SRVS

29000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Radiation ProtectionNONE Linear 67,360.43 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 45 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Radiation ProtectionNONE Linear 67,360.43 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 45 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

RMRS SalariedNONE Linear 67,360.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1850 hours 45 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

RMRS SalariedNONE Linear 18,000.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
18000 DollarsFactors

RMRS SalariedNONE Linear 25,000.00 DollarsR100SA5R 0000MISC EXPENSES
25000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 84,474.87 DollarsZDEPTCON 0000CONTINGENCY

84474.9 DollarsFactors
No DepartmentNONE Linear 38,571.11 DollarsZDEPTESC 0000ESCALATION

38571.1 DollarsFactors
Activity ID: 1HAJ300003 Description: Radiological Training FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDA604 Radiological Training 1.00 ea 7,565HC 7,565 225,656 124,667 350,323 428,40078,0770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 118,475 118,4750118,475

Total for Activity 1HAJ300003: 7,565 225,656 124,667 468,799 546,87678,077118,475

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDA604 - Radiological Training

Resources

BOE Line Item Scope:  Clerical, organizational, communications, etc.

Source fo Data:FY99 Data

Request for additional detail should be addressed to the Activity manager R. Weedon or S. Pike

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,245.05 HoursR100S750 G010STRAIGHT TIME BASE

1850 hrs/wk 0.673 unilateral reductFactors
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,245.05 HoursR100S750 M020STRAIGHT TIME BASE

1850 hours 0.673 unilateral reductFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,245.05 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 0.673 unilateral reductFactors
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WBS No: 1HAJ30
Activity ID: 1HAJ300003

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 2,584.32 HoursR100S750 P150STRAIGHT TIME BASE

3840 hours 0.673 unilateral reductFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,245.05 HoursR100S750 P170STRAIGHT TIME BASE

1850 Hours 0.673 unilateral reductFactors
Closure Site ServicesNONE Linear 33,650.00 DollarsC100SA5B 0000CONSTRUCTION

50000 Dollars 0.673 unilateral reductFactors
RMRS SalariedNONE Linear 42,962.30 DollarsR100SA5C 0000SUPPLIES

61500 dollars 0.673 unilateral reduct1.038 sales taxFactors
RMRS SalariedNONE Linear 1,571.79 DollarsR100SA5C 0000SUPPLIES

2250 dollars 0.673 unilateral reduct1.038 sales taxFactors
Kaiser-HillNONE Linear 32,672.84 DollarsK100SA5H 0000SUBCONTRACTED SRVS

60000 dollars 0.673 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

Radiation ProtectionNONE Linear 4.53 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 0.0001 FY00 adj up recon0.673 unilateral reduct45 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Radiation ProtectionNONE Linear 4.53 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 0.0001 FY00 adj up recon0.673 unilateral reduct45 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

RMRS SalariedNONE Linear 4.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1850 hours 0.0001 FY00 adj up recon0.673 unilateral reduct45 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

RMRS SalariedNONE Linear 12,114.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
18000 Dollars 0.673 unilateral reductFactors

RMRS SalariedNONE Linear 1,682.50 DollarsR100SA5R 0000MISC EXPENSES
25000 dollars 0.1 FY00 adj up recon0.673 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 85,623.38 DollarsZDEPTCON 0000CONTINGENCY

85623.4 DollarsFactors
No DepartmentNONE Linear 32,851.98 DollarsZDEPTESC 0000ESCALATION

32852 DollarsFactors
Activity ID: 1HAJ300004 Description: Radiological Training FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDA604 Radiological Records 1.00 ea 4,878HC 4,878 133,080 170,030 303,110 340,63937,5290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,546 48,546048,546

Total for Activity 1HAJ300004: 4,878 133,080 170,030 351,656 389,18537,52948,546

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDA604 - Radiological Records

Resources

BOE Line Item:  Manager duties and self assessment or monitoring

Source of Data:  FY99 data

Request for additional detail should be address to the Activity manager R. Weedon or S. Pike

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 1,196.95 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 0.647 unilateral reductFactors
RMRS SalariedTRAINERS Linear 2,484.48 HoursR100S750 P150STRAIGHT TIME BASE

3840 hours 0.647 unilateral reductFactors
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WBS No: 1HAJ30
Activity ID: 1HAJ300004

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,196.95 HoursR100S750 P170STRAIGHT TIME BASE

1850 Hours 0.647 unilateral reductFactors
Closure Site ServicesNONE Linear 32,350.00 DollarsC100SA5B 0000CONSTRUCTION

50000 Dollars 0.647 unilateral reductFactors
RMRS SalariedNONE Linear 26,863.44 DollarsR100SA5C 0000SUPPLIES

40000 dollars 0.647 unilateral reduct1.038 sales taxFactors
RMRS SalariedNONE Linear 1,007.38 DollarsR100SA5C 0000SUPPLIES

1500 dollars 0.647 unilateral reduct1.038 sales taxFactors
Radiation ProtectionNONE Linear 43,582.20 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 0.647 unilateral reduct45 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 43,582.20 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1850 hours 0.647 unilateral reduct45 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

RMRS SalariedNONE Linear 6,470.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
10000 Dollars 0.647 unilateral reductFactors

RMRS SalariedNONE Linear 16,175.00 DollarsR100SA5R 0000MISC EXPENSES
25000 dollars 0.647 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,839.09 DollarsZDEPTCON 0000CONTINGENCY

15839.1 DollarsFactors
No DepartmentNONE Linear 32,706.88 DollarsZDEPTESC 0000ESCALATION

32706.9 DollarsFactors
Activity ID: 1HAJ300005 Description: Radiological Training FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDD602 Radiological Records 1.00 each 0HC 0 0 161,646 161,646 161,64600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,252 86,252086,252

Total for Activity 1HAJ300005: 0 0 161,646 247,898 247,898086,252

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDD602 - Radiological Records

Resources

BOE Line Item:  Manager duties and activities associated with final processing and/or archiving of radiological records.

Source of Data:  FY99 data

Request for additional detail should be address to the Activity manager R. Weedon or S. Pike

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillNONE Linear 975.00 DollarsK100SA55 0000SOURCE ONE

15 boxes 65 dollarsFactors
RMRS SalariedNONE Linear 25,950.00 DollarsR100SA5C 0000SUPPLIES

25000 Dollars 1.038 sales taxFactors
Kaiser-HillNONE Linear 134,720.90 DollarsK100SA5H 0000SUBCONTRACTED SRVS

45 Dollars 3700 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,210.99 DollarsZDEPTCON 0000CONTINGENCY

61211 DollarsFactors
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WBS No: 1HAJ30
Activity ID: 1HAJ300005

Activity Filter * Starts In FY *
No DepartmentNONE Linear 25,041.45 DollarsZDEPTESC 0000ESCALATION

25041.5 DollarsFactors
Activity ID: 1HAJ3000P2 Description: Radiological Training FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHDZZZR Radiological Training Supt 1.00 each 5,398HC 5,398 154,577 377,127 531,703 607,13775,4330
Total for Activity 1HAJ3000P2: 5,398 154,577 377,127 531,703 607,13775,4330

Cost Element Skill Quantity UnitsCurve

Line Item MTNHDZZZR - Radiological Training Supt

Resources

BOE Line Item Scope:  Clerical, organizational, communications, etc.

Source fo Data:FY99 Data

Request for additional detail should be addressed to the Activity manager R. Weedon or S. Pike

Department
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 668.27 HoursK238S750 G010STRAIGHT TIME BASE

1850 Hours 0.53595 --- FY00 May Earned Value Factor0.6741 employeeFactors
Radiation ProtectionMANAGERS (GRADE 69 - 72) Linear 668.27 HoursK238S750 M020STRAIGHT TIME BASE

1850 hours 0.53595 --- FY00 May Earned Value Factor0.6741 employeeFactors
RMRS SalariedHEALTH PHYSICISTS Linear 668.27 HoursR100S750 P080STRAIGHT TIME BASE

1850 Hours 0.53595 --- FY00 May Earned Value Factor0.6741Factors
RMRS SalariedTRAINERS Linear 2,673.09 HoursR100S750 P150STRAIGHT TIME BASE

1850 hours 0.53595 --- FY00 May Earned Value Factor0.6744 employeesFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 668.27 HoursR100S750 P170STRAIGHT TIME BASE

1850 Hours 0.53595 --- FY00 May Earned Value Factor0.6741Factors
Radiation ProtectionADMINISTRATIVE ASSISTANTS Linear 51.99 HoursK238S751 G010OVERTIME BASE & PRE.

97 Hours 0.53595 --- FY00 May Earned Value FactorFactors
Closure Site ServicesNONE Linear 6,821.54 DollarsC100SA5B 0000CONSTRUCTION

12728 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
RMRS SalariedNONE Linear 27,815.69 DollarsR100SA5C 0000SUPPLIES

50000 Dollars 0.53595 --- FY00 May Earned Value Factor1.038 sales taxFactors
Radiation ProtectionNONE Linear 182,777.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

182777 Dollars EOY adjustmentFactors
Radiation ProtectionNONE Linear 138,274.50 DollarsK238SA5H 0000SUBCONTRACTED SRVS

258000 dollars 0.53595 --- FY00 May Earned Value FactorFactors
Radiation ProtectionNONE Linear 21,437.91 DollarsK238SA5H 0000SUBCONTRACTED SRVS

40000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HXXXJ3005 Description: Radiological Training FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDD602 Radiological Records 0.96 each 0HC 0 0 155,974 155,974 155,97400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 132,045 132,0450132,045

Total for Activity 1HXXXJ3005: 0 0 155,974 288,019 288,0190132,045

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDD602 - Radiological Records

Resources

BOE Line Item:  Manager duties and activities associated with final processing and/or archiving of radiological records.

Source of Data:  FY99 data

Request for additional detail should be address to the Activity manager R. Weedon or S. Pike

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillNONE Linear 975.00 DollarsK100SA55 0000SOURCE ONE

15 boxes 65 dollarsFactors
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WBS No: 1HAJ30
Activity ID: 1HXXXJ3005

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 25,950.00 DollarsR100SA5C 0000SUPPLIES

25000 Dollars 1.038 sales taxFactors
Kaiser-HillNONE Linear 134,720.90 DollarsK100SA5H 0000SUBCONTRACTED SRVS

45 Dollars 3700 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 97,254.65 DollarsZDEPTCON 0000CONTINGENCY

97254.7 DollarsFactors
No DepartmentNONE Linear 34,790.04 DollarsZDEPTESC 0000ESCALATION

34790.0 DollarsFactors
WBS No: 1HAJ40 Title: Radiological Engineering
Activity ID: 1HAJ400001 Description: Radiological Engineering FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDN601-4 Radiological Engineering Supt to Site 1.00 each 12,950HC 12,950 384,597 416,285 800,882 984,334183,4530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,071 52,071052,071

Total for Activity 1HAJ400001: 12,950 384,597 416,285 852,953 1,036,406183,45352,071
Line Item MTNHIDN601-4 - Radiological Engineering Supt to Site

BOE Activity Scope:

Provides for radiological program resources necessary to perform and support activities that are tied to Site operations but are not specific to a building 
baseline.  This WBS element provides for the direct-charged planning, administration, budget preparation, oversight, identification and corrective action of 
emerging Site radiological compliance requirements. Also includes Contract Technical Representative (CTR) responsibilities and support and funding for the 
Health Physics Instrumentation sub-contract. 

Strategy:

Utilize appropriate skill mix to provide programmatic radiological support to Site Operations.  

Regulatory Narrative:

Radiological Safety is driven by 10 CFR 835, Price Anderson Amendment Act (PAAA), DOE Radiological Control Standards (DOE-STD-1098-99) and several DOE 
orders. 

Regulatory Drivers:

10 CFR 835, 10 CFR 830.120 and DOE Orders.

Hazard Narrative:

Radiological safety protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Radiological Safety Management and Support
Line Item Scope:

Provide technical support services to Site Operations including review of radiological assessments, serve as Radiological Safety technical point of contact 
for PAAA and Lessons Learned program. Provide oversight and direction for RadCon Program.  Serve as point of contact to provide interface/coordination for 
radiological issues.  Identify emerging site operations radiological compliance issues; develop and/or coordinate corrective action of emerging issues 
requiring action.  Ensure necessary documentation is provided for tracking into Site’s Plant Action Tracking System (PATS). Ensure the site maintains 
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WBS No: 1HAJ40
Activity ID: 1HAJ400001

Activity Filter * Starts In FY *
compliance with the DOE’s No Rad Added Program for property and waste releases. Maintain programmatic viability for Radiological Material Areas (RMA), 
contamination and radiation exposure control. Develop methodologies for determining radio-nuclide presence and associated health risks in conjunction with 
agreements with the DOE, EPA, Colorado Department of Public Health and Environment (CDPHE), coordinate and manage program compliance support budget, 
performance measures and reporting requirements. Prepare routine reporting of cost and schedule variance information. Provide administrative assistance and 
records management and control.  Provide equipment accountability and control.  Participate as technical authority in respiratory protection issues through 
the JCUSC and user worker groups.  Support emergency protection readiness with Field Sampling Team resources. Act as liaison with visitor groups including 
the Arms Reduction Verification Project, RSDIC, and the media. Address DFNSB concerns relating to RE training and qualification.

BOE Assumptions: Quarterly activities for Operations radiological program compliance implementation. This BOE does not include the program management 
activities directly related to Site Operations programs and projects.  

? Provide support for procedures development and maintenance required for regulatory compliance. 
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300B1-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
RSPs, HSPs and technical basis documents (TBD) = 1900 hours/year
R631S	A5C	None	Linear	4400 Dollars
Supplies including paper, binders, etc. = 4400 Dollars/year
Does not include costs for distribution of procedures.
 
? Provide programmatic compliance technical support.
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	G010	Linear	1850 hours
Radiological Improvement Report (RIR) and Lessons Learned Program = 1350 hrs/year
10 CFR 835 compliance records and data base = 500 hrs/year
R631S	750	E050	Linear	2650 hours
Radioactive Source Control Program = 1850 hrs/year
Radiation Generating Device Program = 800 hrs/year

? Provide support for the Site Property and Waste Release Program
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
k238   A5H   RCT   = $20,000
R631S	750	P080	Linear	1850 hours
Property/Waste Unrestricted Release Program = 950 hrs/year
Develop and provide technical support to the SCO characterization program = 600 hrs/year
Provide annual review of P/WRE procedures = 100 hrs/year
Provide Onsite Transportation technical support = 80 hrs/year
Perform No Rad Added (NRA) program assessments = 80 hrs/year
Provide P/WRE implementation guidance = 40 hrs/year

? Provide support for the Site Respiratory Protection Program 
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	60300 Dollars
Attend Respiratory Protection User Training classes = 80 hrs/year x $50.25 = $4020
Attend Respiratory Protection Advisory Committee meetings = 140 hrs/year x $50.25 = $7035
Investigate RP Safety Concerns/problems = 130 hrs/year x $50.25 = $6533
Support upgrades of RP Program equipment = 200 hrs/year x $50.25 = $10050
Provide vendor/procurement technical support = 100 hrs/year x $50.25 = $5025
Perform Bi-annual RP procedures update/review = 200 hrs/year x $50.25 = $10050
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WBS No: 1HAJ40
Activity ID: 1HAJ400001

Activity Filter * Starts In FY *
Develop technical procedures/bases = 150 hrs/year x $50.25 = $7538
Perform STE duties = 200 hrs/year x $50.25 = $10050

? Provide technical radiological support to Emergency Preparedness.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300G1-4 for the staff currently holding 
the position described herein. A5C estimates derived from vendor cost for providing calibration services and the number of instruments in inventory and by 
“best guess” estimate of consumables to be used in drill and actual emergency responses.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	E050	Linear	850 hours
R631S	A5C	None	Linear	25000 Dollars
Maintain the Field Sampling Team’s response capability = 160 hrs/year
Provide training/qualification of OJT on FST = 240 hrs/year
Provide RE support of Site drills = 400 hrs/year
Perform FST/Rad EP procedure reviews = 50 hrs/year
Maintain supplies, equipment calibration = 25000 Dollars

? Provide technical oversight of the Site’s Air Sampling/Monitoring Program
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years. This program ensures 
continued compliance to changing regulatory requirements and provides technical support in program application to changing Site mission and D&D of facilities.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	32663 Dollars
Provide tech. support to ensure regulatory compliance of  the air sampling/monitoring program = 650 hrs/year x $50.25 = $32663

? Provide Radiological Engineering Technical and Administration support
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein. 

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	M020	Linear	102157 Dollars
Records Management support for Archiving = $3,640
Technical Travel/Memberships = $24,000

Provide management support to Radiological Engineering = 1850hrs/year x $55.22 = $102157
R631S	750	P080	Linear	1850 hours
Attend RSDIC chair/coordinate meetings = 400 hrs/year
Provide resolutions of safety concerns/RIR problems = 40 hrs/year
Investigate rad occurrences/support investigations = 150 hrs/year
Provide technical support to tours/VIPs = 400 hrs/year
Provide technical support to the Sites rad instrumentation program = 860 hrs/year

? Provide technical support to programs to control workers exposure pathways and to ensure Site regulatory compliance.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	m020	Linear	102157 Dollars
Provide technical support to Site ORC = 2 hrs/mtg. x 26 mtg = 52 hrs x $55.22 = $2871
Perform Site Technical Expert duties for glovebag/soft-sided containment, radiation surveys, Radiological Material Area and work/contamination control 
programs = 1500 hrs x $55.22 = $82830
Perform as Program Administrator for 10CFR835/RPP/SRCM compliance status = 298 hrs x $55.22 = $16456

? Provide Program Administrator support to source disposal program, property release and technical support to the Level “B” garment.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 Hours
Maintain B126 Authorization Basis, source custodian/disposal requirements = 350 hours
Perform STE duties for Level “B” garment = 500 hours
Perform Program Administration duties for Radiological Records Retention Program (RRRP) and Unrestricted Release of administrative Property (URAP) program = 
1000 hours
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WBS No: 1HAJ40
Activity ID: 1HAJ400001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

*Being performed by SSOC employee
 
? Provide CTR and support for Health Physics Instrumentation.
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years.  Level of effort required to 
support sub-contractors source inspections and oversee the contract.

Dept/Cost Center	EOC	Skill	Curve	Resources
R631S	750	T050	Linear	200 hours
Provide RCT support to Sub-contractor = 200 hrs/year
R631S	750	P080	Linear	200 hours
Provide management support and oversight = 200 hrs/year
R631S	750	P080	Linear	800 hours
Provide technical radiological and CTR support to sub-contractor = 800 hrs/year
R252H	750	(P080)	Linear	600 hours
Calibrate sources and calibration equipment in support of site rad. detection instrumentation = 600 hours/year
R631S	750	(P080)	Linear	250 hours
Provide miscellaneous Technician support of HP instrumentation = 250 hrs/year 
R631S	A5L	None	Linear	4800 Dollars
Obtain necessary equipment for facility maintenance = 4800 Dollars/year
R631S	A5C	None	Linear	50,000 Dollars
Provide for equipment upgrades, supplies, purchase of new instruments for testing = 50000 Dollars/year
New and upgraded instruments and equipment is required to meet changing technologies (obsolescence of existing equipment), increased survey throughput needs 
and more stringent release requirements that require more sensitive equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 3,700.00 HoursR100S750 E050STRAIGHT TIME BASE

1850 hours 2 employeesFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursR100S750 G010STRAIGHT TIME BASE

1850 hours 1 employeeFactors
RMRS SalariedHEALTH PHYSICISTS Linear 7,400.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 4 employeesFactors
Radiation ProtectionNONE Linear 2,600.00 DollarsK238SA55 0000SOURCE ONE

40 boxes 65 boxFactors
Radiation ProtectionNONE Linear 1,040.00 DollarsK238SA55 0000SOURCE ONE

16 boxes 65 dollarsFactors
Radiation ProtectionNONE Linear 114,180.00 DollarsK238SA5C 0000SUPPLIES

110000 Dollars 1.038 sales taxFactors
Kaiser-HillNONE Linear 8,900.48 DollarsK100SA5H 0000SUBCONTRACTED SRVS

11000 dollars Bartlett?
0.80913  [SYS 061400] .80704 - System 

Factors

Radiation ProtectionNONE Linear 82,658.73 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 55.22 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Radiation ProtectionNONE Linear 75,219.14 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 50.25 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Radiation ProtectionNONE Linear 82,658.73 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 55.22 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

RMRS SalariedNONE Linear 20,228.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
25000 dollars for HPI

0.80913  [SYS 061400] .80704 - System 
Factors

TransportationNONE Linear 4,800.00 DollarsC242SA5L 0000RENTALS
4800 DollarsFactors

RMRS SalariedNONE Linear 24,000.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
24000 dollarsFactors
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WBS No: 1HAJ40
Activity ID: 1HAJ400001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,373.12 DollarsZDEPTCON 0000CONTINGENCY

31373.1 DollarsFactors
No DepartmentNONE Linear 20,698.35 DollarsZDEPTESC 0000ESCALATION

20698.4 DollarsFactors
Activity ID: 1HAJ400002 Description: Radiological Engineering FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDN601-4 Radiological Engineering Supt to Site 1.00 each 12,950HC 12,950 384,597 394,269 778,865 914,628135,7630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 136,351 136,3510136,351

Total for Activity 1HAJ400002: 12,950 384,597 394,269 915,217 1,050,979135,763136,351
Line Item MTNHIDN601-4 - Radiological Engineering Supt to Site

BOE Activity Scope:

Provides for radiological program resources necessary to perform and support activities that are tied to Site operations but are not specific to a building 
baseline.  This WBS element provides for the direct-charged planning, administration, budget preparation, oversight, identification and corrective action of 
emerging Site radiological compliance requirements. Also includes Contract Technical Representative (CTR) responsibilities and support and funding for the 
Health Physics Instrumentation sub-contract. 

Strategy:

Utilize appropriate skill mix to provide programmatic radiological support to Site Operations.  

Regulatory Narrative:

Radiological Safety is driven by 10 CFR 835, Price Anderson Amendment Act (PAAA), DOE Radiological Control Standards (DOE-STD-1098-99) and several DOE 
orders. 

Regulatory Drivers:

10 CFR 835, 10 CFR 830.120 and DOE Orders.

Hazard Narrative:

Radiological safety protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Radiological Safety Management and Support
Line Item Scope:

Provide technical support services to Site Operations including review of radiological assessments, serve as Radiological Safety technical point of contact 
for PAAA and Lessons Learned program. Provide oversight and direction for RadCon Program.  Serve as point of contact to provide interface/coordination for 
radiological issues.  Identify emerging site operations radiological compliance issues; develop and/or coordinate corrective action of emerging issues 
requiring action.  Ensure necessary documentation is provided for tracking into Site’s Plant Action Tracking System (PATS). Ensure the site maintains 
compliance with the DOE’s No Rad Added Program for property and waste releases. Maintain programmatic viability for Radiological Material Areas (RMA), 
contamination and radiation exposure control. Develop methodologies for determining radio-nuclide presence and associated health risks in conjunction with 
agreements with the DOE, EPA, Colorado Department of Public Health and Environment (CDPHE), coordinate and manage program compliance support budget, 
performance measures and reporting requirements. Prepare routine reporting of cost and schedule variance information. Provide administrative assistance and 
records management and control.  Provide equipment accountability and control.  Participate as technical authority in respiratory protection issues through 
the JCUSC and user worker groups.  Support emergency protection readiness with Field Sampling Team resources. Act as liaison with visitor groups including 
the Arms Reduction Verification Project, RSDIC, and the media. Address DFNSB concerns relating to RE training and qualification.
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Baseline Cost and Basis of Estimate

WBS No: 1HAJ40
Activity ID: 1HAJ400002

Activity Filter * Starts In FY *

BOE Assumptions: Quarterly activities for Operations radiological program compliance implementation. This BOE does not include the program management 
activities directly related to Site Operations programs and projects.  

? Provide support for procedures development and maintenance required for regulatory compliance. 
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300B1-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
RSPs, HSPs and technical basis documents (TBD) = 1900 hours/year
R631S	A5C	None	Linear	4400 Dollars
Supplies including paper, binders, etc. = 4400 Dollars/year
Does not include costs for distribution of procedures.
 
? Provide programmatic compliance technical support.
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	G010	Linear	1850 hours
Radiological Improvement Report (RIR) and Lessons Learned Program = 1350 hrs/year
10 CFR 835 compliance records and data base = 500 hrs/year
R631S	750	E050	Linear	2650 hours
Radioactive Source Control Program = 1850 hrs/year
Radiation Generating Device Program = 800 hrs/year

? Provide support for the Site Property and Waste Release Program
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
Property/Waste Unrestricted Release Program = 950 hrs/year
Develop and provide technical support to the SCO characterization program = 600 hrs/year
Provide annual review of P/WRE procedures = 100 hrs/year
Provide Onsite Transportation technical support = 80 hrs/year
Perform No Rad Added (NRA) program assessments = 80 hrs/year
Provide P/WRE implementation guidance = 40 hrs/year

? Provide support for the Site Respiratory Protection Program 
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	60300 Dollars
Attend Respiratory Protection User Training classes = 80 hrs/year x $50.25 = $4020
Attend Respiratory Protection Advisory Committee meetings = 140 hrs/year x $50.25 = $7035
Investigate RP Safety Concerns/problems = 130 hrs/year x $50.25 = $6533
Support upgrades of RP Program equipment = 200 hrs/year x $50.25 = $10050
Provide vendor/procurement technical support = 100 hrs/year x $50.25 = $5025
Perform Bi-annual RP procedures update/review = 200 hrs/year x $50.25 = $10050
Develop technical procedures/bases = 150 hrs/year x $50.25 = $7538
Perform STE duties = 200 hrs/year x $50.25 = $10050

? Provide technical radiological support to Emergency Preparedness.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300G1-4 for the staff currently holding 
the position described herein. A5C estimates derived from vendor cost for providing calibration services and the number of instruments in inventory and by 
“best guess” estimate of consumables to be used in drill and actual emergency responses.
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WBS No: 1HAJ40
Activity ID: 1HAJ400002

Activity Filter * Starts In FY *
Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	E050	Linear	850 hours
R631S	A5C	None	Linear	23000 Dollars
Maintain the Field Sampling Team’s response capability = 160 hrs/year
Provide training/qualification of OJT on FST = 240 hrs/year
Provide RE support of Site drills = 400 hrs/year
Perform FST/Rad EP procedure reviews = 50 hrs/year
Maintain supplies, equipment calibration = 23000 Dollars

? Provide technical oversight of the Site’s Air Sampling/Monitoring Program
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years. This program ensures 
continued compliance to changing regulatory requirements and provides technical support in program application to changing Site mission and D&D of facilities.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	32663 Dollars
Provide tech. support to ensure regulatory compliance of  the air sampling/monitoring program = 650 hrs/year x $50.25 = $32663

? Provide Radiological Engineering Technical and Administration support
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein. 

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	M020	Linear	102157 Dollars
Provide management support to Radiological Engineering = 1850hrs/year x $55.22 = $102157
Records Management support for Archiving = $3,640
Technical Travel/Memberships = $14,000
R631S	750	P080	Linear	1850 hours
Attend RSDIC chair/coordinate meetings = 400 hrs/year
Provide resolutions of safety concerns/RIR problems = 40 hrs/year
Investigate rad occurrences/support investigations = 150 hrs/year
Provide technical support to tours/VIPs = 400 hrs/year
Provide technical support to the Sites rad instrumentation program = 860 hrs/year

? Provide technical support to programs to control workers exposure pathways and to ensure Site regulatory compliance.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	m020	Linear	102157 Dollars
Provide technical support to Site ORC = 2 hrs/mtg. x 26 mtg = 52 hrs x $55.22 = $2871
Perform Site Technical Expert duties for glovebag/soft-sided containment, radiation surveys, Radiological Material Area and work/contamination control 
programs = 1500 hrs x $55.22 = $82830
Perform as Program Administrator for 10CFR835/RPP/SRCM compliance status = 298 hrs x $55.22 = $16456

? Provide Program Administrator support to source disposal program, property release and technical support to the Level “B” garment.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 Hours
Maintain B126 Authorization Basis, source custodian/disposal requirements = 350 hours
Perform STE duties for Level “B” garment = 500 hours
Perform Program Administration duties for Radiological Records Retention Program (RRRP) and Unrestricted Release of administrative Property (URAP) program = 
1000 hours
*Being performed by SSOC employee
 
? Provide CTR and support for Health Physics Instrumentation.
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years.  Level of effort required to 
support sub-contractors source inspections and oversee the contract.

Dept/Cost Center	EOC	Skill	Curve	Resources
R631S	750	T050	Linear	200 hours
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WBS No: 1HAJ40
Activity ID: 1HAJ400002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Provide RCT support to Sub-contractor = 200 hrs/year
R631S	750	P080	Linear	200 hours
Provide management support and oversight = 200 hrs/year
R631S	750	P080	Linear	800 hours
Provide technical radiological and CTR support to sub-contractor = 800 hrs/year
R252H	750	(P080)	Linear	600 hours
Calibrate sources and calibration equipment in support of site rad. detection instrumentation = 600 hours/year
R631S	750	(P080)	Linear	250 hours
Provide miscellaneous Technician support of HP instrumentation = 250 hrs/year 
R631S	A5L	None	Linear	4800 Dollars
Obtain necessary equipment for facility maintenance = 4800 Dollars/year
R631S	A5C	None	Linear	50,000 Dollars
Provide for equipment upgrades, supplies, purchase of new instruments for testing = 50000 Dollars/year
New and upgraded instruments and equipment is required to meet changing technologies (obsolescence of existing equipment), increased survey throughput needs 
and more stringent release requirements that require more sensitive equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 3,700.00 HoursR100S750 E050STRAIGHT TIME BASE

1850 hours 2 employeesFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,850.00 HoursR100S750 G010STRAIGHT TIME BASE

1850 hours 1 employeeFactors
RMRS SalariedHEALTH PHYSICISTS Linear 7,400.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 4 employeesFactors
Radiation ProtectionNONE Linear 2,600.00 DollarsK238SA55 0000SOURCE ONE

40 boxes 65 dollarsFactors
Radiation ProtectionNONE Linear 112,104.00 DollarsK238SA5C 0000SUPPLIES

108000 Dollars 1.038 sales taxFactors
Radiation ProtectionNONE Linear 82,658.73 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 55.22 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Radiation ProtectionNONE Linear 82,658.73 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 55.22 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Radiation ProtectionNONE Linear 75,219.14 DollarsK238SA5H 0000SUBCONTRACTED SRVS
1850 hours 50.25 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

RMRS SalariedNONE Linear 20,228.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
25000 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

TransportationNONE Linear 4,800.00 DollarsC242SA5L 0000RENTALS
4800 DollarsFactors

RMRS SalariedNONE Linear 14,000.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
14000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 93,609.32 DollarsZDEPTCON 0000CONTINGENCY

93609.3 DollarsFactors
No DepartmentNONE Linear 42,741.89 DollarsZDEPTESC 0000ESCALATION

42741.9 DollarsFactors
Activity ID: 1HAJ400003 Description: Radiological Engineering FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDN601-4 Radiological Engineering Supt to Site 1.00 each 8,715HC 8,715 258,833 114,603 373,437 462,99389,5560
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WBS No: 1HAJ40
Activity ID: 1HAJ400003

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 128,042 128,0420128,042

Total for Activity 1HAJ400003: 8,715 258,833 114,603 501,479 591,03589,556128,042
Line Item MTNHIDN601-4 - Radiological Engineering Supt to Site

BOE Activity Scope:

Provides for radiological program resources necessary to perform and support activities that are tied to Site operations but are not specific to a building 
baseline.  This WBS element provides for the direct-charged planning, administration, budget preparation, oversight, identification and corrective action of 
emerging Site radiological compliance requirements. Also includes Contract Technical Representative (CTR) responsibilities and support and funding for the 
Health Physics Instrumentation sub-contract. 

Strategy:

Utilize appropriate skill mix to provide programmatic radiological support to Site Operations.  

Regulatory Narrative:

Radiological Safety is driven by 10 CFR 835, Price Anderson Amendment Act (PAAA), DOE Radiological Control Standards (DOE-STD-1098-99) and several DOE 
orders. 

Regulatory Drivers:

10 CFR 835, 10 CFR 830.120 and DOE Orders.

Hazard Narrative:

Radiological safety protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Radiological Safety Management and Support
Line Item Scope:

Provide technical support services to Site Operations including review of radiological assessments, serve as Radiological Safety technical point of contact 
for PAAA and Lessons Learned program. Provide oversight and direction for RadCon Program.  Serve as point of contact to provide interface/coordination for 
radiological issues.  Identify emerging site operations radiological compliance issues; develop and/or coordinate corrective action of emerging issues 
requiring action.  Ensure necessary documentation is provided for tracking into Site’s Plant Action Tracking System (PATS). Ensure the site maintains 
compliance with the DOE’s No Rad Added Program for property and waste releases. Maintain programmatic viability for Radiological Material Areas (RMA), 
contamination and radiation exposure control. Develop methodologies for determining radio-nuclide presence and associated health risks in conjunction with 
agreements with the DOE, EPA, Colorado Department of Public Health and Environment (CDPHE), coordinate and manage program compliance support budget, 
performance measures and reporting requirements. Prepare routine reporting of cost and schedule variance information. Provide administrative assistance and 
records management and control.  Provide equipment accountability and control.  Participate as technical authority in respiratory protection issues through 
the JCUSC and user worker groups.  Support emergency protection readiness with Field Sampling Team resources. Act as liaison with visitor groups including 
the Arms Reduction Verification Project, RSDIC, and the media. Address DFNSB concerns relating to RE training and qualification.

BOE Assumptions: Quarterly activities for Operations radiological program compliance implementation. This BOE does not include the program management 
activities directly related to Site Operations programs and projects.  

? Provide support for procedures development and maintenance required for regulatory compliance. 
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300B1-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
RSPs, HSPs and technical basis documents (TBD) = 1900 hours/year
R631S	A5C	None	Linear	4400 Dollars
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WBS No: 1HAJ40
Activity ID: 1HAJ400003

Activity Filter * Starts In FY *
Supplies including paper, binders, etc. = 4400 Dollars/year
Does not include costs for distribution of procedures.
 
? Provide programmatic compliance technical support.
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	G010	Linear	1850 hours
Radiological Improvement Report (RIR) and Lessons Learned Program = 1350 hrs/year
10 CFR 835 compliance records and data base = 500 hrs/year
R631S	750	E050	Linear	2650 hours
Radioactive Source Control Program = 1850 hrs/year
Radiation Generating Device Program = 800 hrs/year

? Provide support for the Site Property and Waste Release Program
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
Property/Waste Unrestricted Release Program = 950 hrs/year
Develop and provide technical support to the SCO characterization program = 600 hrs/year
Provide annual review of P/WRE procedures = 100 hrs/year
Provide Onsite Transportation technical support = 80 hrs/year
Perform No Rad Added (NRA) program assessments = 80 hrs/year
Provide P/WRE implementation guidance = 40 hrs/year

? Provide support for the Site Respiratory Protection Program 
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	60300 Dollars
Attend Respiratory Protection User Training classes = 80 hrs/year x $50.25 = $4020
Attend Respiratory Protection Advisory Committee meetings = 140 hrs/year x $50.25 = $7035
Investigate RP Safety Concerns/problems = 130 hrs/year x $50.25 = $6533
Support upgrades of RP Program equipment = 200 hrs/year x $50.25 = $10050
Provide vendor/procurement technical support = 100 hrs/year x $50.25 = $5025
Perform Bi-annual RP procedures update/review = 200 hrs/year x $50.25 = $10050
Develop technical procedures/bases = 150 hrs/year x $50.25 = $7538
Perform STE duties = 200 hrs/year x $50.25 = $10050

? Provide technical radiological support to Emergency Preparedness.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300G1-4 for the staff currently holding 
the position described herein. A5C estimates derived from vendor cost for providing calibration services and the number of instruments in inventory and by 
“best guess” estimate of consumables to be used in drill and actual emergency responses.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	E050	Linear	850 hours
R631S	A5C	None	Linear	23000 Dollars
Maintain the Field Sampling Team’s response capability = 160 hrs/year
Provide training/qualification of OJT on FST = 240 hrs/year
Provide RE support of Site drills = 400 hrs/year
Perform FST/Rad EP procedure reviews = 50 hrs/year
Maintain supplies, equipment calibration = 23000 Dollars

? Provide technical oversight of the Site’s Air Sampling/Monitoring Program
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years. This program ensures 
continued compliance to changing regulatory requirements and provides technical support in program application to changing Site mission and D&D of facilities.

Dept./Cost Center	EOC	Skill	Curve	Resources
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WBS No: 1HAJ40
Activity ID: 1HAJ400003

Activity Filter * Starts In FY *
R660H	A5H	P080	Linear	32663 Dollars
Provide tech. support to ensure regulatory compliance of  the air sampling/monitoring program = 650 hrs/year x $50.25 = $32663

? Provide Radiological Engineering Technical and Administration support
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein. 

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	M020	Linear	102157 Dollars
Provide management support to Radiological Engineering = 1850hrs/year x $55.22 = $102157
Records Management support for Archiving = $3,640
Technical Travel/Memberships = $14,000
R631S	750	P080	Linear	1850 hours
Attend RSDIC chair/coordinate meetings = 400 hrs/year
Provide resolutions of safety concerns/RIR problems = 40 hrs/year
Investigate rad occurrences/support investigations = 150 hrs/year
Provide technical support to tours/VIPs = 400 hrs/year
Provide technical support to the Sites rad instrumentation program = 860 hrs/year

? Provide technical support to programs to control workers exposure pathways and to ensure Site regulatory compliance.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	m020	Linear	102157 Dollars
Provide technical support to Site ORC = 2 hrs/mtg. x 26 mtg = 52 hrs x $55.22 = $2871
Perform Site Technical Expert duties for glovebag/soft-sided containment, radiation surveys, Radiological Material Area and work/contamination control 
programs = 1500 hrs x $55.22 = $82830
Perform as Program Administrator for 10CFR835/RPP/SRCM compliance status = 298 hrs x $55.22 = $16456

? Provide Program Administrator support to source disposal program, property release and technical support to the Level “B” garment.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 Hours
Maintain B126 Authorization Basis, source custodian/disposal requirements = 350 hours
Perform STE duties for Level “B” garment = 500 hours
Perform Program Administration duties for Radiological Records Retention Program (RRRP) and Unrestricted Release of administrative Property (URAP) program = 
1000 hours
*Being performed by SSOC employee
 
? Provide CTR and support for Health Physics Instrumentation.
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years.  Level of effort required to 
support sub-contractors source inspections and oversee the contract.

Dept/Cost Center	EOC	Skill	Curve	Resources
R631S	750	T050	Linear	200 hours
Provide RCT support to Sub-contractor = 200 hrs/year
R631S	750	P080	Linear	200 hours
Provide management support and oversight = 200 hrs/year
R631S	750	P080	Linear	800 hours
Provide technical radiological and CTR support to sub-contractor = 800 hrs/year
R252H	750	(P080)	Linear	600 hours
Calibrate sources and calibration equipment in support of site rad. detection instrumentation = 600 hours/year
R631S	750	(P080)	Linear	250 hours
Provide miscellaneous Technician support of HP instrumentation = 250 hrs/year 
R631S	A5L	None	Linear	4800 Dollars
Obtain necessary equipment for facility maintenance = 4800 Dollars/year
R631S	A5C	None	Linear	50,000 Dollars
Provide for equipment upgrades, supplies, purchase of new instruments for testing = 50000 Dollars/year
New and upgraded instruments and equipment is required to meet changing technologies (obsolescence of existing equipment), increased survey throughput needs 
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WBS No: 1HAJ40
Activity ID: 1HAJ400003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and more stringent release requirements that require more sensitive equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 2,490.10 HoursR100S750 E050STRAIGHT TIME BASE

1850 hours 0.673 unilateral reduct2 employeesFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1,245.05 HoursR100S750 G010STRAIGHT TIME BASE

1850 hours 0.673 unilateral reduct1 employeeFactors
RMRS SalariedHEALTH PHYSICISTS Linear 4,980.20 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 0.673 unilateral reduct4 employeesFactors
Radiation ProtectionNONE Linear 2,449.72 DollarsK238SA55 0000SOURCE ONE

56 boxes 0.673 unilateral reduct65 dollarFactors
Radiation ProtectionNONE Linear 75,445.99 DollarsK238SA5C 0000SUPPLIES

108000 Dollars 0.673 unilateral reduct1.038 sales taxFactors
Radiation ProtectionNONE Linear 9,768.51 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 0.1756 FY00 adj up recon0.673 unilateral reduct55.22 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

RMRS SalariedNONE Linear 13,613.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
25000 dollars 0.673 unilateral reduct

0.80913  [SYS 061400] .80704 - System 
Factors

TransportationNONE Linear 3,230.40 DollarsC242SA5L 0000RENTALS
4800 Dollars 0.673 unilateral reductFactors

RMRS SalariedNONE Linear 10,095.00 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT
15000 dollars 0.673 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92,537.38 DollarsZDEPTCON 0000CONTINGENCY

92537.4 DollarsFactors
No DepartmentNONE Linear 35,504.75 DollarsZDEPTESC 0000ESCALATION

35504.8 DollarsFactors
Activity ID: 1HAJ400004 Description: Radiological Engineering FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDN601-4 Radiological Engineering Supt to Site 1.00 each 5,985HC 5,985 189,405 130,343 319,748 373,16153,4120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 53,181 53,181053,181

Total for Activity 1HAJ400004: 5,985 189,405 130,343 372,929 426,34153,41253,181
Line Item MTNHIDN601-4 - Radiological Engineering Supt to Site

BOE Activity Scope:

Provides for radiological program resources necessary to perform and support activities that are tied to Site operations but are not specific to a building 
baseline.  This WBS element provides for the direct-charged planning, administration, budget preparation, oversight, identification and corrective action of 
emerging Site radiological compliance requirements. Also includes Contract Technical Representative (CTR) responsibilities and support and funding for the 
Health Physics Instrumentation sub-contract. 

Strategy:

Utilize appropriate skill mix to provide programmatic radiological support to Site Operations.  

Regulatory Narrative:

Radiological Safety is driven by 10 CFR 835, Price Anderson Amendment Act (PAAA), DOE Radiological Control Standards (DOE-STD-1098-99) and several DOE 
orders. 

Regulatory Drivers:
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WBS No: 1HAJ40
Activity ID: 1HAJ400004

Activity Filter * Starts In FY *

10 CFR 835, 10 CFR 830.120 and DOE Orders.

Hazard Narrative:

Radiological safety protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Radiological Safety Management and Support
Line Item Scope:

Provide technical support services to Site Operations including review of radiological assessments, serve as Radiological Safety technical point of contact 
for PAAA and Lessons Learned program. Provide oversight and direction for RadCon Program.  Serve as point of contact to provide interface/coordination for 
radiological issues.  Identify emerging site operations radiological compliance issues; develop and/or coordinate corrective action of emerging issues 
requiring action.  Ensure necessary documentation is provided for tracking into Site’s Plant Action Tracking System (PATS). Ensure the site maintains 
compliance with the DOE’s No Rad Added Program for property and waste releases. Maintain programmatic viability for Radiological Material Areas (RMA), 
contamination and radiation exposure control. Develop methodologies for determining radio-nuclide presence and associated health risks in conjunction with 
agreements with the DOE, EPA, Colorado Department of Public Health and Environment (CDPHE), coordinate and manage program compliance support budget, 
performance measures and reporting requirements. Prepare routine reporting of cost and schedule variance information. Provide administrative assistance and 
records management and control.  Provide equipment accountability and control.  Participate as technical authority in respiratory protection issues through 
the JCUSC and user worker groups.  Support emergency protection readiness with Field Sampling Team resources. Act as liaison with visitor groups including 
the Arms Reduction Verification Project, RSDIC, and the media. Address DFNSB concerns relating to RE training and qualification.

BOE Assumptions: Quarterly activities for Operations radiological program compliance implementation. This BOE does not include the program management 
activities directly related to Site Operations programs and projects.  

? Provide support for procedures development and maintenance required for regulatory compliance. 
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300B1-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
RSPs, HSPs and technical basis documents (TBD) = 1900 hours/year
R631S	A5C	None	Linear	4400 Dollars
Supplies including paper, binders, etc. = 4400 Dollars/year
Does not include costs for distribution of procedures.
 
? Provide programmatic compliance technical support.
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	G010	Linear	0 hours
Radiological Improvement Report (RIR) and Lessons Learned Program = 1350 hrs/year
10 CFR 835 compliance records and data base = 500 hrs/year
R631S	750	E050	Linear	2650 hours
Radioactive Source Control Program = 1850 hrs/year
Radiation Generating Device Program = 800 hrs/year

? Provide support for the Site Property and Waste Release Program
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours

6/23/00 10:25:00 AMPage 89 of 116 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ40
Activity ID: 1HAJ400004

Activity Filter * Starts In FY *
Property/Waste Unrestricted Release Program = 950 hrs/year
Develop and provide technical support to the SCO characterization program = 600 hrs/year
Provide annual review of P/WRE procedures = 100 hrs/year
Provide Onsite Transportation technical support = 80 hrs/year
Perform No Rad Added (NRA) program assessments = 80 hrs/year
Provide P/WRE implementation guidance = 40 hrs/year

? Provide support for the Site Respiratory Protection Program 
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	60300 Dollars
Attend Respiratory Protection User Training classes = 80 hrs/year x $50.25 = $4020
Attend Respiratory Protection Advisory Committee meetings = 140 hrs/year x $50.25 = $7035
Investigate RP Safety Concerns/problems = 130 hrs/year x $50.25 = $6533
Support upgrades of RP Program equipment = 200 hrs/year x $50.25 = $10050
Provide vendor/procurement technical support = 100 hrs/year x $50.25 = $5025
Perform Bi-annual RP procedures update/review = 200 hrs/year x $50.25 = $10050
Develop technical procedures/bases = 150 hrs/year x $50.25 = $7538
Perform STE duties = 200 hrs/year x $50.25 = $10050

? Provide technical radiological support to Emergency Preparedness.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300G1-4 for the staff currently holding 
the position described herein. A5C estimates derived from vendor cost for providing calibration services and the number of instruments in inventory and by 
“best guess” estimate of consumables to be used in drill and actual emergency responses.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	E050	Linear	850 hours
R631S	A5C	None	Linear	23000 Dollars
Maintain the Field Sampling Team’s response capability = 160 hrs/year
Provide training/qualification of OJT on FST = 240 hrs/year
Provide RE support of Site drills = 400 hrs/year
Perform FST/Rad EP procedure reviews = 50 hrs/year
Maintain supplies, equipment calibration = 23000 Dollars

? Provide technical oversight of the Site’s Air Sampling/Monitoring Program
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years. This program ensures 
continued compliance to changing regulatory requirements and provides technical support in program application to changing Site mission and D&D of facilities.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	32663 Dollars
Provide tech. support to ensure regulatory compliance of  the air sampling/monitoring program = 650 hrs/year x $50.25 = $32663

? Provide Radiological Engineering Technical and Administration support
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein. 

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	M020	Linear	102157 Dollars
Provide management support to Radiological Engineering = 1850hrs/year x $55.22 = $102157
Records Management support for Archiving = $3,640
Technical Travel/Memberships = $14,000
R631S	750	P080	Linear	1850 hours
Attend RSDIC chair/coordinate meetings = 400 hrs/year
Provide resolutions of safety concerns/RIR problems = 40 hrs/year
Investigate rad occurrences/support investigations = 150 hrs/year
Provide technical support to tours/VIPs = 400 hrs/year
Provide technical support to the Sites rad instrumentation program = 860 hrs/year
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WBS No: 1HAJ40
Activity ID: 1HAJ400004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

? Provide technical support to programs to control workers exposure pathways and to ensure Site regulatory compliance.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	m020	Linear	102157 Dollars
Provide technical support to Site ORC = 2 hrs/mtg. x 26 mtg = 52 hrs x $55.22 = $2871
Perform Site Technical Expert duties for glovebag/soft-sided containment, radiation surveys, Radiological Material Area and work/contamination control 
programs = 1500 hrs x $55.22 = $82830
Perform as Program Administrator for 10CFR835/RPP/SRCM compliance status = 298 hrs x $55.22 = $16456

? Provide Program Administrator support to source disposal program, property release and technical support to the Level “B” garment.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 Hours
Maintain B126 Authorization Basis, source custodian/disposal requirements = 350 hours
Perform STE duties for Level “B” garment = 500 hours
Perform Program Administration duties for Radiological Records Retention Program (RRRP) and Unrestricted Release of administrative Property (URAP) program = 
1000 hours
*Being performed by SSOC employee
 
? Provide CTR and support for Health Physics Instrumentation.
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years.  Level of effort required to 
support sub-contractors source inspections and oversee the contract.

Dept/Cost Center	EOC	Skill	Curve	Resources
R631S	750	T050	Linear	200 hours
Provide RCT support to Sub-contractor = 200 hrs/year
R631S	750	P080	Linear	200 hours
Provide management support and oversight = 200 hrs/year
R631S	750	P080	Linear	800 hours
Provide technical radiological and CTR support to sub-contractor = 800 hrs/year
R252H	750	(P080)	Linear	600 hours
Calibrate sources and calibration equipment in support of site rad. detection instrumentation = 600 hours/year
R631S	750	(P080)	Linear	250 hours
Provide miscellaneous Technician support of HP instrumentation = 250 hrs/year 
R631S	A5L	None	Linear	4800 Dollars
Obtain necessary equipment for facility maintenance = 4800 Dollars/year
R631S	A5C	None	Linear	50,000 Dollars
Provide for equipment upgrades, supplies, purchase of new instruments for testing = 50000 Dollars/year
New and upgraded instruments and equipment is required to meet changing technologies (obsolescence of existing equipment), increased survey throughput needs 
and more stringent release requirements that require more sensitive equipment.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 2,393.90 HoursR100S750 E050STRAIGHT TIME BASE

1850 hours 0.647 unilateral reduct2 employeesFactors
RMRS SalariedHEALTH PHYSICISTS Linear 3,590.85 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 0.647 unilateral reduct3 employeesFactors
Radiation ProtectionNONE Linear 2,355.08 DollarsK238SA55 0000SOURCE ONE

56 boxes 0.647 unilateral reduct65 dollarsFactors
Radiation ProtectionNONE Linear 72,531.29 DollarsK238SA5C 0000SUPPLIES

108000 Dollars 0.647 unilateral reduct1.038 sales taxFactors
RMRS SalariedNONE Linear 52,350.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS

100000 dollars 0.647 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

TransportationNONE Linear 3,105.60 DollarsC242SA5L 0000RENTALS
4800 Dollars 0.647 unilateral reductFactors
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WBS No: 1HAJ40
Activity ID: 1HAJ400004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,351.29 DollarsZDEPTCON 0000CONTINGENCY

17351.3 DollarsFactors
No DepartmentNONE Linear 35,829.50 DollarsZDEPTESC 0000ESCALATION

35829.5 DollarsFactors
Activity ID: 1HAJ400005 Description: Radiological Engineering FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDN601-4 Radiological Engineering Supt to Site 1.00 each 3,700HC 3,700 115,810 16,100 131,910 172,21240,3020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,890 91,890091,890

Total for Activity 1HAJ400005: 3,700 115,810 16,100 223,800 264,10240,30291,890
Line Item MTNHIDN601-4 - Radiological Engineering Supt to Site

BOE Activity Scope:

Provides for radiological program resources necessary to perform and support activities that are tied to Site operations but are not specific to a building 
baseline.  This WBS element provides for the direct-charged planning, administration, budget preparation, oversight, identification and corrective action of 
emerging Site radiological compliance requirements. Also includes Contract Technical Representative (CTR) responsibilities and support and funding for the 
Health Physics Instrumentation sub-contract. 

Strategy:

Utilize appropriate skill mix to provide programmatic radiological support to Site Operations.  

Regulatory Narrative:

Radiological Safety is driven by 10 CFR 835, Price Anderson Amendment Act (PAAA), DOE Radiological Control Standards (DOE-STD-1098-99) and several DOE 
orders. 

Regulatory Drivers:

10 CFR 835, 10 CFR 830.120 and DOE Orders.

Hazard Narrative:

Radiological safety protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Radiological Safety Management and Support
Line Item Scope:

Provide technical support services to Site Operations including review of radiological assessments, serve as Radiological Safety technical point of contact 
for PAAA and Lessons Learned program. Provide oversight and direction for RadCon Program.  Serve as point of contact to provide interface/coordination for 
radiological issues.  Identify emerging site operations radiological compliance issues; develop and/or coordinate corrective action of emerging issues 
requiring action.  Ensure necessary documentation is provided for tracking into Site’s Plant Action Tracking System (PATS). Ensure the site maintains 
compliance with the DOE’s No Rad Added Program for property and waste releases. Maintain programmatic viability for Radiological Material Areas (RMA), 
contamination and radiation exposure control. Develop methodologies for determining radio-nuclide presence and associated health risks in conjunction with 
agreements with the DOE, EPA, Colorado Department of Public Health and Environment (CDPHE), coordinate and manage program compliance support budget, 
performance measures and reporting requirements. Prepare routine reporting of cost and schedule variance information. Provide administrative assistance and 
records management and control.  Provide equipment accountability and control.  Participate as technical authority in respiratory protection issues through 
the JCUSC and user worker groups.  Support emergency protection readiness with Field Sampling Team resources. Act as liaison with visitor groups including 
the Arms Reduction Verification Project, RSDIC, and the media. Address DFNSB concerns relating to RE training and qualification.
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WBS No: 1HAJ40
Activity ID: 1HAJ400005

Activity Filter * Starts In FY *

BOE Assumptions: Quarterly activities for Operations radiological program compliance implementation. This BOE does not include the program management 
activities directly related to Site Operations programs and projects.  

? Provide support for procedures development and maintenance required for regulatory compliance. 
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300B1-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
RSPs, HSPs and technical basis documents (TBD) = 1900 hours/year
R631S	A5C	None	Linear	4400 Dollars
Supplies including paper, binders, etc. = 4400 Dollars/year
Does not include costs for distribution of procedures.
 
? Provide programmatic compliance technical support.
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	G010	Linear	0 hours
Radiological Improvement Report (RIR) and Lessons Learned Program = 1350 hrs/year
10 CFR 835 compliance records and data base = 500 hrs/year
R631S	750	E050	Linear	2650 hours
Radioactive Source Control Program = 1850 hrs/year
Radiation Generating Device Program = 800 hrs/year

? Provide support for the Site Property and Waste Release Program
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
Property/Waste Unrestricted Release Program = 950 hrs/year
Develop and provide technical support to the SCO characterization program = 600 hrs/year
Provide annual review of P/WRE procedures = 100 hrs/year
Provide Onsite Transportation technical support = 80 hrs/year
Perform No Rad Added (NRA) program assessments = 80 hrs/year
Provide P/WRE implementation guidance = 40 hrs/year

? Provide support for the Site Respiratory Protection Program 
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	60300 Dollars
Attend Respiratory Protection User Training classes = 80 hrs/year x $50.25 = $4020
Attend Respiratory Protection Advisory Committee meetings = 140 hrs/year x $50.25 = $7035
Investigate RP Safety Concerns/problems = 130 hrs/year x $50.25 = $6533
Support upgrades of RP Program equipment = 200 hrs/year x $50.25 = $10050
Provide vendor/procurement technical support = 100 hrs/year x $50.25 = $5025
Perform Bi-annual RP procedures update/review = 200 hrs/year x $50.25 = $10050
Develop technical procedures/bases = 150 hrs/year x $50.25 = $7538
Perform STE duties = 200 hrs/year x $50.25 = $10050

? Provide technical radiological support to Emergency Preparedness.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300G1-4 for the staff currently holding 
the position described herein. A5C estimates derived from vendor cost for providing calibration services and the number of instruments in inventory and by 
“best guess” estimate of consumables to be used in drill and actual emergency responses.
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WBS No: 1HAJ40
Activity ID: 1HAJ400005

Activity Filter * Starts In FY *
Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	E050	Linear	850 hours
R631S	A5C	None	Linear	23000 Dollars
Maintain the Field Sampling Team’s response capability = 160 hrs/year
Provide training/qualification of OJT on FST = 240 hrs/year
Provide RE support of Site drills = 400 hrs/year
Perform FST/Rad EP procedure reviews = 50 hrs/year
Maintain supplies, equipment calibration = 23000 Dollars

? Provide technical oversight of the Site’s Air Sampling/Monitoring Program
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years. This program ensures 
continued compliance to changing regulatory requirements and provides technical support in program application to changing Site mission and D&D of facilities.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	32663 Dollars
Provide tech. support to ensure regulatory compliance of  the air sampling/monitoring program = 650 hrs/year x $50.25 = $32663

? Provide Radiological Engineering Technical and Administration support
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein. 

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	M020	Linear	102157 Dollars
Provide management support to Radiological Engineering = 1850hrs/year x $55.22 = $102157
Records Management support for Archiving = $3,640
Technical Travel/Memberships = $14,000
R631S	750	P080	Linear	1850 hours
Attend RSDIC chair/coordinate meetings = 400 hrs/year
Provide resolutions of safety concerns/RIR problems = 40 hrs/year
Investigate rad occurrences/support investigations = 150 hrs/year
Provide technical support to tours/VIPs = 400 hrs/year
Provide technical support to the Sites rad instrumentation program = 860 hrs/year

? Provide technical support to programs to control workers exposure pathways and to ensure Site regulatory compliance.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	m020	Linear	102157 Dollars
Provide technical support to Site ORC = 2 hrs/mtg. x 26 mtg = 52 hrs x $55.22 = $2871
Perform Site Technical Expert duties for glovebag/soft-sided containment, radiation surveys, Radiological Material Area and work/contamination control 
programs = 1500 hrs x $55.22 = $82830
Perform as Program Administrator for 10CFR835/RPP/SRCM compliance status = 298 hrs x $55.22 = $16456

? Provide Program Administrator support to source disposal program, property release and technical support to the Level “B” garment.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 Hours
Maintain B126 Authorization Basis, source custodian/disposal requirements = 350 hours
Perform STE duties for Level “B” garment = 500 hours
Perform Program Administration duties for Radiological Records Retention Program (RRRP) and Unrestricted Release of administrative Property (URAP) program = 
1000 hours
*Being performed by SSOC employee
 
? Provide CTR and support for Health Physics Instrumentation.
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years.  Level of effort required to 
support sub-contractors source inspections and oversee the contract.

Dept/Cost Center	EOC	Skill	Curve	Resources
R631S	750	T050	Linear	200 hours
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WBS No: 1HAJ40
Activity ID: 1HAJ400005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Provide RCT support to Sub-contractor = 200 hrs/year
R631S	750	P080	Linear	200 hours
Provide management support and oversight = 200 hrs/year
R631S	750	P080	Linear	800 hours
Provide technical radiological and CTR support to sub-contractor = 800 hrs/year
R252H	750	(P080)	Linear	600 hours
Calibrate sources and calibration equipment in support of site rad. detection instrumentation = 600 hours/year
R631S	750	(P080)	Linear	250 hours
Provide miscellaneous Technician support of HP instrumentation = 250 hrs/year 
R631S	A5L	None	Linear	4800 Dollars
Obtain necessary equipment for facility maintenance = 4800 Dollars/year
R631S	A5C	None	Linear	50,000 Dollars
Provide for equipment upgrades, supplies, purchase of new instruments for testing = 50000 Dollars/year
New and upgraded instruments and equipment is required to meet changing technologies (obsolescence of existing equipment), increased survey throughput needs 
and more stringent release requirements that require more sensitive equipment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,850.00 HoursR100S750 E050STRAIGHT TIME BASE

1850 hours 1 employeesFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,850.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 1 employeesFactors
Radiation ProtectionNONE Linear 5,720.00 DollarsK238SA55 0000SOURCE ONE

88 boxes 65 dollarsFactors
Radiation ProtectionNONE Linear 10,380.00 DollarsK238SA5C 0000SUPPLIES

10000 Dollars 1.038 sales taxFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 65,212.06 DollarsZDEPTCON 0000CONTINGENCY

65212.1 DollarsFactors
No DepartmentNONE Linear 26,678.29 DollarsZDEPTESC 0000ESCALATION

26678.3 DollarsFactors
Activity ID: 1HAJ4000P2 Description: Radiological Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDT601 Radiological Engineering Supt to Site 1.00 each 4,689HC 4,689 136,869 400,168 537,037 603,82966,7920
Total for Activity 1HAJ4000P2: 4,689 136,869 400,168 537,037 603,82966,7920

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDT601 - Radiological Engineering Supt to Site

Resources

BOE Source of Data – FY98 Actuals, Labor & ODC, downloaded to EXCEL and verified against Project F98SEP, 002 Detailed Wadlet/Chrg Spending Variance Report, 002a 
Wadlet/Charge No. Lvl Spending Variance Report and the 002a Wadlet Spending Variance Report.  These historical documents are in the budget analyst's office. 
(NH7300G1-4)
 
Item Desc:  Provide Technical Radiological Support to Emergency Preparedness
Item:  Technical Support
Units:  1 lot
Unit Cost:  314 hours, $13,784 other direct costs
Unit Cost Adjustment Factor:  886 hours/+282%, $11,642/+84.5% other direct costs
Revised Unit Cost:  1,200 hours, $25,426 other direct costs

Basis for Adjustment:  Incorporated Field Sampling Team (FST) costs into this WADlet.  Added second team to adequately support the Emergency Management 
Organization (EMO).  Subcontracted support to calibrate/repair emergency response equipment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 2,004.82 HoursR100S750 E050STRAIGHT TIME BASE

1850 hours 0.53595 --- FY00 May Earned Value Factor0.6743 employeesFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 668.27 HoursR100S750 G010STRAIGHT TIME BASE

1850 hours 0.53595 --- FY00 May Earned Value Factor0.6741 employeeFactors
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WBS No: 1HAJ40
Activity ID: 1HAJ4000P2

Activity Filter * Starts In FY *
RMRS SalariedHEALTH PHYSICISTS Linear 2,004.82 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 0.53595 --- FY00 May Earned Value Factor0.6743 employeesFactors
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 10.72 HoursR100S751 G010OVERTIME BASE & PRE.

20 Hours 0.53595 --- FY00 May Earned Value FactorFactors
Kaiser-HillNONE Linear 12,326.80 DollarsK100SA52 0000TENERA

23000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Kaiser-HillNONE Linear 2,679.74 DollarsK100SA57 0000LATA

5000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Radiation ProtectionNONE Linear 45,339.57 DollarsK238SA5C 0000SUPPLIES

81500 Dollars 0.53595 --- FY00 May Earned Value Factor1.038 sales taxFactors
Kaiser-HillNONE Linear 56,274.51 DollarsK100SA5H 0000SUBCONTRACTED SRVS

105000 dollars Barton 0.53595 --- FY00 May Earned Value FactorFactors
Radiation ProtectionNONE Linear 56,673.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

56673 dollars EOY adjustmentFactors
Radiation ProtectionNONE Linear 36,902.05 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 0.53595 --- FY00 May Earned Value Factor0.67455.22 dollarsFactors
Radiation ProtectionNONE Linear 36,902.05 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 0.53595 --- FY00 May Earned Value Factor0.67455.22 dollarsFactors
Radiation ProtectionNONE Linear 33,580.73 DollarsK238SA5H 0000SUBCONTRACTED SRVS

1850 hours 0.53595 --- FY00 May Earned Value Factor0.67450.25 dollarsFactors
Radiation ProtectionNONE Linear 32,156.87 DollarsK238SA5H 0000SUBCONTRACTED SRVS

60000 dollars 0.53595 --- FY00 May Earned Value FactorFactors
RMRS SalariedNONE Linear 69,646.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS

129950 dollars for equipment calibration 0.53595 --- FY00 May Earned Value FactorFactors
Closure Site ServicesNONE Linear 4,823.53 DollarsC100SA5L 0000RENTALS

9000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
RMRS SalariedNONE Linear 12,862.75 DollarsR100SA5M 0000TRAVEL/TRAIN/RELOCAT

24000 dollars 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HXXXJ4005 Description: Radiological Engineering FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDN601-4 Radiological Engineering Supt to Site 0.96 each 3,700HC 3,570 111,746 15,535 127,282 166,16938,8880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 140,676 140,6760140,676

Total for Activity 1HXXXJ4005: 3,570 111,746 15,535 267,957 306,84538,888140,676
Line Item MTNHIDN601-4 - Radiological Engineering Supt to Site

BOE Activity Scope:

Provides for radiological program resources necessary to perform and support activities that are tied to Site operations but are not specific to a building 
baseline.  This WBS element provides for the direct-charged planning, administration, budget preparation, oversight, identification and corrective action of 
emerging Site radiological compliance requirements. Also includes Contract Technical Representative (CTR) responsibilities and support and funding for the 
Health Physics Instrumentation sub-contract. 

Strategy:

Utilize appropriate skill mix to provide programmatic radiological support to Site Operations.  

Regulatory Narrative:

Radiological Safety is driven by 10 CFR 835, Price Anderson Amendment Act (PAAA), DOE Radiological Control Standards (DOE-STD-1098-99) and several DOE 
orders. 

Regulatory Drivers:

10 CFR 835, 10 CFR 830.120 and DOE Orders.

Hazard Narrative:
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WBS No: 1HAJ40
Activity ID: 1HXXXJ4005

Activity Filter * Starts In FY *

Radiological safety protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Radiological Safety Management and Support
Line Item Scope:

Provide technical support services to Site Operations including review of radiological assessments, serve as Radiological Safety technical point of contact 
for PAAA and Lessons Learned program. Provide oversight and direction for RadCon Program.  Serve as point of contact to provide interface/coordination for 
radiological issues.  Identify emerging site operations radiological compliance issues; develop and/or coordinate corrective action of emerging issues 
requiring action.  Ensure necessary documentation is provided for tracking into Site’s Plant Action Tracking System (PATS). Ensure the site maintains 
compliance with the DOE’s No Rad Added Program for property and waste releases. Maintain programmatic viability for Radiological Material Areas (RMA), 
contamination and radiation exposure control. Develop methodologies for determining radio-nuclide presence and associated health risks in conjunction with 
agreements with the DOE, EPA, Colorado Department of Public Health and Environment (CDPHE), coordinate and manage program compliance support budget, 
performance measures and reporting requirements. Prepare routine reporting of cost and schedule variance information. Provide administrative assistance and 
records management and control.  Provide equipment accountability and control.  Participate as technical authority in respiratory protection issues through 
the JCUSC and user worker groups.  Support emergency protection readiness with Field Sampling Team resources. Act as liaison with visitor groups including 
the Arms Reduction Verification Project, RSDIC, and the media. Address DFNSB concerns relating to RE training and qualification.

BOE Assumptions: Quarterly activities for Operations radiological program compliance implementation. This BOE does not include the program management 
activities directly related to Site Operations programs and projects.  

? Provide support for procedures development and maintenance required for regulatory compliance. 
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300B1-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
RSPs, HSPs and technical basis documents (TBD) = 1900 hours/year
R631S	A5C	None	Linear	4400 Dollars
Supplies including paper, binders, etc. = 4400 Dollars/year
Does not include costs for distribution of procedures.
 
? Provide programmatic compliance technical support.
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	G010	Linear	0 hours
Radiological Improvement Report (RIR) and Lessons Learned Program = 1350 hrs/year
10 CFR 835 compliance records and data base = 500 hrs/year
R631S	750	E050	Linear	2650 hours
Radioactive Source Control Program = 1850 hrs/year
Radiation Generating Device Program = 800 hrs/year

? Provide support for the Site Property and Waste Release Program
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 hours
Property/Waste Unrestricted Release Program = 950 hrs/year
Develop and provide technical support to the SCO characterization program = 600 hrs/year
Provide annual review of P/WRE procedures = 100 hrs/year
Provide Onsite Transportation technical support = 80 hrs/year
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WBS No: 1HAJ40
Activity ID: 1HXXXJ4005

Activity Filter * Starts In FY *
Perform No Rad Added (NRA) program assessments = 80 hrs/year
Provide P/WRE implementation guidance = 40 hrs/year

? Provide support for the Site Respiratory Protection Program 
Historical Data Source - P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300c2-5 Spending Variance report for the 
staff currently holding the position described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	60300 Dollars
Attend Respiratory Protection User Training classes = 80 hrs/year x $50.25 = $4020
Attend Respiratory Protection Advisory Committee meetings = 140 hrs/year x $50.25 = $7035
Investigate RP Safety Concerns/problems = 130 hrs/year x $50.25 = $6533
Support upgrades of RP Program equipment = 200 hrs/year x $50.25 = $10050
Provide vendor/procurement technical support = 100 hrs/year x $50.25 = $5025
Perform Bi-annual RP procedures update/review = 200 hrs/year x $50.25 = $10050
Develop technical procedures/bases = 150 hrs/year x $50.25 = $7538
Perform STE duties = 200 hrs/year x $50.25 = $10050

? Provide technical radiological support to Emergency Preparedness.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/NH7300G1-4 for the staff currently holding 
the position described herein. A5C estimates derived from vendor cost for providing calibration services and the number of instruments in inventory and by 
“best guess” estimate of consumables to be used in drill and actual emergency responses.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	E050	Linear	850 hours
R631S	A5C	None	Linear	23000 Dollars
Maintain the Field Sampling Team’s response capability = 160 hrs/year
Provide training/qualification of OJT on FST = 240 hrs/year
Provide RE support of Site drills = 400 hrs/year
Perform FST/Rad EP procedure reviews = 50 hrs/year
Maintain supplies, equipment calibration = 23000 Dollars

? Provide technical oversight of the Site’s Air Sampling/Monitoring Program
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years. This program ensures 
continued compliance to changing regulatory requirements and provides technical support in program application to changing Site mission and D&D of facilities.

Dept./Cost Center	EOC	Skill	Curve	Resources
R660H	A5H	P080	Linear	32663 Dollars
Provide tech. support to ensure regulatory compliance of  the air sampling/monitoring program = 650 hrs/year x $50.25 = $32663

? Provide Radiological Engineering Technical and Administration support
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein. 

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	M020	Linear	102157 Dollars
Provide management support to Radiological Engineering = 1850hrs/year x $55.22 = $102157
Records Management support for Archiving = $3,640
Technical Travel/Memberships = $14,000
R631S	750	P080	Linear	1850 hours
Attend RSDIC chair/coordinate meetings = 400 hrs/year
Provide resolutions of safety concerns/RIR problems = 40 hrs/year
Investigate rad occurrences/support investigations = 150 hrs/year
Provide technical support to tours/VIPs = 400 hrs/year
Provide technical support to the Sites rad instrumentation program = 860 hrs/year

? Provide technical support to programs to control workers exposure pathways and to ensure Site regulatory compliance.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.
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WBS No: 1HAJ40
Activity ID: 1HXXXJ4005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Dept./Cost Center	EOC	Skill	Curve	Resources
R631H	A5H	m020	Linear	102157 Dollars
Provide technical support to Site ORC = 2 hrs/mtg. x 26 mtg = 52 hrs x $55.22 = $2871
Perform Site Technical Expert duties for glovebag/soft-sided containment, radiation surveys, Radiological Material Area and work/contamination control 
programs = 1500 hrs x $55.22 = $82830
Perform as Program Administrator for 10CFR835/RPP/SRCM compliance status = 298 hrs x $55.22 = $16456

? Provide Program Administrator support to source disposal program, property release and technical support to the Level “B” garment.
Historical Data Source – P&I Reporting System rpt_002a WDS Spending Variance Report; rpt_002_chrg detailed wadlet/nh7300K1-4 Spending Variance Report for the 
staff currently holding the positions described herein.

Dept./Cost Center	EOC	Skill	Curve	Resources
R631S	750	P080	Linear	1850 Hours
Maintain B126 Authorization Basis, source custodian/disposal requirements = 350 hours
Perform STE duties for Level “B” garment = 500 hours
Perform Program Administration duties for Radiological Records Retention Program (RRRP) and Unrestricted Release of administrative Property (URAP) program = 
1000 hours
*Being performed by SSOC employee
 
? Provide CTR and support for Health Physics Instrumentation.
Estimator’s Experience – Estimator has been involved with developing and tracking RE activities/budgets for the last 5-6 years.  Level of effort required to 
support sub-contractors source inspections and oversee the contract.

Dept/Cost Center	EOC	Skill	Curve	Resources
R631S	750	T050	Linear	200 hours
Provide RCT support to Sub-contractor = 200 hrs/year
R631S	750	P080	Linear	200 hours
Provide management support and oversight = 200 hrs/year
R631S	750	P080	Linear	800 hours
Provide technical radiological and CTR support to sub-contractor = 800 hrs/year
R252H	750	(P080)	Linear	600 hours
Calibrate sources and calibration equipment in support of site rad. detection instrumentation = 600 hours/year
R631S	750	(P080)	Linear	250 hours
Provide miscellaneous Technician support of HP instrumentation = 250 hrs/year 
R631S	A5L	None	Linear	4800 Dollars
Obtain necessary equipment for facility maintenance = 4800 Dollars/year
R631S	A5C	None	Linear	50,000 Dollars
Provide for equipment upgrades, supplies, purchase of new instruments for testing = 50000 Dollars/year
New and upgraded instruments and equipment is required to meet changing technologies (obsolescence of existing equipment), increased survey throughput needs 
and more stringent release requirements that require more sensitive equipment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 1,850.00 HoursR100S750 E050STRAIGHT TIME BASE

1850 hours 1 employeesFactors
RMRS SalariedHEALTH PHYSICISTS Linear 1,850.00 HoursR100S750 P080STRAIGHT TIME BASE

1850 hours 1 employeesFactors
Radiation ProtectionNONE Linear 5,720.00 DollarsK238SA55 0000SOURCE ONE

88 boxes 65 dollarsFactors
Radiation ProtectionNONE Linear 10,380.00 DollarsK238SA5C 0000SUPPLIES

10000 Dollars 1.038 sales taxFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 103,611.70 DollarsZDEPTCON 0000CONTINGENCY

103612 DollarsFactors
No DepartmentNONE Linear 37,064.10 DollarsZDEPTESC 0000ESCALATION

37064.1 DollarsFactors
WBS No: 1HAJ50 Title: Radiological Safety Analytical Services
Activity ID: 1HAJ500001 Description: Radiological Safety Analytical Services Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
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WBS No: 1HAJ50
Activity ID: 1HAJ500001

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

OPNCIN5146 Analysis Support for Technical Supt Proj 1.00 each 0HC 0 0 1,233,701 1,233,701 1,233,70100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 65,263 65,263065,263

Total for Activity 1HAJ500001: 0 0 1,233,701 1,298,964 1,298,964065,263
Line Item OPNCIN5146 - Analysis Support for Technical Supt Proj

BOE Line Item:

Source of Data:

Analytical Services requires offsite commercial laboratories to support current onsite laboratories in order to provide capabilities for analyses that cannot 
be performed onsite.  This offsite capacity is needed for the following reasons:
1. Regulatory requirements for third party analysis verification.
2. Onsite laboratories do not possess the required capabilities to perform the requested analyses.
3. Current capacity cannot meet the required volume of analyses within the constrained time frame for performing the analyses.

The Analytical Projects Office (APO) maintains oversight of commercial laboratories and directs which analyses are to be performed by each commercial 
laboratory.   This determination is based on technical expertise in performing the analysis, laboratory compliance with federal regulations and contractual 
requirements in the area of quality, safety, and accountability, and the cost competitiveness of the laboratory.  Offsite commercial laboratories perform 
analyses on a variety of matrices including air, soil, water, waste, sludge, bioassay, and general.  Normal turnaround time for an analysis is within 30 
days, but high priority analyses (customer quick turnaround time) and critical analytical results (inhalations) can be accommodated more quickly, sometimes 
in as little as 24 hours or less.  The program needs in conjunction with laboratory capacity and distance from RFETS will dictate how quickly analytical 
results can be obtained.

ANALYSES PERFORMED
This work package supports the offsite laboratory analyses of the following sample matrices:
? Nasal swabs,
? Routine and special urine samples,
? Routine and special fecal samples,
? Tissue samples.

Samples may be analyzed for one or more of the following radionuclides:
? Plutonium,
? Americium,
? Uranium,
? Tritium

The number and types of sample analyses budgeted was developed based on projections from data compiled from 1998.  

ANALYSIS COSTS
The cost to perform each analysis listed above is based on negotiated contracts with a variety of offsite laboratories.  These costs are a fixed unit price 
per analysis and include all costs associated with completion of analyses.  Costs include sample tracking and analysis, fee/profit, hard copy data results, 
electronic deliverable data results, shipping cooler return, sample disposal, all quality control samples, method blanks, spikes, and duplicates.

ANALYSIS TURNAROUND TIME
Normal turnaround time from sample receipt to analytical results is within 30 days, but high priority analyses or critical analytical results can be 
accommodated in as little as 24 hours or less.  Normal laboratory operations are to batch analyses (usually in groups of 10) to perform the actual analyses.  
The batching process allows for a larger volume of analyses to be performed and reduces the cost per unit of each analysis.  If quick turnaround time 
analysis must be performed, the laboratory must run smaller batch sizes (potentially a single analysis for 24-hour turnaround times).  Reduced batch runs 
create inefficiencies within the laboratory due to lower capabilities and higher per unit costs.  The program needs in conjunction with laboratory capacity 
will dictate how quickly analytical results can be obtained.

SHIPPING AND HANDLING
A subcontractor performs all functions for sample receipt, chain-of-custody, sample packaging, sample shipping, and sample tracking.  The subcontractor also 
orders bioassay kits and packaging supplies.

The fixed unit price for analyses requiring priority and rush turnaround times are detailed in the basis of estimate and vary dependent on the type of 
analysis performed.

Strategy:

Utilize appropriate commercial laboratories to provide programmatic analytical laboratory support to Site radiological operations.  
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WBS No: 1HAJ50
Activity ID: 1HAJ500001

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Regulatory Narrative:

The bioassay program is driven by 10 CFR 835 and several DOE orders, including the Department of Energy Laboratory Accreditation Program. 

Regulatory Drivers:

Federal Regulations and DOE Orders.

Hazard Narrative:

Radiological Health protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Analytical Support for Technical Support Projects
Line Item Scope:

Provide offsite analytical services to Radiological Health and Site radiological workers for bioassay samples used to determine if intakes of radioactive 
materials occurred. The program, including the analytical laboratories under contract for this work, must gain and maintain compliance with the DOE 
Laboratory Accreditation Program (DOELAP).  This work package provides for funds necessary to analyze the projected number and types of bioassay samples in 
support of the Radiological Health Program.
 
BOE Assumptions: This BOE assumes the same number of radiation workers (top tier contractors and sub-contractors) as in FY99.  The BOE only includes the 
subcontract dollars necessary for analyzing the projected sample load.

? Analytical Laboratory Support 
Dept./Cost Center	EOC	Skill	Curve	Resources
K267S	A5H	Linear	$1,500,000
Detailed analysis spreadsheet can be found in Radiological Health Office.  Contact S. Baker X2452.
Historical data source – sample projection from CY98 sample load.
Contact V. Ideker X3437 for contract/scope details.

Adjustment factor in FY01:  Increased estiamte by 36% expecting that FY00 actuals will overrun to $1.1M and the increase in deact/decom/demolishion will 
trigger an increase in activity here.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionNONE Linear 20,000.00 DollarsK238SA58 0000ASI

20000 DollarsFactors
Analytical Laboratory ServicesNONE Linear 1,213,701.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1500000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,321.05 DollarsZDEPTCON 0000CONTINGENCY

39321.1 DollarsFactors
No DepartmentNONE Linear 25,941.98 DollarsZDEPTESC 0000ESCALATION

25942 DollarsFactors
Activity ID: 1HAJ500002 Description: Radiological Safety Analytical Services Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1HAJ50
Activity ID: 1HAJ500002

Activity Filter * Starts In FY *
OPNCIN5146 Analysis Support for Technical Supt Proj 1.00 each 0HC 0 0 1,233,701 1,233,701 1,233,70100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 183,918 183,9180183,918

Total for Activity 1HAJ500002: 0 0 1,233,701 1,417,620 1,417,6200183,918
Line Item OPNCIN5146 - Analysis Support for Technical Supt Proj

BOE
Analytical Services requires offsite commercial laboratories to support current onsite laboratories in order to provide capabilities for analyses that cannot 
be performed onsite.  This offsite capacity is needed for the following reasons:
1. Regulatory requirements for third party analysis verification.
2. Onsite laboratories do not possess the required capabilities to perform the requested analyses.
3. Current capacity cannot meet the required volume of analyses within the constrained time frame for performing the analyses.

The Analytical Projects Office (APO) maintains oversight of commercial laboratories and directs which analyses are to be performed by each commercial 
laboratory.   This determination is based on technical expertise in performing the analysis, laboratory compliance with federal regulations and contractual 
requirements in the area of quality, safety, and accountability, and the cost competitiveness of the laboratory.  Offsite commercial laboratories perform 
analyses on a variety of matrices including air, soil, water, waste, sludge, bioassay, and general.  Normal turnaround time for an analysis is within 30 
days, but high priority analyses (customer quick turnaround time) and critical analytical results (inhalations) can be accommodated more quickly, sometimes 
in as little as 24 hours or less.  The program needs in conjunction with laboratory capacity and distance from RFETS will dictate how quickly analytical 
results can be obtained.

ANALYSES PERFORMED
This work package supports the offsite laboratory analyses of the following sample matrices:
? Nasal swabs,
? Routine and special urine samples,
? Routine and special fecal samples,
? Tissue samples.

Samples may be analyzed for one or more of the following radionuclides:
? Plutonium,
? Americium,
? Uranium,
? Tritium

The number and types of sample analyses budgeted was developed based on projections from data compiled from 1998.  

ANALYSIS COSTS
The cost to perform each analysis listed above is based on negotiated contracts with a variety of offsite laboratories.  These costs are a fixed unit price 
per analysis and include all costs associated with completion of analyses.  Costs include sample tracking and analysis, fee/profit, hard copy data results, 
electronic deliverable data results, shipping cooler return, sample disposal, all quality control samples, method blanks, spikes, and duplicates.

ANALYSIS TURNAROUND TIME
Normal turnaround time from sample receipt to analytical results is within 30 days, but high priority analyses or critical analytical results can be 
accommodated in as little as 24 hours or less.  Normal laboratory operations are to batch analyses (usually in groups of 10) to perform the actual analyses.  
The batching process allows for a larger volume of analyses to be performed and reduces the cost per unit of each analysis.  If quick turnaround time 
analysis must be performed, the laboratory must run smaller batch sizes (potentially a single analysis for 24-hour turnaround times).  Reduced batch runs 
create inefficiencies within the laboratory due to lower capabilities and higher per unit costs.  The program needs in conjunction with laboratory capacity 
will dictate how quickly analytical results can be obtained.

SHIPPING AND HANDLING
A subcontractor performs all functions for sample receipt, chain-of-custody, sample packaging, sample shipping, and sample tracking.  The subcontractor also 
orders bioassay kits and packaging supplies.

The fixed unit price for analyses requiring priority and rush turnaround times are detailed in the basis of estimate and vary dependent on the type of 
analysis performed.

Strategy:

Utilize appropriate commercial laboratories to provide programmatic analytical laboratory support to Site radiological operations.  

Regulatory Narrative:

The bioassay program is driven by 10 CFR 835 and several DOE orders, including the Department of Energy Laboratory Accreditation Program. 

Regulatory Drivers:
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WBS No: 1HAJ50
Activity ID: 1HAJ500002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Federal Regulations and DOE Orders.

Hazard Narrative:

Radiological Health protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Analytical Support for Technical Support Projects
Line Item Scope:

Provide offsite analytical services to Radiological Health and Site radiological workers for bioassay samples used to determine if intakes of radioactive 
materials occurred. The program, including the analytical laboratories under contract for this work, must gain and maintain compliance with the DOE 
Laboratory Accreditation Program (DOELAP).  This work package provides for funds necessary to analyze the projected number and types of bioassay samples in 
support of the Radiological Health Program.
 
BOE Assumptions: This BOE assumes the same number of radiation workers (top tier contractors and sub-contractors) as in FY99.  The BOE only includes the 
subcontract dollars necessary for analyzing the projected sample load.

? Analytical Laboratory Support 
Dept./Cost Center	EOC	Skill	Curve	Resources
K267S	A5H	Linear	$1,520,000
Detailed analysis spreadsheet can be found in Radiological Health Office.  Contact S. Baker X2452.
Historical data source – sample projection from CY98 sample load.
Contact V. Ideker X3437 for contract/scope details.

Adjustment factor in FY01:  Increased estiamte by 36% expecting that FY00 actuals will overrun to $1.1M and the increase in deact/decom/demolishion will 
trigger an increase in activity here.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionNONE Linear 20,000.00 DollarsK238SA58 0000ASI

20000 DollarsFactors
Analytical Laboratory ServicesNONE Linear 1,213,701.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1500000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 126,265.50 DollarsZDEPTCON 0000CONTINGENCY

126266 DollarsFactors
No DepartmentNONE Linear 57,652.64 DollarsZDEPTESC 0000ESCALATION

57652.6 DollarsFactors
Activity ID: 1HAJ500003 Description: Radiological Safety Analytical Services Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5146 Analysis Support for Technical Supt Proj 1.00 each 0HC 0 0 800,875 800,875 800,87500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 221,485 221,4850221,485

Total for Activity 1HAJ500003: 0 0 800,875 1,022,360 1,022,3600221,485
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WBS No: 1HAJ50
Activity ID: 1HAJ500003

Activity Filter * Starts In FY *
Line Item OPNCIN5146 - Analysis Support for Technical Supt Proj

BOE
Analytical Services requires offsite commercial laboratories to support current onsite laboratories in order to provide capabilities for analyses that cannot 
be performed onsite.  This offsite capacity is needed for the following reasons:
1. Regulatory requirements for third party analysis verification.
2. Onsite laboratories do not possess the required capabilities to perform the requested analyses.
3. Current capacity cannot meet the required volume of analyses within the constrained time frame for performing the analyses.

The Analytical Projects Office (APO) maintains oversight of commercial laboratories and directs which analyses are to be performed by each commercial 
laboratory.   This determination is based on technical expertise in performing the analysis, laboratory compliance with federal regulations and contractual 
requirements in the area of quality, safety, and accountability, and the cost competitiveness of the laboratory.  Offsite commercial laboratories perform 
analyses on a variety of matrices including air, soil, water, waste, sludge, bioassay, and general.  Normal turnaround time for an analysis is within 30 
days, but high priority analyses (customer quick turnaround time) and critical analytical results (inhalations) can be accommodated more quickly, sometimes 
in as little as 24 hours or less.  The program needs in conjunction with laboratory capacity and distance from RFETS will dictate how quickly analytical 
results can be obtained.

ANALYSES PERFORMED
This work package supports the offsite laboratory analyses of the following sample matrices:
? Nasal swabs,
? Routine and special urine samples,
? Routine and special fecal samples,
? Tissue samples.

Samples may be analyzed for one or more of the following radionuclides:
? Plutonium,
? Americium,
? Uranium,
? Tritium

The number and types of sample analyses budgeted was developed based on projections from data compiled from 1998.  

ANALYSIS COSTS
The cost to perform each analysis listed above is based on negotiated contracts with a variety of offsite laboratories.  These costs are a fixed unit price 
per analysis and include all costs associated with completion of analyses.  Costs include sample tracking and analysis, fee/profit, hard copy data results, 
electronic deliverable data results, shipping cooler return, sample disposal, all quality control samples, method blanks, spikes, and duplicates.

ANALYSIS TURNAROUND TIME
Normal turnaround time from sample receipt to analytical results is within 30 days, but high priority analyses or critical analytical results can be 
accommodated in as little as 24 hours or less.  Normal laboratory operations are to batch analyses (usually in groups of 10) to perform the actual analyses.  
The batching process allows for a larger volume of analyses to be performed and reduces the cost per unit of each analysis.  If quick turnaround time 
analysis must be performed, the laboratory must run smaller batch sizes (potentially a single analysis for 24-hour turnaround times).  Reduced batch runs 
create inefficiencies within the laboratory due to lower capabilities and higher per unit costs.  The program needs in conjunction with laboratory capacity 
will dictate how quickly analytical results can be obtained.

SHIPPING AND HANDLING
A subcontractor performs all functions for sample receipt, chain-of-custody, sample packaging, sample shipping, and sample tracking.  The subcontractor also 
orders bioassay kits and packaging supplies.

The fixed unit price for analyses requiring priority and rush turnaround times are detailed in the basis of estimate and vary dependent on the type of 
analysis performed.

Strategy:

Utilize appropriate commercial laboratories to provide programmatic analytical laboratory support to Site radiological operations.  

Regulatory Narrative:

The bioassay program is driven by 10 CFR 835 and several DOE orders, including the Department of Energy Laboratory Accreditation Program. 

Regulatory Drivers:

Federal Regulations and DOE Orders.

Hazard Narrative:
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WBS No: 1HAJ50
Activity ID: 1HAJ500003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Radiological Health protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Analytical Support for Technical Support Projects
Line Item Scope:

Provide offsite analytical services to Radiological Health and Site radiological workers for bioassay samples used to determine if intakes of radioactive 
materials occurred. The program, including the analytical laboratories under contract for this work, must gain and maintain compliance with the DOE 
Laboratory Accreditation Program (DOELAP).  This work package provides for funds necessary to analyze the projected number and types of bioassay samples in 
support of the Radiological Health Program.
 
BOE Assumptions: This BOE assumes the same number of radiation workers (top tier contractors and sub-contractors) as in FY99.  The BOE only includes the 
subcontract dollars necessary for analyzing the projected sample load.

? Analytical Laboratory Support 
Dept./Cost Center	EOC	Skill	Curve	Resources
K267S	A5H	Linear	$1,520,000
Detailed analysis spreadsheet can be found in Radiological Health Office.  Contact S. Baker X2452.
Historical data source – sample projection from CY98 sample load.
Contact V. Ideker X3437 for contract/scope details.

Adjustment factor in FY01:  Increased estiamte by 36% expecting that FY00 actuals will overrun to $1.1M and the increase in deact/decom/demolishion will 
trigger an increase in activity here.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionNONE Linear 13,460.00 DollarsK238SA58 0000ASI

20000 Dollars 0.673 unilateral reductFactors
Analytical Laboratory ServicesNONE Linear 787,415.40 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1500000 dollars 0.9640.673 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 160,069.20 DollarsZDEPTCON 0000CONTINGENCY

160069 DollarsFactors
No DepartmentNONE Linear 61,415.34 DollarsZDEPTESC 0000ESCALATION

61415.3 DollarsFactors
Activity ID: 1HAJ500004 Description: Radiological Safety Analytical Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5146 Analysis Support for Technical Supt Proj 1.00 each 0HC 0 0 956,552 956,552 956,55200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 136,322 136,3220136,322

Total for Activity 1HAJ500004: 0 0 956,552 1,092,874 1,092,8740136,322
Line Item OPNCIN5146 - Analysis Support for Technical Supt Proj

BOE
Analytical Services requires offsite commercial laboratories to support current onsite laboratories in order to provide capabilities for analyses that cannot 
be performed onsite.  This offsite capacity is needed for the following reasons:
1. Regulatory requirements for third party analysis verification.
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Activity ID: 1HAJ500004

Activity Filter * Starts In FY *
2. Onsite laboratories do not possess the required capabilities to perform the requested analyses.
3. Current capacity cannot meet the required volume of analyses within the constrained time frame for performing the analyses.

The Analytical Projects Office (APO) maintains oversight of commercial laboratories and directs which analyses are to be performed by each commercial 
laboratory.   This determination is based on technical expertise in performing the analysis, laboratory compliance with federal regulations and contractual 
requirements in the area of quality, safety, and accountability, and the cost competitiveness of the laboratory.  Offsite commercial laboratories perform 
analyses on a variety of matrices including air, soil, water, waste, sludge, bioassay, and general.  Normal turnaround time for an analysis is within 30 
days, but high priority analyses (customer quick turnaround time) and critical analytical results (inhalations) can be accommodated more quickly, sometimes 
in as little as 24 hours or less.  The program needs in conjunction with laboratory capacity and distance from RFETS will dictate how quickly analytical 
results can be obtained.

ANALYSES PERFORMED
This work package supports the offsite laboratory analyses of the following sample matrices:
? Nasal swabs,
? Routine and special urine samples,
? Routine and special fecal samples,
? Tissue samples.

Samples may be analyzed for one or more of the following radionuclides:
? Plutonium,
? Americium,
? Uranium,
? Tritium

The number and types of sample analyses budgeted was developed based on projections from data compiled from 1998.  

ANALYSIS COSTS
The cost to perform each analysis listed above is based on negotiated contracts with a variety of offsite laboratories.  These costs are a fixed unit price 
per analysis and include all costs associated with completion of analyses.  Costs include sample tracking and analysis, fee/profit, hard copy data results, 
electronic deliverable data results, shipping cooler return, sample disposal, all quality control samples, method blanks, spikes, and duplicates.

ANALYSIS TURNAROUND TIME
Normal turnaround time from sample receipt to analytical results is within 30 days, but high priority analyses or critical analytical results can be 
accommodated in as little as 24 hours or less.  Normal laboratory operations are to batch analyses (usually in groups of 10) to perform the actual analyses.  
The batching process allows for a larger volume of analyses to be performed and reduces the cost per unit of each analysis.  If quick turnaround time 
analysis must be performed, the laboratory must run smaller batch sizes (potentially a single analysis for 24-hour turnaround times).  Reduced batch runs 
create inefficiencies within the laboratory due to lower capabilities and higher per unit costs.  The program needs in conjunction with laboratory capacity 
will dictate how quickly analytical results can be obtained.

SHIPPING AND HANDLING
A subcontractor performs all functions for sample receipt, chain-of-custody, sample packaging, sample shipping, and sample tracking.  The subcontractor also 
orders bioassay kits and packaging supplies.

The fixed unit price for analyses requiring priority and rush turnaround times are detailed in the basis of estimate and vary dependent on the type of 
analysis performed.

Strategy:

Utilize appropriate commercial laboratories to provide programmatic analytical laboratory support to Site radiological operations.  

Regulatory Narrative:

The bioassay program is driven by 10 CFR 835 and several DOE orders, including the Department of Energy Laboratory Accreditation Program. 

#*****************	Analytical Support for Technical Support Projects
Line Item Scope:

Provide offsite analytical services to Radiological Health and Site radiological workers for bioassay samples used to determine if intakes of radioactive 
materials occurred. The program, including the analytical laboratories under contract for this work, must gain and maintain compliance with the DOE 
Laboratory Accreditation Program (DOELAP).  This work package provides for funds necessary to analyze the projected number and types of bioassay samples in 
support of the Radiological Health Program.
 
BOE Assumptions: This BOE assumes the same number of radiation workers (top tier contractors and sub-contractors) as in FY99.  The BOE only includes the 
subcontract dollars necessary for analyzing the projected sample load.
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Activity ID: 1HAJ500004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

? Analytical Laboratory Support 
Dept./Cost Center	EOC	Skill	Curve	Resources
K267S	A5H	Linear	$1,822,000
Detailed analysis spreadsheet can be found in Radiological Health Office.  Contact S. Baker X2452.
Historical data source – sample projection from CY98 sample load.
Contact V. Ideker X3437 for contract/scope details.

Adjustment Factor:  Increase 60% from FY00 due to large number of terminations planned at the end of FY04.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionNONE Linear 14,234.00 DollarsK238SA58 0000ASI

22000 Dollars 0.647 unilateral reductFactors
Analytical Laboratory ServicesNONE Linear 942,317.80 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1800000 dollars 0.647 unilateral reduct
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,477.93 DollarsZDEPTCON 0000CONTINGENCY

44477.9 DollarsFactors
No DepartmentNONE Linear 91,844.53 DollarsZDEPTESC 0000ESCALATION

91844.5 DollarsFactors
Activity ID: 1HAJ500005 Description: Radiological Safety Analytical Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5146 Analysis Support for Technical Supt Proj 1.00 each 0HC 0 0 196,810 196,810 196,81000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 105,016 105,0160105,016

Total for Activity 1HAJ500005: 0 0 196,810 301,826 301,8260105,016
Line Item OPNCIN5146 - Analysis Support for Technical Supt Proj

BOE
Analytical Services requires offsite commercial laboratories to support current onsite laboratories in order to provide capabilities for analyses that cannot 
be performed onsite.  This offsite capacity is needed for the following reasons:
1. Regulatory requirements for third party analysis verification.
2. Onsite laboratories do not possess the required capabilities to perform the requested analyses.
3. Current capacity cannot meet the required volume of analyses within the constrained time frame for performing the analyses.

The Analytical Projects Office (APO) maintains oversight of commercial laboratories and directs which analyses are to be performed by each commercial 
laboratory.   This determination is based on technical expertise in performing the analysis, laboratory compliance with federal regulations and contractual 
requirements in the area of quality, safety, and accountability, and the cost competitiveness of the laboratory.  Offsite commercial laboratories perform 
analyses on a variety of matrices including air, soil, water, waste, sludge, bioassay, and general.  Normal turnaround time for an analysis is within 30 
days, but high priority analyses (customer quick turnaround time) and critical analytical results (inhalations) can be accommodated more quickly, sometimes 
in as little as 24 hours or less.  The program needs in conjunction with laboratory capacity and distance from RFETS will dictate how quickly analytical 
results can be obtained.

ANALYSES PERFORMED
This work package supports the offsite laboratory analyses of the following sample matrices:
? Nasal swabs,
? Routine and special urine samples,
? Routine and special fecal samples,
? Tissue samples.

Samples may be analyzed for one or more of the following radionuclides:
? Plutonium,
? Americium,
? Uranium,
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Activity ID: 1HAJ500005

Activity Filter * Starts In FY *
? Tritium

The number and types of sample analyses budgeted was developed based on projections from data compiled from 1998.  

ANALYSIS COSTS
The cost to perform each analysis listed above is based on negotiated contracts with a variety of offsite laboratories.  These costs are a fixed unit price 
per analysis and include all costs associated with completion of analyses.  Costs include sample tracking and analysis, fee/profit, hard copy data results, 
electronic deliverable data results, shipping cooler return, sample disposal, all quality control samples, method blanks, spikes, and duplicates.

ANALYSIS TURNAROUND TIME
Normal turnaround time from sample receipt to analytical results is within 30 days, but high priority analyses or critical analytical results can be 
accommodated in as little as 24 hours or less.  Normal laboratory operations are to batch analyses (usually in groups of 10) to perform the actual analyses.  
The batching process allows for a larger volume of analyses to be performed and reduces the cost per unit of each analysis.  If quick turnaround time 
analysis must be performed, the laboratory must run smaller batch sizes (potentially a single analysis for 24-hour turnaround times).  Reduced batch runs 
create inefficiencies within the laboratory due to lower capabilities and higher per unit costs.  The program needs in conjunction with laboratory capacity 
will dictate how quickly analytical results can be obtained.

SHIPPING AND HANDLING
A subcontractor performs all functions for sample receipt, chain-of-custody, sample packaging, sample shipping, and sample tracking.  The subcontractor also 
orders bioassay kits and packaging supplies.

The fixed unit price for analyses requiring priority and rush turnaround times are detailed in the basis of estimate and vary dependent on the type of 
analysis performed.

Strategy:

Utilize appropriate commercial laboratories to provide programmatic analytical laboratory support to Site radiological operations.  

Regulatory Narrative:

The bioassay program is driven by 10 CFR 835 and several DOE orders, including the Department of Energy Laboratory Accreditation Program. 

Regulatory Drivers:

Federal Regulations and DOE Orders.

Hazard Narrative:

Radiological Health protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Analytical Support for Technical Support Projects
Line Item Scope:

Provide offsite analytical services to Radiological Health and Site radiological workers for bioassay samples used to determine if intakes of radioactive 
materials occurred. The program, including the analytical laboratories under contract for this work, must gain and maintain compliance with the DOE 
Laboratory Accreditation Program (DOELAP).  This work package provides for funds necessary to analyze the projected number and types of bioassay samples in 
support of the Radiological Health Program.
 
BOE Assumptions: This BOE assumes the same number of radiation workers (top tier contractors and sub-contractors) as in FY99.  The BOE only includes the 
subcontract dollars necessary for analyzing the projected sample load.

? Analytical Laboratory Support 
Dept./Cost Center	EOC	Skill	Curve	Resources
K267S	A5H	Linear	$1,247,000
Detailed analysis spreadsheet can be found in Radiological Health Office.  Contact S. Baker X2452.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical data source – sample projection from CY98 sample load.
Contact V. Ideker X3437 for contract/scope details.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionNONE Linear 1,000.00 DollarsK238SA58 0000ASI

1000 DollarsFactors
Analytical Laboratory ServicesNONE Linear 195,810.50 DollarsK267SA5H 0000SUBCONTRACTED SRVS

242000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 74,526.90 DollarsZDEPTCON 0000CONTINGENCY

74526.9 DollarsFactors
No DepartmentNONE Linear 30,488.99 DollarsZDEPTESC 0000ESCALATION

30489 DollarsFactors
Activity ID: 1HAJ5000P2 Description: Analytical Labs FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5146 Analysis Support for Technical Supt Proj 1.00 each 0HC 0 0 500,436 500,436 500,43600
Total for Activity 1HAJ5000P2: 0 0 500,436 500,436 500,43600

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN5146 - Analysis Support for Technical Supt Proj

Resources

BOE The cost to perform the analyses listed above is based on negotiated contracts with a variety of offsite commercial laboratories (currently 12 different 
laboratories under contract).  These costs are a fixed unit price per analysis and include all costs associated with completion of analyses including direct 
and indirect costs associated with all tasks required to perform the analysis, fee/profit, hard copy data results, electronic deliverable data results, 
shipping cooler return, sample disposal, all quality control samples, method blanks, spikes, and duplicates.  Estimated costs based on approved contract and 
corresponding statement of work.

Department
Radiation ProtectionNONE Linear 3,327.70 DollarsK238SA58 0000ASI

6209 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesNONE Linear 36,366.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

36366 dollars EOY adjustmentFactors
Analytical Laboratory ServicesNONE Linear 460,741.90 DollarsK267SA5H 0000SUBCONTRACTED SRVS

859677 dollars 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HXXXJ5005 Description: Radiological Safety Analytical Services - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN5146 Analysis Support for Technical Supt Proj 0.96 each 0HC 0 0 189,905 189,905 189,90500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 160,770 160,7700160,770

Total for Activity 1HXXXJ5005: 0 0 189,905 350,675 350,6750160,770
Line Item OPNCIN5146 - Analysis Support for Technical Supt Proj

BOE
Analytical Services requires offsite commercial laboratories to support current onsite laboratories in order to provide capabilities for analyses that cannot 
be performed onsite.  This offsite capacity is needed for the following reasons:
1. Regulatory requirements for third party analysis verification.
2. Onsite laboratories do not possess the required capabilities to perform the requested analyses.
3. Current capacity cannot meet the required volume of analyses within the constrained time frame for performing the analyses.

The Analytical Projects Office (APO) maintains oversight of commercial laboratories and directs which analyses are to be performed by each commercial 
laboratory.   This determination is based on technical expertise in performing the analysis, laboratory compliance with federal regulations and contractual 
requirements in the area of quality, safety, and accountability, and the cost competitiveness of the laboratory.  Offsite commercial laboratories perform 
analyses on a variety of matrices including air, soil, water, waste, sludge, bioassay, and general.  Normal turnaround time for an analysis is within 30 
days, but high priority analyses (customer quick turnaround time) and critical analytical results (inhalations) can be accommodated more quickly, sometimes 
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Activity ID: 1HXXXJ5005

Activity Filter * Starts In FY *
in as little as 24 hours or less.  The program needs in conjunction with laboratory capacity and distance from RFETS will dictate how quickly analytical 
results can be obtained.

ANALYSES PERFORMED
This work package supports the offsite laboratory analyses of the following sample matrices:
? Nasal swabs,
? Routine and special urine samples,
? Routine and special fecal samples,
? Tissue samples.

Samples may be analyzed for one or more of the following radionuclides:
? Plutonium,
? Americium,
? Uranium,
? Tritium

The number and types of sample analyses budgeted was developed based on projections from data compiled from 1998.  

ANALYSIS COSTS
The cost to perform each analysis listed above is based on negotiated contracts with a variety of offsite laboratories.  These costs are a fixed unit price 
per analysis and include all costs associated with completion of analyses.  Costs include sample tracking and analysis, fee/profit, hard copy data results, 
electronic deliverable data results, shipping cooler return, sample disposal, all quality control samples, method blanks, spikes, and duplicates.

ANALYSIS TURNAROUND TIME
Normal turnaround time from sample receipt to analytical results is within 30 days, but high priority analyses or critical analytical results can be 
accommodated in as little as 24 hours or less.  Normal laboratory operations are to batch analyses (usually in groups of 10) to perform the actual analyses.  
The batching process allows for a larger volume of analyses to be performed and reduces the cost per unit of each analysis.  If quick turnaround time 
analysis must be performed, the laboratory must run smaller batch sizes (potentially a single analysis for 24-hour turnaround times).  Reduced batch runs 
create inefficiencies within the laboratory due to lower capabilities and higher per unit costs.  The program needs in conjunction with laboratory capacity 
will dictate how quickly analytical results can be obtained.

SHIPPING AND HANDLING
A subcontractor performs all functions for sample receipt, chain-of-custody, sample packaging, sample shipping, and sample tracking.  The subcontractor also 
orders bioassay kits and packaging supplies.

The fixed unit price for analyses requiring priority and rush turnaround times are detailed in the basis of estimate and vary dependent on the type of 
analysis performed.

Strategy:

Utilize appropriate commercial laboratories to provide programmatic analytical laboratory support to Site radiological operations.  

Regulatory Narrative:

The bioassay program is driven by 10 CFR 835 and several DOE orders, including the Department of Energy Laboratory Accreditation Program. 

Regulatory Drivers:

Federal Regulations and DOE Orders.

Hazard Narrative:

Radiological Health protection for public, workers and environment.

Cost/Risk Narrative:

N/A

Streamlining Text:

N/A

#*****************	Analytical Support for Technical Support Projects
Line Item Scope:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Provide offsite analytical services to Radiological Health and Site radiological workers for bioassay samples used to determine if intakes of radioactive 
materials occurred. The program, including the analytical laboratories under contract for this work, must gain and maintain compliance with the DOE 
Laboratory Accreditation Program (DOELAP).  This work package provides for funds necessary to analyze the projected number and types of bioassay samples in 
support of the Radiological Health Program.
 
BOE Assumptions: This BOE assumes the same number of radiation workers (top tier contractors and sub-contractors) as in FY99.  The BOE only includes the 
subcontract dollars necessary for analyzing the projected sample load.

? Analytical Laboratory Support 
Dept./Cost Center	EOC	Skill	Curve	Resources
K267S	A5H	Linear	$1,247,000
Detailed analysis spreadsheet can be found in Radiological Health Office.  Contact S. Baker X2452.
Historical data source – sample projection from CY98 sample load.
Contact V. Ideker X3437 for contract/scope details.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Radiation ProtectionNONE Linear 1,000.00 DollarsK238SA58 0000ASI

1000 DollarsFactors
Analytical Laboratory ServicesNONE Linear 195,810.50 DollarsK267SA5H 0000SUBCONTRACTED SRVS

242000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 118,411.50 DollarsZDEPTCON 0000CONTINGENCY

118412 DollarsFactors
No DepartmentNONE Linear 42,358.30 DollarsZDEPTESC 0000ESCALATION

42358.3 DollarsFactors
WBS No: 1HAJ60 Title: RS Health Physics Instrumentation
Activity ID: 1HAJ600001 Description: RS Health Physics Instrumentation FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDE601 Provide CTR and Support for HPI 1.00 each 2,550HC 2,550 63,841 45,528 109,369 139,82030,4520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,397 7,39707,397

Total for Activity 1HAJ600001: 2,550 63,841 45,528 116,765 147,21730,4527,397

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDE601 - Provide CTR and Support for HPI

Resources

BOE Line Item:  CTR support and oversight to the Alpha Group LLC fixed price contract whereby instrumentation maintenance and repair is provided to the Site.  
This activity supports nonproject specific needs.

Source of Data:  FY99 and FY00 data

Request for additional detail should be addressed to the Activity manager S. Pike

Labor supports Radiological Engineering studies and experimentation for instrumentation.  Includes steelworker technician support.
Supplies support purchase of repair and purchase of instrumentation to the Radiological Safety Program organization.
Rental is for GSA vehicles (1 pickup and 2 cushman) to support the Site as far as movement of instrumentation.

Department
RMRS SalariedHEALTH PHYSICISTS Linear 800.00 HoursR100S750 P080STRAIGHT TIME BASE

800 hoursFactors
Radiation ProtectionOTHER ADMINISTRATIVE & PROFE Linear 200.00 HoursK238S750 P170STRAIGHT TIME BASE

200 hrsFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 200.00 HoursKH10H750 T050STRAIGHT TIME BASE

200 hoursFactors
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WBS No: 1HAJ60
Activity ID: 1HAJ600001

Activity Filter * Starts In FY *
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 750.00 HoursKH10H750 T050STRAIGHT TIME BASE

750 hoursFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 600.00 HoursKH10H750 T050STRAIGHT TIME BASE

600 hoursFactors
RMRS SalariedNONE Linear 41,520.00 DollarsR100SA5C 0000SUPPLIES

40000 dollars 1.038 USE TAXFactors
NG Vehicle/Equip MaintenanceNONE Linear 4,008.00 DollarsC232SA5L 0000RENTALS

4008 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,456.42 DollarsZDEPTCON 0000CONTINGENCY

4456.42 DollarsFactors
No DepartmentNONE Linear 2,940.11 DollarsZDEPTESC 0000ESCALATION

2940.11 DollarsFactors
Activity ID: 1HAJ600002 Description: RS Health Physics Instrumentation FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDE601 Provide CTR and Support for PHI 1.00 each 2,550HC 2,550 63,841 35,148 98,989 121,52422,5360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,117 18,117018,117

Total for Activity 1HAJ600002: 2,550 63,841 35,148 117,105 139,64122,53618,117

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDE601 - Provide CTR and Support for PHI

Resources

BOE Line Item:  CTR support and oversight to the Alpha Group LLC fixed price contract whereby instrumentation maintenance and repair is provided to the Site.  
This activity supports nonproject specific needs.

Source of Data:  FY99 and FY00 data

Request for additional detail should be addressed to the Activity manager S. Pike

Department
RMRS SalariedHEALTH PHYSICISTS Linear 800.00 HoursR100S750 P080STRAIGHT TIME BASE

800 hours Tech Rad & CTR supportFactors
Radiation ProtectionOTHER ADMINISTRATIVE & PROFE Linear 200.00 HoursK238S750 P170STRAIGHT TIME BASE

200 hrs mgmt support & oversightFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 600.00 HoursKH10H750 T050STRAIGHT TIME BASE

600 hoursFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 200.00 HoursKH10H750 T050STRAIGHT TIME BASE

200 hours RCT supportFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 750.00 HoursKH10H750 T050STRAIGHT TIME BASE

750 hoursFactors
RMRS SalariedNONE Linear 31,140.00 DollarsR100SA5C 0000SUPPLIES

30000 USE TAX 1.038Factors
NG Vehicle/Equip MaintenanceNONE Linear 4,008.00 DollarsC232SA5L 0000RENTALS

4008 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,437.62 DollarsZDEPTCON 0000CONTINGENCY

12437.6 DollarsFactors
No DepartmentNONE Linear 5,679.00 DollarsZDEPTESC 0000ESCALATION

5679.00 DollarsFactors
Activity ID: 1HAJ600003 Description: RS Health Physics Instrumentation FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1HAJ60
Activity ID: 1HAJ600003

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

MTNHIDE601 Provide CTR and Support for PHI 1.00 each 1,716HC 1,716 42,965 16,669 59,634 74,49914,8660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,603 20,603020,603

Total for Activity 1HAJ600003: 1,716 42,965 16,669 80,237 95,10214,86620,603

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDE601 - Provide CTR and Support for PHI

Resources

BOE Line Item:  CTR support and oversight to the Alpha Group LLC fixed price contract whereby instrumentation maintenance and repair is provided to the Site.  
This activity supports nonproject specific needs.

Source of Data:  FY99 and FY00 data

Request for additional detail should be addressed to the Activity manager S. Pike

Department
RMRS SalariedHEALTH PHYSICISTS Linear 538.40 HoursR100S750 P080STRAIGHT TIME BASE

800 hours Tech Rad & CTR support 0.673 unilateral reductFactors
Radiation ProtectionOTHER ADMINISTRATIVE & PROFE Linear 134.60 HoursK238S750 P170STRAIGHT TIME BASE

200 hrs mgmt support & oversight 0.673 unilateral reductFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.60 HoursKH10H750 T050STRAIGHT TIME BASE

200 hours RCT support 0.673 unilateral reductFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 403.80 HoursKH10H750 T050STRAIGHT TIME BASE

600 hours 0.673 unilateral reductFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 504.75 HoursKH10H750 T050STRAIGHT TIME BASE

750 hours 0.673 unilateral reductFactors
RMRS SalariedNONE Linear 13,971.48 DollarsR100SA5C 0000SUPPLIES

20000 USE TAX 0.673 unilateral reduct1.038Factors
NG Vehicle/Equip MaintenanceNONE Linear 2,697.38 DollarsC232SA5L 0000RENTALS

4008 Dollars 0.673 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,890.00 DollarsZDEPTCON 0000CONTINGENCY

14890 DollarsFactors
No DepartmentNONE Linear 5,713.00 DollarsZDEPTESC 0000ESCALATION

5713 DollarsFactors
Activity ID: 1HAJ600004 Description: RS Health Physics Instrumentation FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDE601 Provide CTR and Support for PHI 1.00 each 1,650HC 1,650 41,305 9,309 50,614 62,26211,6480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,873 8,87308,873

Total for Activity 1HAJ600004: 1,650 41,305 9,309 59,487 71,13511,6488,873

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDE601 - Provide CTR and Support for PHI

Resources

BOE Line Item:  CTR support and oversight to the Alpha Group LLC fixed price contract whereby instrumentation maintenance and repair is provided to the Site.  
This activity supports nonproject specific needs.

Source of Data:  FY99 and FY00 data

Request for additional detail should be addressed to the Activity manager S. Pike

Department
RMRS SalariedHEALTH PHYSICISTS Linear 517.60 HoursR100S750 P080STRAIGHT TIME BASE

800 hours 0.647 unilateral reductFactors
Radiation ProtectionOTHER ADMINISTRATIVE & PROFE Linear 129.40 HoursK238S750 P170STRAIGHT TIME BASE

200 hours 0.647 unilateral reductFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 388.20 HoursKH10H750 T050STRAIGHT TIME BASE

600 hours 0.647 unilateral reductFactors
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WBS No: 1HAJ60
Activity ID: 1HAJ600004

Activity Filter * Starts In FY *
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 129.40 HoursKH10H750 T050STRAIGHT TIME BASE

200 hours 0.647 unilateral reductFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 485.25 HoursKH10H750 T050STRAIGHT TIME BASE

750 hours 0.647 unilateral reductFactors
RMRS SalariedNONE Linear 6,715.86 DollarsR100SA5C 0000SUPPLIES

10000 DOLLARS 0.647 unilateral reduct1.038 USE TAXFactors
NG Vehicle/Equip MaintenanceNONE Linear 2,593.18 DollarsC232SA5L 0000RENTALS

4008 dollars 0.647 unilateral reductFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,895.06 DollarsZDEPTCON 0000CONTINGENCY

2895.06 DollarsFactors
No DepartmentNONE Linear 5,978.15 DollarsZDEPTESC 0000ESCALATION

5978.15 DollarsFactors
Activity ID: 1HAJ600005 Description: RS Health Physics Instrumentation FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDE601 Provide CTR and Support for PHI 1.00 each 90HC 90 2,359 9,198 11,557 12,3788210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,605 6,60506,605

Total for Activity 1HAJ600005: 90 2,359 9,198 18,162 18,9838216,605

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDE601 - Provide CTR and Support for PHI

Resources

BOE Line Item:  CTR support and oversight to the Alpha Group LLC fixed price contract whereby instrumentation maintenance and repair is provided to the Site.  
This activity supports nonproject specific needs.

Source of Data:  FY99 and FY00 data

Request for additional detail should be addressed to the Activity manager S. Pike

Department
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hoursFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 50.00 HoursKH10H750 T050STRAIGHT TIME BASE

50 hoursFactors
RMRS SalariedNONE Linear 5,190.00 DollarsR100SA5C 0000SUPPLIES

5000 DOLLARS 1.038 use taxFactors
Radiation ProtectionNONE Linear 4,008.00 DollarsK238SA5L 0000RENTALS

4008 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,687.25 DollarsZDEPTCON 0000CONTINGENCY

4687.25 DollarsFactors
No DepartmentNONE Linear 1,917.55 DollarsZDEPTESC 0000ESCALATION

1917.55 DollarsFactors
Activity ID: 1HAJ6000P2 Description: Health Physics Instrumentation FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDE601 Provide CTR and Support for PHI 1.00 each 560HC 560 11,618 34,387 46,006 51,6755,6700
Total for Activity 1HAJ6000P2: 560 11,618 34,387 46,006 51,6755,6700

Line Item MTNHIDE601 - Provide CTR and Support for PHI
BOE Source of Data – FY98 Actuals, Labor & ODC, downloaded to EXCEL and verified against Project F98SEP, 002 Detailed Wadlet/Chrg Spending Variance Report, 002a 

Wadlet/Charge No. Lvl Spending Variance Report and the 002a Wadlet Spending Variance Report.  These historical documents are in the budget analyst's office. 
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WBS No: 1HAJ60
Activity ID: 1HAJ6000P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

(NH724500/A1)
Item Desc:  Ctr and Support for Health Physics Instrumentation (HPI)
Breakdown of Item Supported by Historical Data:
Item:  CTR and General Support for HPI
Units:  1 lot
Unit Cost:  2,228 hours, $732,248 other direct costs
Unit Cost Adjustment Factor:  322 hours/+14.5%, -$676,196/-92% other direct costs
Revised Unit Cost:  2,550 hours, $56,052 other direct costs

Basis for Adjustment:  labor hours trended upward in accordance with actuals for FY99 Oct-Feb, subcontracted costs decreased for those costs which will be 
picked up by the projects.  Supply dollars are used to purchase new instruments for testing and evaluation.  The lease dollars cover a government vehicle to 
traverse the site during normal daily operations.

ACP 2000-5045:
  Convert R631S/M020/0750 and R631S/P080/0750 to R631S/A5H/T040 to permit Alpha Group to perform instrument calibrations/repairs.

Department
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 72.25 HoursKH10H750 T050STRAIGHT TIME BASE

200 hours RCT support 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 270.93 HoursKH10H750 T050STRAIGHT TIME BASE

750 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 216.74 HoursKH10H750 T050STRAIGHT TIME BASE

600 hours 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
EESH&Q SteelworkersNONE Linear 18,748.02 DollarsKH10HA5C 0000SUPPLIES

50000 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.038 use tax adjustment factor of 3.8%Factors
Radiation ProtectionNONE Linear 14,027.10 DollarsK238SA5H 0000SUBCONTRACTED SRVS

38831.1 dollars 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
NG Vehicle/Equip MaintenanceNONE Linear 1,612.33 DollarsC232SA5L 0000RENTALS

1.038 use tax adjustment factor of 3.8% 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor4300 dollars for necessary equipment for Factors
Activity ID: 1HXXXJ6005 Description: RS Health Physics Instrumentation FY06 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MTNHIDE601 Provide CTR and Support for PHI 0.96 each 90HC 87 2,276 8,875 11,152 11,9447920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,111 10,111010,111

Total for Activity 1HXXXJ6005: 87 2,276 8,875 21,263 22,05579210,111

Cost Element Skill Quantity UnitsCurve

Line Item MTNHIDE601 - Provide CTR and Support for PHI

Resources

BOE Line Item:  CTR support and oversight to the Alpha Group LLC fixed price contract whereby instrumentation maintenance and repair is provided to the Site.  
This activity supports nonproject specific needs.

Source of Data:  FY99 and FY00 data

Request for additional detail should be addressed to the Activity manager S. Pike

Department
RMRS SalariedHEALTH PHYSICISTS Linear 40.00 HoursR100S750 P080STRAIGHT TIME BASE

40 hoursFactors
EESH&Q SteelworkersRADIATION CONTROL TECHNOLIGI Linear 50.00 HoursKH10H750 T050STRAIGHT TIME BASE

50 hoursFactors
RMRS SalariedNONE Linear 5,190.00 DollarsR100SA5C 0000SUPPLIES

5000 DOLLARS 1.038 use taxFactors
Radiation ProtectionNONE Linear 4,008.00 DollarsK238SA5L 0000RENTALS

4008 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,447.30 DollarsZDEPTCON 0000CONTINGENCY

7447.3 DollarsFactors

6/23/00 10:25:05 AMPage 115 of 116 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAJ60
Activity ID: 1HXXXJ6005

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,664.05 DollarsZDEPTESC 0000ESCALATION

2664.06 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

293,888 8,581,163 12,019,783 24,545,733 27,900,7363,355,003

Report Totals:

Contingency 
& Escalation

3,944,787
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